



Zaragoza POE, Pan American, Winn Road Improvements

January 05, 2021




*7) Strategic Plan Goal:
Enhance and Sustain El Paso's Infrastructure Network*

Zaragoza POE, Pan American, Winn Road Improvements

Project Overview

Districts	6
Approved Budget	\$14.9M
Source(s) of Funding	FHWA and 2009, 2010, 2018 CO's
Construction Let Date	October 2018
Begin Construction	April 2019
Open to the Public	December 2020



Background

- Proposed project was needed to alleviate and facilitate movement of cross-border traffic through the Zaragoza Port of Entry to help reduce freight congestion on Loop 375.
- Construction contract noted that property acquisition has not yet been acquired during bidding, started property acquisition during design
- City has interlocal agreement with CRRMA for the oversight of project construction

Change Order

- Authorization of up to \$170,217.46 is being requested due to the lack of full site access at the commencement of construction activities
- Change order represents 1% of the value of the contract and is within the project budget
- CID is working with the Legal Department to evaluate one of the work task items that was rejected in full, contractor has ability to submit claim for damages with regards to asphalt paving

A photograph showing a line of semi-trucks stopped at a customs checkpoint. The trucks are lined up in a single file on a paved road. In the foreground, the rear of a white truck is visible, showing its taillights and a side mirror. To the left, a green sign with white text and arrows points towards the trucks. The text 'Thank You' is overlaid in a white circle with a green border. The background shows more trucks and a building, possibly a customs office, under a clear sky.

**Thank
You**

ACCESO A REGIÓN
FISCALIZADA

ACCESO A REGIÓN
FISCALIZADA

OTHERS & DYKES
TRAILERS
SALES AND

53 5