



Sun Metro Rising Update January 2025

Space reserved for the
ASL interpreter.

Do not move, modify, or
add any information to
this box.



Sun Metro Pathway Projects

Purpose

- Identified 27 Priority Locations to Enhance before Sun Metro Rising Service Modifications.
- Construction began on Monday, November 4, 2024, and is expected to continue for 10 months.
- To date we have completed 3 of these pathways.

Space reserved for the
ASL interpreter.

Do not move, modify, or
add any information to
this box.

Council District	Priority Improvements
1	0
2	5
3	3
4	11
5	1
6	2
7	4
8	1
Total	27

System Review

- In the final phase building the route schedules.
- Analyzing and improving bus stop infrastructure throughout the city.
- Title 6 Analysis for the Major Service Change is being conducted and is expected to be finalized soon accounting for the adjustments made along the way.

Space reserved for the
ASL interpreter.

Do not move, modify, or
add any information to
this box.

