

**CITY OF EL PASO, TEXAS  
AGENDA ITEM  
DEPARTMENT HEAD'S SUMMARY FORM**

**AGENDA DATE:** 04/19/2024

**PUBLIC HEARING DATE:** N/A

**CONTACT PERSON(S) NAME  
AND PHONE NUMBER:** Yvette Hernandez, P.E., City Engineer  
(915) 212-0065

**DISTRICT(S) AFFECTED:** All

**STRATEGIC GOAL:** No. 2: Set the Standard for a Safe and Secure City

**SUBGOAL:** N/A

**SUBJECT:**

That the City Manager be authorized to sign an Agreement for Professional Services by and between the CITY OF EL PASO and Consor Engineers, LLC, a Florida, USA, Foreign Limited Liability Company authorized to transact business in Texas, for a project known as "PROJECT MANAGEMENT SERVICES FOR THE EL PASO PUBLIC SAFETY AND FIRE DEPARTMENT HEADQUARTERS & MAINTENANCE AND LOGISTICS CENTER PROJECT" for an amount not to exceed \$3,654,641.62; And that the City Engineer is authorized to approve additional Basic Services and Reimbursables for an amount not to exceed \$50,000.00 and to approve Additional Services for an amount not to exceed \$50,000.00 if such services are necessary for the proper execution of the project and that the increased amounts are within the appropriate budgets of the project for a total amount of \$3,754,641.62; and That the City Manager be authorized to establish the funding sources and make any necessary budget transfers and execute any and all documents necessary for the execution of the Agreement.

**BACKGROUND / DISCUSSION:**

This contract is for project management consulting services to supplement City resources in the project management, construction inspection, and commissioning of new public safety facilities to be located in northeast El Paso. These facilities include the following: Fire Department Administration Headquarters, Fire Vehicle Maintenance and Logistics Center, Fire Training Academy, Fire Apparatus and Vehicle Storage, Police Training Academy, indoor shooting range, a shared Emergency Vehicle Operations Center (EVOC) pad, running track, gymnasium, weight room and locker rooms. Supplemental facilities will consist of a residential fire training structure, commercial fire training structure, and a Hogan's Alley. In addition to these facilities, the overall site is to be developed for the future addition of a Behavioral Sciences and simulation facility, shared auditorium, police EVOC storage, a pool pavilion, and EVOC and fire outdoor classrooms. These facilities are being delivered via a Design-Build (DB) contracting strategy.

**PRIOR COUNCIL ACTION:**

N/A

**AMOUNT AND SOURCE OF FUNDING:**

\$3,654,641.62 - 2019 Public Safety Bond

HAVE ALL AFFECTED DEPARTMENTS BEEN NOTIFIED? ☒ YES ☐ NO

PRIMARY DEPARTMENT: Capital Improvement Department

SECONDARY DEPARTMENT: N/A

---

\*\*\*\*\*REQUIRED AUTHORIZATION\*\*\*\*\*

DEPARTMENT HEAD:

*Yvette Hernandez*

---

Yvette Hernandez, P.E., City Engineer

## RESOLUTION

### BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF EL PASO:

**That** the City Manager be authorized to sign an Agreement for Professional Services by and between the CITY OF EL PASO and Consor Engineers, LLC, a Florida, USA, Foreign Limited Liability Company authorized to transact business in Texas, for a project known as “Project Management Services for the El Paso Public Safety and Fire Department Headquarters & Maintenance and Logistics Center Project ” for an amount not to exceed \$3,654,641.62;

**That** the City Engineer is authorized to approve additional Basic Services and Reimbursables for an amount not to exceed \$50,000.00 and to approve Additional Services for an amount not to exceed \$50,000.00 if such services are necessary for the proper execution of the project and that the increased amounts are within the appropriate budgets of the project for a total amount of \$3,754,641.62; and

**That** the City Manager be authorized to establish the funding sources and make any necessary budget transfers and execute any and all documents necessary for the execution of the Agreement.

**APPROVED THIS** \_\_\_\_\_ **DAY OF** \_\_\_\_\_ 2024.


**CITY OF EL PASO:**

\_\_\_\_\_  
Oscar Leeser, Mayor


**ATTEST:**

\_\_\_\_\_  
Laura D. Prine  
City Clerk

**APPROVED AS TO FORM:**

  
\_\_\_\_\_  
Roberta Brito  
Senior Assistant City Attorney

**APPROVED AS TO CONTENT:**

  
\_\_\_\_\_  
Yvette Hernandez, P.E., City Engineer  
Capital Improvement Department



CITY OF EL PASO  
 CAPITAL IMPROVEMENT DEPARTMENT  
 218 N. CAMPBELL, 2ND FLOOR  
 EL PASO, TEXAS 79901

## CITY OF EL PASO A&E SELECTION SCORE SUMMARY

### SOLICITATION #2023-0733R

#### Project Management Services for the El Paso Public Safety Facility Department Headquarters & Maintenance and Logistics Center Project

Consultant	Conсор Engineers LLC	JMT Inc	Broaddus & Associates
Rater 1	58	48	54
Rater 2	62	62	61
Rater 3	68	58	50
<b>Total rater scores</b>	<b>188</b>	<b>168</b>	<b>165</b>
<b>References</b>	<b>9</b>	<b>6</b>	<b>6</b>
<b>Overall Score</b>	<b>197</b>	<b>174</b>	<b>171</b>

Rankings:	Consultant
1	Conсор Engineers LLC
2	JMT Inc
3	Broaddus & Associates

THE STATE OF TEXAS    )  
  )  
COUNTY OF EL PASO    )

**AN AGREEMENT FOR  
PROFESSIONAL SERVICES**

This Agreement is made this \_\_\_\_\_ day of \_\_\_\_\_, 2024 by and between the City of El Paso, a municipal corporation organized and existing under the laws of the State of Texas, hereinafter referred to as the “**Owner**”, and Consor Engineers, LLC, a Florida, USA, Foreign Limited Liability Company authorized to transact business in Texas, hereinafter referred to as the “**Consultant**”.

**WHEREAS**, the Owner intends to engage the Consultant to perform professional services for the project known as “Project Management Services for the El Paso Public Safety and Fire Department Headquarters & Maintenance and Logistics Center Project”, hereinafter referred to as the “**Project**”, as further described in **Attachment “A”**; and

**WHEREAS**, Consultant has been selected to perform such services as required by the Owner, and the Consultant was selected through the Owner’s selection procedure, in accordance with all applicable state and local laws and ordinances.

**NOW, THEREFORE**, for the consideration set forth in this Agreement and its attachments, the Owner and Consultant agree as follows:

**ARTICLE I.  
ATTACHMENTS**

**1.1** The attachments listed herein and attached to this Agreement are incorporated herein by reference for all purposes.

Attachment “A”	Scope of Services and Budget
Attachment “B”	Consultant’s Fee Proposal and Hourly Rates
Attachment “C”	Consultant’s Basic and Additional Services
Attachment “D”	Payment and Deliverable Schedules
Attachment “E”	Insurance Certificate

**ARTICLE II.  
PROJECT**

**2.1** The Owner hereby agrees to retain the Consultant and the Consultant agrees to perform the services identified in this Agreement for the Project. The Project shall consist of the Consultant’s completion of the Scope of Services as further described in **Attachment “A”**. Such Scope of Services shall be completed in accordance with the identified phases described in **Attachment “D”**.

**2.2** The Consultant shall comply with the City of El Paso Capital Improvement Department Construction Document Guidelines in effect on the execution date of this Agreement in the

performance of the services requested under this Agreement. Such Guidelines are available in the Capital Improvement Department.

**2.3** The Consultant shall serve as the Owner's professional representative for the construction of the Project to which this Agreement applies and shall give consultation and advice to the Owner during the performance of services.

**2.4** The Owner shall provide all available information to the Consultant, as to the Owner's requirements for each Project's the construction contract. The Owner shall also provide to the Consultant, all known information pertinent to the Project site, including previous reports and other data relative to design, such as "as-built" drawings or physical conditions now existing at the Project site. In performing its services, the Consultant will be entitled to rely upon the accuracy of the Owner provided information.

**2.5** The Owner hereby designates the City Engineer of the City of El Paso as the Owner's representative with respect to the professional services to be provided by the Consultant pursuant to this Agreement. The City Engineer shall have complete authority to transmit instructions, receive information, interpret and define Owner's policies, and decisions with respect to materials, equipment, elements, and systems pertinent to the work covered by this Agreement. City Engineer will render written decisions within a five (5) working day time period.

### **ARTICLE III. CONSULTANT FEES AND PROJECT BUDGET**

**3.1 PAYMENT TO CONSULTANT.** The Owner shall pay to the Consultant an amount not to exceed \$3,654,641.62 for all basic services and reimbursables performed pursuant to this Agreement.

The City Engineer may, without further authorization from the City Council and in a form approved by the City Attorney, increase the total payment identified for all basic services and reimbursables performed pursuant to this Agreement in an amount not to exceed **\$50,000.00**, if such services are necessary for proper execution of the Project and the increased amounts are within the appropriate budget identified for the identified Project.

In addition, if authorized in advance by the City Engineer, in a form approved by the City Attorney, the Consultant may perform such Additional Services as also enumerated within **Attachment "C"** in an amount not to exceed **\$50,000.00**, if such services are necessary for proper execution of any identified Projects and the increased amounts are within the appropriate budget identified for the identified Projects. Additional Services exceeding **\$50,000.00** must have prior approval by City Council through written amendment to this Agreement.

The parties agree and understand that all fees and compensation to the Consultant shall only become due and payable in accordance with the terms of this Agreement and the fees to be charged for the Project shall be pursuant to the Consultant's fee proposal for such Basic and Additional Services at the rates which is attached hereto as **Attachment "B"**. Payments to the Consultant shall be made pursuant to **Attachment "D"**.

**3.2 CONSULTANT’S SERVICES.** The Basic Services to be provided by the Consultant for this Agreement are attached hereto as **Attachment “C”**.

**3.3 CONSULTANT’S INVOICES.** The Consultant shall bill the Owner on a monthly basis, through written invoices pursuant to **Attachment “D”**. Invoices shall indicate the costs for outside consultants with copies of their invoices as back-up materials as well as other authorized direct costs for hourly rate contracts. All invoices shall be made in writing. Within ninety days (90) of substantial completion of construction, all outstanding invoices for all work completed to date by the Consultant shall be submitted to the Owner.

**3.3.1** Each invoice shall contain a brief summary indicating, at a minimum, the total amount authorized for the Consultant, the current invoiced amount and the amount billed to date. In addition to the Summary, each invoice shall provide a Progress Report. The Progress Report shall describe, at a minimum, the progress of the Project to date also indicating the percentage of completion of the Project. The established schedule for completion shall not be revised except by written amendment to this Agreement, executed by both parties.

**3.3.2** The Owner agrees to pay invoices for all services performed as soon as reasonably possible but not later than thirty (30) days from receipt. Upon dispute, however, the Owner may, upon notice to the Consultant, withhold payment to the Consultant for the amount in dispute only, until such time as the exact amount of the disputed amount due the Consultant is determined. The total amount paid to Consultant shall not exceed Consultant’s fee proposal, except by written amendment to this Agreement, executed by both parties.

**3.4 PROJECT CONSTRUCTION BUDGET AND TIME.** The Consultant acknowledges that the construction budget is \$74,500,000.00, which is to include all features essential to the operation of the Project for its intended use as described in the Scope of Services and Project budget in **Attachment “A”**. The Consultant does hereby agree to provide construction administration and inspection support and to serve as the Owner’s representative for the overview of the design and construction of the Project, which includes the review of drawings and specifications such that the Consultant’s final agreed cost opinions for the construction of the Project, including all features essential to its intended use, is within the above budgeted amount.. If the Consultant’s cost opinions exceed the Project Budget at any time, the Consultant shall make recommendations to the Owner to adjust the Project’s size or quality and the Owner shall cooperate with the Consultant to adjust the scope of the Project. If all responsible bids exceed the City approved Consultant’s final cost opinions by more than **ten percent (10%)**, the Consultant agrees, at the direction of the Owner, to redesign the Project without additional charge to the Owner in order to bring the Project within the budgetary limitations.

**3.5 COSTS NOT ENUMERATED.** Except as specifically set forth in this Agreement and its attachments, all costs related to the completion of the services requested herein shall be borne by the Consultant and not passed on to the Owner or otherwise paid by the Owner, unless a written amendment to this Agreement is executed by both parties allowing for additional costs.

## ARTICLE IV. PERIOD OF SERVICE AND TERMINATION

- 4.1 PERIOD OF SERVICE.** The services called for by each phase shall begin upon the issuance of a Notice to Proceed from the City Engineer. The Consultant shall complete the requested services in accordance with the timelines and schedules outlined in **Attachments “C” and “D”**.
- 4.2 SUSPENSION.** Barring an early termination as provided herein, this Agreement shall remain in force: a) For a period which may reasonably be required for the design, award of construction contracts, and construction of the improvements included in all construction contracts, including extra work and required extensions thereto; or b) Unless construction has not begun within a period of **twelve (12) months** after the completion of the services called for in that phase of work last authorized. However, should the Consultant’s services be suspended for a period longer than six months, the City and Consultant may renegotiate remaining fees due to changes in salaries or increased costs that may occur during the suspension period. The Owner may determine that this Agreement will remain in full force past the twelve-month period noted above. Such a determination will be based upon the individual circumstances of this Project and this Agreement.
- 4.3 TERMINATION.** This Agreement may be terminated as provided herein.
- 4.3.1 TERMINATION BY OWNER.** It is mutually understood and agreed by the Consultant and Owner that the Owner may terminate this Agreement, in whole or in part for the convenience of the Owner, upon **fourteen (14) consecutive calendar days’** written notice. It is also understood and agreed that upon such notice of termination, the Consultant shall cease the performance of services under this Agreement. Upon such termination, the Consultant shall provide one final invoice for all services completed and reimbursable expenses incurred prior to the Owner’s notice of termination. Owner shall compensate Consultant in accordance with this Agreement; however, the Owner may withhold any payment to the Consultant that is held to be in dispute for the purpose of setoff until such time as the exact amount due the Consultant from the Owner is determined. Nothing contained herein, or elsewhere in this Agreement shall require the Owner to pay for any services that are not in compliance with the terms of this Agreement and its attachments.
- 4.3.2 TERMINATION BY EITHER PARTY.** It is further understood and agreed by the Consultant and Owner that either party may terminate this Agreement in whole or in part. Such a termination may be made for failure of one party to substantially fulfill its contractual obligations, pursuant to this Agreement, and through no fault of the other party. No such termination shall be made, unless the other party being terminated is granted: a) written notice of intent to terminate enumerating the failures for which the termination is being sought; b) a minimum of **seven (7) consecutive calendar days** to cure such failures; and c) an opportunity for consultation with the terminating party prior to such termination. However, the Owner retains the right to immediately terminate this Agreement for default if the Consultant violates any local, state, or federal laws, rules or regulations that relate to the performance of this Agreement. In the event of termination by the Owner pursuant to



this subsection, the Owner may withhold payments to the Consultant for the purpose of setoff until such time as the exact amount due the Consultant from the Owner is determined.

**4.3.3 TERMINATION FOR FAILURE TO COMPLY WITH SUBCHAPTER J, CHAPTER 552, GOVERNMENT CODE.** The requirements of subchapter J, Chapter 552, Government Code, may apply to this Contract and the Contractor or vendor agrees that the Contract can be terminated if the contractor or vendor knowingly or intentionally fails to comply with a requirement of that subchapter.

**4.3.4 TERMINATION SHALL NOT BE CONSTRUED AS RELEASE.** Termination by either party shall not be construed as a release of any claims that the terminating party may be lawfully entitled to assert against the terminated party. Further, the terminated party shall not be relieved of any liability for damages sustained by the terminating party by virtue of any breach of this Agreement.

## **ARTICLE V. INSURANCE AND INDEMNIFICATION**

**5.1 INSURANCE.** The Consultant shall procure and maintain insurance coverage as required herein and attached in **Attachment “E”**. Consultant shall not commence work under this Agreement until the Consultant has obtained the required insurance and such insurance has been approved by the Owner. The Consultant shall maintain the required insurance throughout the term of this Agreement. Failure to maintain said insurance shall be considered a material breach of this Agreement.

**5.1.1 WORKERS’ COMPENSATION INSURANCE.** The Consultant shall procure and shall maintain during the life of this Agreement, Workers’ Compensation Insurance as required by applicable Texas law for all of the Consultant’s employees to be engaged in work under this Agreement. The Consultant shall provide the following endorsement:

“The policy is endorsed to provide that insurer waives any right of subrogation it may acquire against the Owner, its partners, agents and employees by reason of any payment made on or account of injury, including death resulting therefrom, sustained by any employee of the insured.”

**5.1.2 COMMERCIAL LIABILITY, PROPERTY DAMAGE LIABILITY AND AUTOMOBILE LIABILITY INSURANCE.** The Consultant shall procure and shall maintain during the life of this Agreement such Commercial General Liability, Property Damage Liability and Automobile Liability Insurance as shall protect the Consultant and the Consultant’s employees performing work covered by this Agreement from claims for damages for personal injury, including accidental death, as well as from claims for property damages, which may arise from operations under this contract, whether such operations be by the Consultant or by anyone directly or indirectly employed by the Consultant. The minimum limits of liability and coverages shall be as follows:

- a) **Commercial General Liability**  
\$1,000,000.00 Per Occurrence

\$1,000,000.00 Products/Completed Operations  
\$1,000,000.00 Personal and Advertising Injury

- b) **AUTOMOBILE LIABILITY**  
**Combined Single Limit**  
\$1,000,000.00 per accident

**5.1.3 PROFESSIONAL LIABILITY INSURANCE.** The Consultant shall procure and shall maintain, at the Consultant's sole expense, Professional Liability Insurance for the benefit of the Owner to cover the errors and omissions of the Consultant, its principals or officers, agents or employees in the performance of this Agreement with a limit of \$1,000,000.00 on a claims made basis.

**5.1.4 OWNER AS ADDITIONAL INSURED.** The Owner shall be named as an Additional Insured on all of the Consultant's Insurance Policies, with the exception of Workers' Compensation and Professional Liability Insurance required by this Agreement.

**5.1.5 PROOF OF INSURANCE.** The Consultant shall furnish the City Engineer with certificates showing the type of insurance coverages, limits on each insurance policy, class of operations covered under each insurance policy, effective dates and expiration dates of policies, insurance companies providing the insurance coverages, name of agent/broker and include confirmation of any endorsement(s) required in this Agreement.

**5.1.6 GENERAL INSURANCE PROVISIONS.** All certificates required herein shall be attached hereto and incorporated for all purposes as **Attachment "E"**. All certificates shall also include the name of the project on the corresponding insurance certificate.

**5.2 INDEMNIFICATION. TO THE FULLEST EXTENT PERMITTED BY LAW, CONSULTANT SHALL INDEMNIFY HOLD HARMLESS, AND DEFEND OWNER, AND OWNER'S OFFICERS, DIRECTORS, PARTNERS, AGENTS CONSULTANTS, AND EMPLOYEES FROM AND AGAINST ANY CLAIMS, COSTS, LOSSES, AND DAMAGES (INCLUDING BUT NOT LIMITED TO ALL FEES AND CHARGES OF ENGINEERS, ARCHITECTS, ATTORNEYS, AND OTHER PROFESSIONALS, AND ALL COURT, ARBITRATION, OR OTHER DISPUTE RESOLUTION COSTS) ARISING OUT OF OR RELATING TO THE PROJECT, PROVIDED THAT ANY SUCH CLAIM, COST, LOSS, OR DAMAGE IS ATTRIBUTABLE TO ANY NEGLIGENT ACT OR OMISSION, INTENTIONAL TORT, INTELLECTUAL PROPERTY INFRINGEMENT, OR FAILURE TO PAY A SUBCONTRACTOR OR SUPPLIER COMMITTED BY CONSULTANT OR CONSULTANT'S OFFICERS, DIRECTORS, PARTNERS, AGENTS, CONSULTANTS OR EMPLOYEES. THE CONSULTANT SHALL NOT BE RESPONSIBLE FOR ANY ACTS OF ANY OF THE CITY'S INDEPENDENT PROJECT MANAGERS.**

To the extent allowed by state law, the Owner will be responsible for its own actions.

## **ARTICLE VI. FEDERAL AND STATE PROVISIONS**

**6.1 COMPLIANCE WITH APPLICABLE LAWS – FEDERAL AND STATE FUNDING REQUIREMENTS.** Consultant, at Consultant's sole expense, agrees that it will operate and perform its responsibilities and covenants under this Agreement in accordance with applicable laws, rules, orders, ordinances, directions, regulations and requirements of federal, state, county and municipal authorities, now in force or which may hereafter be in force, including, but not limited to, those which shall impose any duty upon the Owner or Consultant with respect to the use of federal and state funds and nondiscrimination in the administration of contracts which are funded, in whole or in part, with federal and state funds.

Specifically, and not in limitation of the foregoing, Consultant agrees that to the extent required by any agreement between the Owner and any Federal and State agency, the laws of the federal government of the United States of America and the rules and regulations of any regulatory body or officer having jurisdiction over this Project, **including but not limited to:**

--The Federal Transit Administration (FTA) through a Grant Agreement or Cooperative Agreement with the Owner, or supported by FTA through a Loan, Loan Guarantee, or Line of Credit with the Owner.

--The Department of Housing and Urban Development through a Grant Agreement or Cooperative Agreement with the Owner.

--The Federal Aviation Administration (FAA) through a Grant Agreement or Cooperative Agreement with the Owner, as further described in Attachment "F".

--The Texas Department of Transportation through an Agreement with the Owner.

Copies of grant assurances will be made available to Consultant. However, provided copies shall in no way be a limitation on the Consultant's obligation to comply with any Federal and State agency, the laws of the federal government of the United States of America and the rules and regulations of any regulatory body or officer having jurisdiction over this Project.

**6.1.1 CONTRACT ASSURANCE.** The Consultant or subconsultant shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract. The contractor shall carry out applicable requirements of 49 CFR Part 26 in the award and administration of DOT-assisted contracts. Failure by the consultant to carry out these requirements is a material breach of this contract, which may result in the termination of this contract or such other remedy as the recipient deems appropriate.

**6.1.2 DBE GOOD FAITH EFFORTS.** The requirements of 49 CFR Part 26, regulations of the U.S. DOT, applies to this contract. It is the policy of the Owner to practice nondiscrimination based on race, color, sex or national origin in the award of performance of this contract. All firms qualifying under this solicitation are encouraged to

submit proposals. Award of this contract will be conditioned upon satisfying the requirements of this proposal. These requirements apply to all offerors, including those who qualify as a DBE. A DBE contract goal will be identified pursuant to the federal funding requirements for an individual task order established for this contract. The offeror shall make good faith efforts, as defined in Appendix A, 40 CFR Part 26, to meet the contract goal for DBE participation in the performance of this Agreement.

The Consultant will be required to submit the following information: (1) the names and addresses of DBE firms that will participate in the contract; (2) a description of the work that each DBE firm will perform; (3) the dollar amount of the participation of each DBE firm participating; (4) written documentation of the offeror's commitment to use a DBE subconsultant whose participation it submits to meet the contract goal; (5) written confirmation from the DBE that it is participating in the contract as provided in the commitment made under (4); and (6) if the contract goal is not met, evidence of good faith efforts. The offeror shall submit the information with its proposal as a condition of responsiveness.

DBE participation in this contract may be in the form of a prime contract, subcontract, joint venture, or other arrangement that qualifies under 49 CFR Section 26.55 or 26.53(g), both of which will be submitted on a Letter of Intent to the Owner.

**6.2 TERMINATION FOR CANCELLATION OF GRANT.** Should this Agreement be terminated as a result of cancellation of federal funds covering this Project, the Owner shall promptly notify the Consultant of the cancellation by certified mail-return receipt requested, whereupon the Consultant shall immediately, on receipt of the letter, cease and desist from performing any other work or services hereunder. In such an event, the Consultant will be paid for professional services performed to such date, upon furnishing the Owner a progress report and an invoice to such date, and upon acceptance of the work by the Owner.

**6.3 TITLE VI OF THE CIVIL RIGHTS ACT OF 1964, 78 STAT.252, 42 U.S.C. 2000D TO 2000D-4 AND TITLE 49, CODE OF FEDERAL REGULATIONS, DEPARTMENT OF TRANSPORTATION.**

During the performance of this contract, Consultant, for itself, its assignees and successors in interest (hereinafter referred to as the "Consultant") agrees as follows:

- (1) **Compliance with Regulations:** Consultant shall comply with the Regulations relative to nondiscrimination in Federally-assisted programs of the Department of Transportation (hereinafter, "DOT") Title 49, Code of Federal Regulations, Part 21, as they may be amended from time to time, (hereinafter referred to as the Regulations), which are herein incorporated by reference and made a part of this contract.
- (2) **Nondiscrimination:** Consultant, with regard to the work performed by it during the contract, shall not discriminate on the grounds of race, color, or national origin in the selection and retention of subcontractors, including procurements of materials and leases of equipment. ADP shall not participate either directly or indirectly in the discrimination prohibited by section 21.5 of the Regulations, including employment practices when the contract covers a program set forth in Appendix B of the

Regulations.

- (3) **Solicitations for Subcontractors, Including Procurements of Materials and Equipment:** In all solicitations either by competitive bidding or negotiation made by Consultant for work to be performed under a subcontract, including procurements of materials or leases of equipment, each potential subcontractor or supplier shall be notified by Consultant of Consultant's obligations under this contract and the Regulations relative to nondiscrimination on the grounds of race, color, or national origin.
- (4) **Information and Reports:** Consultant shall provide all information and reports required by the Regulations or directives issued pursuant thereto, and shall permit access to its books, records, accounts other sources of information, and its facilities as may be determined by Client to be pertinent to ascertain compliance with such Regulations, orders and instructions. Where any information required of Consultant is in the exclusive possession of another who fails or refuses to furnish this information Consultant shall so certify to Client, as appropriate, and shall set forth what efforts it has made to obtain the information.
- (5) **Sanctions for Noncompliance:** In the event of Consultant's noncompliance with the nondiscrimination provisions of this contract, the Client shall impose such contract sanctions as it may determine to be appropriate, including but not limited to:
  - a. Withholding of payments to the Consultant under the contract until the Consultant complies, and / or
  - b. Cancellation, termination or suspension of the contract in whole or in part.
- (6) **Incorporation of Provisions:** Consultant shall include the provisions of paragraphs (1) through (6) in every subcontract, including procurements of materials and leases of equipment, unless exempt by the Regulations, or directive issued pursuant thereto. Consultant shall take such action with respect to any subcontract or procurement as Client may direct as a means of enforcing such provisions including sanctions for non-compliance: Provided, however, that in the event a Consultant becomes involved in, or is threatened with litigation with a subcontractor or supplier as a result of such direction, the Consultant may request Client to enter into such litigation to protect the interests of Client and in addition, Consultant may request the United States to enter into such litigation to protect the interests of the United States.

## **ARTICLE VII. GENERAL PROVISIONS**

**7.1 CONTRACT TIME.** Consultant understands and agrees to provide all professional services and deliverables requested herein, as expeditiously as is prudent considering the ordinary professional skill and care of a competent engineer or architect, and to use its best efforts to complete all phases of this Agreement within the time schedules indicated within **Attachment "D"**. It is acknowledged that the Consultant does not have control over all aspects of the design and construction process and cannot warrant that it will complete all services and deliverables by a certain date. The Consultant shall timely notify the City Engineer of any delay beyond its control and the City Engineer shall extend the time schedule in the event of delays which the City Engineer reasonably determines are beyond the control of the Consultant.

**7.2 OPINION OF PROBABLE COST.** As a design professional practicing in El Paso the Consultant is expected to be familiar with the cost of construction, labor, and materials in the El Paso area and of bidding and market trends. The cost opinions of construction cost provided by the Consultant, as required herein, are to be made in light of such familiarity and are expected to be within **ten percent (10%)** of the bid for the base bid item expected from the lowest responsible bidder.

The Consultant's final cost opinions for the construction of the Project, shall take into account labor costs which shall be based on the current City of El Paso prevailing wage rates as adopted by the City Council. In the event that the Project is funded with federal funds, the higher of the City of El Paso prevailing wage rates or the Davis-Bacon wage rates shall be utilized by the Consultant in compiling a final cost opinions for the Project.

If the Consultant's most recent cost opinion for any construction contract is in excess of the Project construction budget, the Owner shall give written approval of an increase in the limit, or shall cooperate in revising the Project's scope or quality, or both, to reduce the cost as required. Such revisions shall be made, and Drawings and Specifications modified by the Consultant without further compensation.

As noted herein, if all responsible bids exceed the final cost opinion by more than **ten percent (10%)**, the Consultant agrees, at the direction of the Owner, to redesign the Project without additional charge to the Owner in order to bring the Project within the budgetary limitations

**7.3 CONSULTANT'S QUALITY OF WORK.** The Owner's review of any documents prepared by the Consultant is only general in nature and its option to approve and accept the work in no way relieves the Consultant of responsibility for any specific deficiencies in its professional service. The Consultant's services shall be performed with the professional skill and care ordinarily provided by competent engineers or architects practicing under the same or similar circumstances and professional license and as expeditiously as is prudent considering the ordinary professional skill and care of a competent engineer or architect and the orderly progress of the Project and in accordance with the time periods established in **Attachment "D"** and which shall be adjusted, if necessary, as the project proceeds. This schedule shall include allowances for periods of time required for the Owner's review, for the performance of the Owner's consultants, and for approval of submissions by authorities having jurisdiction over the project. The identified time limits shall not, except for reasonable cause, be exceeded by the Consultant or Owner.

**7.4 COPYRIGHT AND REPRODUCTION RIGHTS.** Upon payment of amounts due, the Drawings, Specifications, concepts and design, and other documents prepared by the Consultant for this Project including, without limitation, those in electronic form (sometimes referred to as the "Instruments of Service") are the property of the Owner, who shall be vested with all common law and statutory rights. The Owner shall have the right to the use of the Drawings, Specifications and other documents for the maintenance, repair, remodeling and renovation of the Project; provided however the Consultant shall have no liability for any use of one or more of the Instruments of Service by the Owner for maintenance, repair, remodeling and renovation of the project. The Owner has the consent of the Consultant, provided, however, the Consultant shall have no liability or responsibility for such use of the Drawings, Specifications, concepts and

design, and other documents. The rights granted to the Owner herein for the use of the Drawings, Specifications and other documents for additional projects, other than the construction of the Project, shall not grant the Owner any right to rely upon the Consultant's seal on the Drawings and Specifications or to hold the Consultant responsible for any subsequent use of the Drawings, Specifications and documents. The Consultant shall provide the Owner with copies of the Instruments of Service in both electronic form and in hard copy.

**7.5 AUDITING RECORDS FOR THE SPECIFIC PROJECT.** Consultant's records subject to audit shall include but not be limited to records which, have a bearing on matters of interest to the Owner in connection with the Consultant's work on this Project for the Owner and shall be open to inspection and subject to audit and/or reproduction by Owner's agent or its authorized representative to the extent necessary to adequately permit evaluation and verification of (a) Consultant's compliance with contract requirements, and (b) compliance with provisions for computing Direct Personnel Expense with reimbursables, if applicable.

Such records subject to audit shall also include those records necessary to evaluate and verify direct and indirect costs, (including overhead allocations) as they may apply to costs associated with this Agreement. In those situations where Consultant's records have been generated from computerized data, Consultant agrees to provide Owner's representatives with extracts of data files in computer readable format on data disks or suitable alternative computer data exchange format.

The Owner or its designee shall be entitled, at its expense, to audit all of the Consultant's records related to this Project, and shall be allowed to interview any of the Consultant's employees, pursuant to the provisions of this section throughout the term of this contract and for a period of **three (3) years** after final payment or longer if required by law. Such audits may require inspection and photo copying of selected documents from time to time at reasonable times (limited to Consultant's office hours) and places upon reasonable notice.

#### **7.6 CONTRACTING INFORMATION**

The Contractor must preserve all contracting information related to this Contract as provided by the records retention schedule requirements applicable to the City for the duration of this Contract. Contractor will promptly provide the City any contracting information related to this Contract that is in the custody or possession of the Contractor on request of the City. On completion of this Contract, Contractor will either provide at no cost to the City all contracting information related to this Contract that is in the custody or possession of the Contractor or preserve the contracting information related to this Contract as provided by the records retention requirements applicable to the City.

**7.7 SUCCESSORS AND ASSIGNS.** This Agreement shall be binding on the Owner and the Consultant, their successors and assigns. Neither party may assign, sublet, or transfer its interest in this Agreement without the written consent of the other.

**7.8 VENUE.** For the purpose of determining place of Agreement and the law governing the same, this Agreement is entered into in the City and County of El Paso, the State of Texas, and shall be governed by the laws of the State of Texas. Venue shall be in the County of El Paso, Texas.

**7.9 GOVERNING LAW.** The Consultant shall comply with applicable Federal, State and local laws and ordinances applicable to the work contemplated herein.

**7.10 CAPTIONS.** The captions of this Agreement are for information purposes only, and shall in no way affect the substantive terms or conditions of this Agreement.

**7.11 SEVERABILITY.** Should any section, paragraph or other provision of this Agreement be found invalid, such invalidity shall not affect the remaining provisions of this Agreement.

**7.12 NOTICES.** Any notice, demand, request, consent or approval that either party may or is required to provide to the other shall be in writing and either personally delivered or sent via certified mail, return receipt, to the following addresses:

To the Owner:                      The City of El Paso  
   Attn: City Manager  
   P. O. Box 1890  
   El Paso, Texas 79950-1890

With a Copy to:                      The City of El Paso  
   Attn: City Engineer  
   P. O. Box 1890  
   El Paso, Texas 79950-1890

To the Consultant:                      CONSOR ENGINEERS, LLC  
   Attn: Raymond Wells  
   1501 N MESA STREET, SUITE 200  
   EL PASO, TEXAS 79902

Changes may be made to the names and addresses noted herein through timely, written notice to the other party.

**7.13 CONFLICTING PROVISIONS.** Any provision contained in any Attachments to this Agreement, which may be in conflict or inconsistent with any of the provisions in this Agreement shall be void to the extent of such conflict or inconsistency.

**7.14 ENTIRE AGREEMENT.** This Agreement, including attachments, constitutes and expresses the entire agreement between the parties and supersedes all prior negotiations, representations or agreements, whether written or oral. This Agreement shall not be amended or modified, except by written amendment, executed by both parties.

**7.15 TEXAS GOVERNMENT CODE.** In accordance to Chapter 2274 of the Texas Government Code, as amended from time to time, the Consultant represents and warrants to the Owner the following: (1) the Consultant does not have a practice, policy, guidance, or directive that discriminates against a firearm entity or firearm trade association; and (2) the Consultant will not discriminate during the term of this Agreement against a firearm entity or firearm trade association.




**WITNESS THE FOLLOWING SIGNATURES AND/OR SEALS:**


**CITY OF EL PASO:**

\_\_\_\_\_  
Cary Westin  
City Manager

**APPROVED AS TO FORM:**

  
\_\_\_\_\_  
Roberta Brito  
Senior Assistant City Attorney

**APPROVED AS TO CONTENT:**

  
\_\_\_\_\_  
Yvette Hernandez, P.E., City Engineer  
Capital Improvement Department

**ACKNOWLEDGMENT**

**THE STATE OF TEXAS   §**  
**§**  
**COUNTY OF EL PASO   §**

This instrument was acknowledged before me on this \_\_\_\_\_ day of \_\_\_\_\_, 2024,  
by **Cary Westin**, as **City Manager** of the **City of El Paso, Texas**.


\_\_\_\_\_  
**Notary Public, State of Texas**

**My commission expires:**

\_\_\_\_\_

*(Signatures begin on following page)*

**CONSULTANT:**

By:   
Name: Raymond Wells  
Title: Executive Vice President

**ACKNOWLEDGEMENT**


THE STATE OF Texas §  
§  
COUNTY OF Harris §

This instrument was acknowledged before me on this 08 day of March, 2024,  
by Raymond Wells, Executive Vice President, on behalf of Consultant.

  
Notary Public, State of Texas

My commission expires:

9/25/2027



**ATTACHMENT “A”  
SCOPE OF SERVICES**

## **SECTION II – SCOPE OF SERVICES**

The construction management firm Services will include but are not limited to the following:

### **Services during Planning and Design phase**

- Serve as the Owner's representative for design & construction; review drawings and specifications. Identify and make recommendations for approaches deviating from design documents, specifications and standards Coordinate and participate in design review meetings.
- Ensure that the design firm on the Design-Build Team implements appropriate quality control procedures during planning and design phases.
- project schedules and budgets analysis management
- Meet with DB consultants and user department(s) and other stakeholders to define project requirements and develop project charters.
- Ensure DB develops and monitors a project risk management plan that identifies risks to successful completion of the project scope on time and within budget.
- Ensure DB develop and implement a project Quality Assurance/Quality Control Plan.
- Coordinate and participate in project progress and review meetings minutes along with maintain a log of all meetings, site visits or discussions held in conjunction with the work of the project
- Assist the Owner and DB with public outreach, attend community meetings, and assist the City with responses to citizen/media inquiries.
- Coordinate with DB the review of project planning documents, reports, studies, surveys, and design plans and specifications and resolution of user group and utility provider comments.
- Review and validate construction cost estimates prepared by Design Build Team.
- Review and evaluate value-engineering recommendations with the Owner and user groups to ensure all project requirements and schedules can be met.
- Review constructability of design alternatives, and recommend appropriate alternative; coordinate reviews as appropriate with design consultant(s) and user groups.
- Perform project and contract administration and progress reporting.
- Review and recommend actions for DB invoices and change order requests.
- Establish and maintain project records; develop responses for public records requests and requests from City Council Representatives.
- Control access to Security Sensitive Information

## Construction

- Serve as the Owner's representative for construction management. Maintain a management team on the project site(s) and provide daily oversight of the construction contractor (s) to enforce performance and adherence to contract.
- Administer all phases of construction from on-site mobilization, submittal reviews and logs, change administration, project control, and closeout; ensure contractor compliance with construction contract requirements.
- Ensure compliance with plans and specifications and the City of El Paso's Capital Improvement Department Construction Document Guidelines.
- Utilize a web-based document management system acceptable to the owner.
- Stakeholder coordination during construction, including project design teams where substantive design changes are requested during construction and/or to respond to requests for information/clarification/deviation.
- Ensure timely responses to contractor inquiries as required from project stakeholders.
- Perform pre-construction/readiness reviews; attend and document construction progress meetings.
- Validate contractor schedules and cost estimates; monitor/report project progress and scope, schedule, and budget performance.
- Coordinate access, security, and construction with user groups.
- Review and disposition construction submittals, including shop drawings, technical data, samples, etc., requests for information/change/deviation.
- Review monthly progress payment applications request for completeness and accuracy including proper payroll documentation and lien of releases are in order and make recommendation for payment to the Owner.
- Report construction contractor(s)'s compliance with requirements for the construction schedule, including updating, revising, and development/implementation of recovery schedules, if necessary.
- Negotiate change orders, estimate cost of work.
- Provide status reports.
- Maintain records of change order, correspondence, submittals, ASIs and Requests for Proposal/Information (RFP/RFI) logs.
- Maintain construction documentation, including meeting minutes, daily reports and other documentation, including photo-documentation, as required.
- Review value engineering recommendations provided by DB Team and provide recommendations to the Owner
- Coordinate all issues arising from projects to ensure the contractor has all the necessary information to complete projects.
- Coordinate with contractor(s) training of Owner and user Department's staff on systems operations and any applicable special trainings
- Assist the Owner with closeout documentation, including review and monitor of all as-built drawings, operations and maintenance manuals, warranties and other closeout documentations and materials to ensure that all contract requirements are met and information provided is accurate.
- Perform substantial and final completion walkthrough with DB Team, User Departments, CID and all applicable parties as well as development and updating of a master punch list, and review remediation or resolution of all items.
- Manage and ensure that building commissioning requirements are fulfilled in a timely manner by commissioning Agents.
- Prepare final accounting reports for financial closeout of the project

## **Inspections**

- Provide sufficient inspector (s) during construction to perform daily construction inspections; develop and maintain daily reports, and quality oversight
- Issue observation reports to the Owner and DB Team, noting conditions non-compliance, with proper references to detailed drawings and specifications sections
- Monitor project phasing and traffic control plans and ensure compliance with approved safety standards and follows the approved traffic control plan
- Attend to pre-installation meetings and regulatory on/off site construction meetings
- Monitor and document the storm water pollution prevention plan (SWPPP) best management practices and posted notifications
- Monitor construction safety and implementation of the contractor(s) safety program and maintain alertness for any security threats
- Conduct monthly interviews and submission to CID contact compliance Department
- coordinate materials testing and verify acceptability of test results to ensure full compliance with plans and specifications (as applicable to project)
- Review contractor(s)'s safety program and monitor compliance by on site personnel
- Check on-site construction grade levels with surveying instruments or laser beam to ensure compliance with plans and specifications. A professional certification is not required.
- Assist CID for project closeout with regulatory agencies and public utilities, including coordination of final testing, documentation and final inspections
- Monitor punch list and confirm completion of deficiencies
- Conduct irrigation pressure tests

## **Commissioning Services**

- Provide and maintaining a commissioning plan throughout the entire project
- Building commissioning during the design phase including complete review of drawings and specifications and advise the Owner of any design concerns during design.
- 3.1.3.1.3: Verify there is a requirement for a credentialed commissioning authority.
- 3.1.3.2.1.1: Commissioning of the HVAC system and controls
- 3.1.3.2.1.5: Commissioning of the plumbing system
- 3.1.3.2.1.6: Commissioning of electrical system (power)
- 3.1.3.2.1.8: Commissioning of building automation system
- 3.1.3.2.3: Verify the commissioning process is in the project specifications
- 3.1.3.3.1: Verify training requirements are in the construction documents and that training occurs
- 3.1.3.4.1: Develop O&M manual
- Develop and implement commissioning objectives, testing, reports, and meetings.
- Confirmation that constructed building systems meet operational design specifications and perform interactively in accordance with contract documents and owner objectives.
- Create and maintain effective electronic or web-based documents, plans and log for conducting field observations, verifications and operations for the buildings system completion.
- Documentation deliverables including preliminary commissioning report, final commissioning report and O&M manual.
- Building commissioning during the warranty period of the project

**ATTACHMENT “B”**  
**CONSULTANT’S FEE PROPOSAL AND HOURLY RATES**

	SUBTOTALS	CONSOR Engineers, LLC	BATH	Dryland
PROJECT MANAGEMENT	\$ 291,345.40	\$ 291,345.40		
SCHEDULE REVIEWS	\$ 97,958.50	\$ 97,958.50		
INSPECTION & DOCUMENTATION	\$ 1,339,310.20	\$ 1,339,310.20		
PROJECT ENGINEERING	\$ 816,259.40	\$ 816,259.40		
FINAL DOCUMENTATION	\$ 324,568.12	\$ 324,568.12		
Other Direct Expense	\$ 246,360.00	\$ 246,360.00		
SUB CONSULTANTS	\$ 538,840.00		\$ 441,660.00	\$ 97,180.00
GRAND TOTALS * SEE ASSUMPTIONS	\$ 3,654,641.62	\$ 3,115,801.62	\$ 441,660.00	\$ 97,180.00



Office Personnel														
	Project Manager	Principle (Vice President)	Project Engineer (Senior)	Engineer (Design)	Engineer in Training	Records Keeper	Project Control Senior	Scheduler III	Admin/Clerk	Field Rep III	Field Rep II	Field Rep I	TOTAL HOURS	TOTAL COSTS
TASK DESCRIPTION	\$ 245.23	\$ 346.20	\$ 159.96	\$ 124.06	\$ 121.17	\$ 100.98	\$ 173.10	\$ 132.94	\$ 80.78	\$ 123.05	\$ 108.77	\$ 77.34		
PROJECT MANAGEMENT														
- Directing and Coordinating Team Activities													0	\$ -
- Prepare Monthly Progress Reports													0	\$ -
- Progress Meeting													0	\$ -
- Prepare and Distribute Meeting Minutes													0	\$ -
- Prepare, Distribute, and File both Written and Electronic Correspondence													0	\$ -
Subtotal Labor Hours	1000	10	100		20	0	0		300	0	0	0	1430	
LABOR COST	\$ 245,230.00	\$ 3,462.00	\$ 15,996.00	\$ -	\$ 2,423.40	\$ -	\$ -	\$ -	\$ 24,234.00	\$ -	\$ -	\$ -		\$ 291,345.40
SCHEDULE REVIEWS														
• Work Schedule Review and Monitoring														
• Analyze Contractor's Critical Path Method (CPM) /Recommendations													0	\$ -
Subtotal Labor Hours	150	0	50						0				0	\$ -
LABOR COST	\$ 36,784.50	\$ -	\$ 7,998.00	\$ -	\$ -	\$ -	\$ -	\$ 53,176.00	\$ -	\$ -	\$ -	\$ -	600	\$ 97,958.50
INSPECTION & DOCUMENTATION													0	
- Inspection and Verification of Work Incorporated into the Project													0	\$ -
- Maintain Project Records													0	\$ -
- Verification of Required Documentation													0	\$ -
- Monthly Pay Applications													0	\$ -
Subtotal Labor Hours		0	50	0	20	1500	408		0	3150	3150	3150	12428	
LABOR COST	\$ -	\$ -	\$ 7,998.00	\$ -	\$ 2,423.40	\$ 151,470.00	\$ 70,624.80	\$ 132,940.00	\$ -	\$ 387,607.50	\$ 342,625.50	\$ 243,621.00		\$ 1,339,310.20
PROJECT ENGINEERING														
1. Change Orders													0	\$ -
2. Submittal, RFI, Documentation Tracking Procure/Sharepoint													0	\$ -
Subtotal Labor Hours	1000	0	100	2000	20	1500	500	500	0				5620	
LABOR COST	\$ 245,230.00	\$ -	\$ 15,996.00	\$ 248,120.00	\$ 2,423.40	\$ 151,470.00	\$ 86,550.00	\$ 66,470.00	\$ -	\$ -	\$ -	\$ -		\$ 816,259.40
FINAL DOCUMENTATION													0	
- Punch List													0	\$ -
- Verify Punch List Completion													0	\$ -
Subtotal Labor Hours	0	0	0	0	20		0	0	0	1042	1042	1042	3146	
LABOR COST	\$ -	\$ -	\$ -	\$ -	\$ 2,423.40	\$ -	\$ -	\$ -	\$ -	\$ 128,218.10	\$ 113,338.34	\$ 80,588.28		\$ 324,568.12
TOTAL LABOR HOURS	2,150	10	300	2,000	80	3,000	908	1,900	300	4,192	4,192	4,192	23,224	
TOTAL LABOR COST	\$ 527,244.50	\$ 3,462.00	\$ 47,988.00	\$ 248,120.00	\$ 9,693.60	\$ 302,940.00	\$ 157,174.80	\$ 252,586.00	\$ 24,234.00	\$ 515,825.60	\$ 455,963.84	\$ 324,209.28		\$ 2,869,441.62
SUMMARY														
TOTAL LABOR COSTS \$2,869,441.62														
TOTAL OTHER DIRECT EXPENSES \$246,360.00														
GRAND TOTAL \$3,115,801.62														

Direct Labor			Loaded Years 1 and 2		Loaded Years 3 and 4		Loaded Years 5 and 6	
Labor/Job Classification	Years of Experience	Final Rate	Office	Field	Office	Field	Office	Field
Project Manager - CEI	10+	\$ 85.00	\$ 245.23	\$ 209.18	\$ 255.03	\$ 217.55	\$ 265.24	\$ 226.25
Principle (Vice President or above)	20+	\$ 120.00	\$ 346.20	\$ 295.32	\$ 360.05	\$ 307.13	\$ 374.45	\$ 319.41
Project Engineer (Senior)	15+	\$ 65.00	\$ 187.53	\$ 159.96	\$ 195.03	\$ 166.36	\$ 202.83	\$ 173.02
Engineer (Project) (Utility)	10 to 15	\$ 60.00	\$ 173.10	\$ 147.66	\$ 180.02	\$ 153.56	\$ 187.23	\$ 159.71
Engineer (Design)	5 to 10	\$ 43.00	\$ 124.06	\$ 105.82	\$ 129.02	\$ 110.05	\$ 134.18	\$ 114.46
Engineer-In-Training	2 to 5	\$ 42.00	\$ 121.17	\$ 103.36	\$ 126.02	\$ 107.50	\$ 131.06	\$ 111.80
Engineer Technician	5 to 15	\$ 40.00	\$ 115.40	\$ 98.44	\$ 120.02	\$ 102.38	\$ 124.82	\$ 106.47
CADD Operator - Senior	15+	\$ 45.00	\$ 129.83	\$ 110.74	\$ 135.02	\$ 115.17	\$ 140.42	\$ 119.78
CADD Operator	5 to 15	\$ 35.00	\$ 100.98	\$ 86.13	\$ 105.01	\$ 89.58	\$ 109.21	\$ 93.16
Public Involvement Officer - Senior	15+	\$ 65.00	\$ 187.53	\$ 159.96	\$ 195.03	\$ 166.36	\$ 202.83	\$ 173.02
Field Representative IV	15+	\$ 60.00	\$ 173.10	\$ 147.66	\$ 180.02	\$ 153.56	\$ 187.23	\$ 159.71
Field Representative III	10 to 15	\$ 50.00	\$ 144.25	\$ 123.05	\$ 150.02	\$ 127.97	\$ 156.02	\$ 133.09
Field Representative II	5 to 10	\$ 45.00	\$ 129.83	\$ 108.77	\$ 135.02	\$ 115.17	\$ 140.42	\$ 119.78
Field Representative I	0 to 5	\$ 32.00	\$ 92.32	\$ 77.34	\$ 96.01	\$ 81.90	\$ 99.85	\$ 85.18
Project Control Specialist - Senior	15+	\$ 60.00	\$ 173.10	\$ 147.66	\$ 180.02	\$ 153.56	\$ 187.23	\$ 159.71
Records Keeper		\$ 35.00	\$ 100.98	\$ 86.13	\$ 105.01	\$ 89.58	\$ 109.21	\$ 93.16
Scheduler - Senior	15+	\$ 88.00	\$ 253.88	\$ 216.57	\$ 264.04	\$ 225.23	\$ 274.60	\$ 234.24
Scheduler - IV	10+	\$ 55.00	\$ 158.68	\$ 135.35	\$ 165.02	\$ 140.77	\$ 171.62	\$ 146.40
Utilities Coordinator - Senior	15+	\$ 50.00	\$ 144.25	\$ 123.05	\$ 150.02	\$ 127.97	\$ 156.02	\$ 133.09
Administrative/Clerical		\$ 28.00	\$ 80.78	\$ 68.91	\$ 84.01	\$ 71.66	\$ 87.37	\$ 74.53
Overhead			157.59%	119.73%	157.59%	119.73%	157.59%	119.73%
Profit			12.00%	12.00%	12.00%	12.00%	12.00%	12.00%
Escalation					4.00%	4.00%	4.00%	4.00%

EXHIBIT D

OTHER DIRECT EXPENSES					
<u>Services To Be Provided</u>	<u>Unit</u>	<u>F (Fixed) / M (Max)</u>	<u>Unit Cost</u>	<u>Qty</u>	<u>Amount</u>
Travel					
Mileage	mile		\$0.65		\$0.00
Lodging/Hotel - Taxes and Fees	day/person		\$45.00		\$0.00
Lodging/Hotel (Taxes/fees not included)	day/person		\$98.00		\$0.00
Meals (Excluding alcohol & tips) (Overnight stay required)	day/person		\$54.00		\$0.00
Air Travel - In State - 2+ Wks Notice (Coach)	Rd Trip/person		\$530.00		\$0.00
Construction					
Cylinder Molds	each	\$3.00			\$0.00
DML - Digital Measuring Instrument	each	\$200.00		-	\$0.00
Nuclear Density Gauge Equipment Charge	day	\$75.00			\$0.00
Construction Truck (Includes operation, and maintenance costs; Insurance costs will not be reimbursed) (4 hours or less)	4 hours	\$70.00			\$0.00
Construction Truck (Includes operation, and maintenance costs; Insurance costs will not be reimbursed) (More than 1 week, up to 1 month)	month		\$1,500.00	144.00	\$216,000.00
Construction Truck (Includes operation, and maintenance costs; Insurance costs will not be reimbursed) (5 or less days)	day		\$125.00		\$0.00
Construction Truck 4x4 (Includes operation and maintenance costs; Insurance costs will not be reimbursed) (More than 1 week, up to 1 month)	month		\$1,800.00		\$0.00
Construction Truck 4X4 (Includes operation and maintenance costs; Insurance costs will not be reimbursed) (5 or less days)	day		\$175.00		\$0.00
Office Trailer Rental	each		\$750.00		\$0.00
Monthly Housing - This rate shall be used when an Apartment, House, or RV is rented. (Includes Apartment/House Rental or Rental of Lot at RV Park, Travel Trailer Expense, Utilities, & Taxes). The only receipt necessary for the reimbursement of this rate is for the Apartment, House, or RV Rental or Lot Rental. ONLY full-time staff who are in the field may use this rate. Use of this rate shall be substantiated by timesheets submitted for the full time personnel in the field. TxDOT does not reimburse personal or company owned RV or residence.	each/month		\$4000.00		\$0.00
PPE (Protective Equipment)	each/yr		\$250.00	12.00	\$3,000.00
Cellular Telephone & Data Plan	each/month		\$90.00	144.00	\$12,960.00
Computer/Laptop/Tablet rental and data plan	each/month		\$100.00	144.00	\$14,400.00
Air Card / Hot Spot	each/month		\$80.00		

TOTAL \$246,360.00

**ATTACHMENT “C”**  
**CONSULTANT’S BASIC AND ADDITIONAL SERVICES**

For the “**PROJECT MANAGEMENT SERVICES FOR THE EL PASO PUBLIC SAFETY AND FIRE DEPARTMENT HEADQUARTERS & MAINTENANCE AND LOGISTICS CENTER PROJECT** ” hereinafter referred to as the Project, the Consultant will provide the Basic and Additional Services as noted herein.

**BASIC SERVICES OF THE CONSULTANT**

**GENERAL**

1. The Consultant agrees to perform professional services in connection with the Project as hereinafter stated.
2. The Consultant shall comply with the City of El Paso Engineering Department Construction Document Guidelines, which are in effect at the time of this Agreement and are available in the City Engineering Department, in the performance of the services requested under this Agreement.
3. The Consultant shall serve as the Owner’s professional representative in those phases of the Project to which this Agreement applies, and shall give consultation and advice to the Owner during the performance of services.
4. The Owner is relying upon the skill, reasonable care and knowledge of the Consultant to furnish the Owner with oversight and management of the Project within the allocated budget. The Owner’s review of any documents prepared by the Consultant is only general in nature and its obligation to approve and accept the work in no way relieves the Consultant of responsibility for any specific deficiencies in the project.

**REPORT/CONCEPT PHASE**

1. Upon receipt of the Owner’s written authorization to proceed with the **Report Phase**, the Consultant shall:
  - a. Consult with the Owner to determine the requirements of the Project and together with the Owner develop a mutually acceptable scope for the Project.
  - b. Provide preliminary investigations, studies, topographic surveys including ties to known monuments of right-of-way lines, general supervision of any other services obtained as described in Part 1.c. of this section and interpreting or incorporating results of any such services for inclusion in the Preliminary Study and Report referred to in Part 1.d. of this section.
  - c. (1) Provide consultation and advice as to the necessity of providing or obtaining other services such as: (a) Property surveys, boundary surveys, right-of-way surveys, and utility surveys, (b) Core borings, probings, and hydrographic surveys, (c) Laboratory testing, and (d) Inspection or other special consultation; (2) Act as the Owner's representative in

connection with such services; and (3) If concurred with and authorized by the Owner, provide, procure, or assist in procuring such Additional Services.

d. Prepare a Preliminary Study and Report on the Project based on the mutually accepted program in sufficient detail to indicate clearly the problems involved and the alternative solutions available to the Owner, to include schematic layouts, sketches, flow diagrams and reports of studies, and a general opinion of probable construction costs for such of the above listed improvements to be included in the Project, and to set forth the Consultant's recommendations.

e. As per Attachment "D", furnish the Preliminary Study and Report and a general opinion of probable construction cost opinion to the Owner.

2. Upon receipt of the Preliminary Study and Report and before the Consultant is authorized to proceed with the Preliminary Design Phase, the Owner at its option may designate in writing various construction contracts into which the Project shall be divided, each of which may include one or more of the above listed improvements to be constructed. If the Owner designates various construction contracts into which the Project is to be divided, the Consultant shall thereafter treat each construction contract as a separate Project under this Agreement. Each construction contract shall be separately bid and the Consultant shall prepare separate preliminary design, and final design drawings, specifications, proposal forms, notices to bidders, construction contract documents, and other required documents for each construction contract.
3. As identified in the Scope of Work in Attachment "A", the Consultant shall investigate the extent and character of any potential soil or water contamination on the properties identified in the Scope of Work, conduct asbestos investigations, environmental site assessments, and provide other environmental engineering services as required and authorized. Services not included in the original scope of work shall be considered Additional Services. The Consultant shall perform such professional services as may be necessary to accomplish the work required to be performed under this Agreement, in accordance with this Agreement, applicable Texas Commission on Environmental Quality and Texas Department of State Health Services Regulations, and any and all applicable state, federal and local laws. The Consultant shall develop an Investigation Plan for the identified properties. Upon approval of the Investigation Plan by the City, the City shall arrange to issue a Notice to Proceed for the Consultant to proceed in relation to an identified property.

#### **PHASE I - PRELIMINARY DESIGN PHASE**

The Consultant shall do the following:

1. Consult with the Owner to determine the Owner's requirements for the Project.
2. Provide at the Consultant's sole expense right-of-way surveys, boundary surveys, topographic surveys, drainage surveys, and soil investigations as needed to design the Project and as required by the Scope of Work of the Agreement; obtain all available information from all utility companies and other affected agencies including, but not limited to, the Texas Department of Transportation and the U.S. Department of Interior,

Bureau of Reclamation, as needed to complete the proper design. This does not, however, include property surveys and legal descriptions as needed to acquire additional right-of-way or additional property.

3. Obtain all available horizontal and vertical locations of public utilities, and fully coordinate design of the Project with public utilities in an effort to minimize relocation of utilities as much as possible.
4. Make drawings from field measurements of existing construction when required for planning additions or alterations thereto.
5. Provide consultation and advice as to the necessity of providing or obtaining other services such as the types described herein, and act as the Owner's representative in connection with any such services, and if concurred with and authorized by the Owner, provide, procure, or assist in procuring such Additional Services.
6. Review with the Owner alternative approaches in regard to the construction of the Project. The Owner at its option may designate in writing various construction contracts into which the Project shall be divided. The Consultant may request additional reasonable compensation if the Owner designates various construction contracts into which the Project is to be divided. The Consultant shall thereafter treat each construction contract as a separate Project under this Agreement. Each construction contract shall be separately bid and the Consultant shall prepare separate preliminary design, pre-final design, and final design specifications, proposal forms, notices to bidders, construction contract documents, and other required documents for each construction contract.
7. Prepare for approval by the Owner preliminary design documents consisting of evaluation of existing structural report, design criteria, drawings, and outline specifications to develop, and establish the scope of each construction contract.
8. Prepare a detailed opinion of probable construction costs for each construction contract containing the main construction components, based on the information given in the preliminary design documents.
9. As per Attachment "D", furnish copies of the above preliminary design documents and opinion of probable construction costs for each construction contract. If the above preliminary design documents are not approved by the Owner, the Consultant shall furnish copies of the resubmitted preliminary design documents at no additional cost to the Owner.

#### **PHASE II - PRE-FINAL DESIGN PHASE**

The Consultant shall do the following separately:

1. Prepare required documents and assist the Owner in obtaining approval of such governmental authorities as may have jurisdiction over the design criteria applicable to each construction contract. The Consultant's assistance in obtaining such approvals shall include participation in submissions to and negotiations with the appropriate authorities.

The Consultant shall be fully responsible for coordination with all utility companies to resolve conflicts pertaining to location of utility lines and shall exercise customary and usual professional care for obtaining utility clearances. Since some utility locations may not be recorded or mapped, additional efforts to locate utilities maybe required as an additional service upon written approval of the Owner.

2. On the basis of the approved preliminary design documents and subject to approval of design criteria, prepare for incorporation in the construction contract documents detailed drawings and plans, hereinafter called the **“Drawings,”** to show the character and scope of the work to be performed by construction contractors on each construction contract, instructions to bidders, general conditions, special conditions, and technical provisions, hereinafter called **“Specifications.”** These plans shall include the required cross sections from actual fieldwork for estimated earthwork quantities.
3. Advise the Owner of any adjustment to the Consultant’s previous opinion of probable construction costs for each construction contract caused by changes in scope, design requirements, general market conditions, or construction costs and furnish a revised opinion of probable construction costs, based on the completed Drawings and Specifications. The Consultant expressly authorizes any person designated by the Owner to review at any time prior to the Bidding Phase any opinion of probable construction costs made by the Consultant. The Consultant agrees to cooperate fully in such review, and shall furnish the access to all pertinent information upon which the Consultant’s cost opinions were based. In addition, detailed estimates to include orderly presented takeoff sheets, summary and main summary sheets are to be provided to the Owner. Nothing in this provision shall be construed as limiting or waiving the right of the Owner to obtain such information at any other time, or as relieving the Consultant of the responsibility of preparing opinions of probable construction costs. The Owner understands that the Consultant has no control over the cost of availability of labor, equipment, market conditions, or the contractor’s method of pricing and that the Consultant’s opinion of probable construction costs are made on the basis of professional judgment and experience. The Consultant makes no warranty that the bids will not vary from the opinion of probable construction costs.
4. Prepare proposal forms.
5. As per Attachment “D”, furnish to the Owner copies of the Drawings for review by the Owner, other governmental authorities, and the public utilities. If the Drawings are not approved by the Owner, the Consultant shall furnish copies of the resubmitted Drawings at no additional cost to the Owner. Furnish to the Owner copies of the Specifications and copies of the design analysis showing all engineering calculations for review by the Owner, other governmental authorities who may have jurisdiction over each construction contract, and the public utilities.

### **PHASE III - FINAL DESIGN PHASE**

The Consultant shall do the following:

1. Incorporate changes requested by the Owner and other governmental authorities after review of pre-final design documents and perform redesign necessitated by public utility conflicts.
2. Coordinate closely with utility companies during the Preliminary Design and Pre-Final Design Phases. The amount of redesign necessary to accommodate utility company comments on the pre-final design drawings is expected to be in proportion to the effectiveness of that coordination and is to be performed by the Consultant as part of the Final Design Phase of this Agreement. The Consultant shall obtain written utility clearance from all utility companies affected by the scope of this Project as part of the Final Design Phase of this Agreement.
3. Submit to the Texas Department of Licensing and Regulation, or a State Certified ADA consultant, a set of Final Design Drawings for ADA review and approval.
4. As per Attachment "D", furnish to the Owner copies of final design Drawings and Specifications for review and approval prior to the reproduction for bidding purposes.
5. As per Attachment "D", furnish to the Owner copies of the Drawings and Specifications in final approved form for bidding purposes for each construction contract.
6. Additional copies of the drawings and specifications beyond those identified in Attachment "D", required for public utilities and other agencies, will be provided by the Consultant as an Additional Service.

#### **BIDDING PHASE**

Upon receipt of Owner's written request, the Consultant shall provide any of the following services during the Bidding Phase:

1. Assist the Owner in the determination of the bidding period and bid date and provide necessary data for preparation of the notice to bidders by the Owner as required for advertising purposes.
2. Assist the Owner in responding to all questions from prospective bidders concerning the Drawings and Specifications.
3. Attend a pre-bid conference, if any, to explain the Project and to answer questions regarding the Project.
4. Prepare addenda to the Drawings and Specifications as may be required during the advertising period. Any addenda issued shall be approved by all agencies having approval authority over the Drawings and Specifications. As per Attachment "D", deliver copies of all addenda to the Owner for appropriate action.
5. As identified in Attachment "A", assist the Owner in evaluating bids, including obtaining and providing to the Owner reasonably available information as to the quality, ability, and performance record of the three lowest responsible bidders or assist the Owner in rating all



bidders using Best Value Evaluation Criteria provided by the Owner, including obtaining and providing to the Owner reasonably available information as to the quality, ability, and performance record of the bidders. If Best Value Evaluation Criteria are required after the consulting fees have been negotiated and accepted, Consultant may request Additional Services fees.

6. Advise the Owner concerning the acceptability of subcontractors and other persons and organizations proposed by the general construction contractor for those portions of the work for which such acceptability is required by the construction contract documents.

### **CONSTRUCTION PHASE**

At Owner's request, the Consultant shall provide any of the following services associated with the Construction Phase:

1. Attend the pre-construction conference to assist the Owner in responding to all questions from the construction contractor.
2. Advise and consult with the Owner and act as the Owner's representative as provided in the general conditions of the Agreement included in the construction contract. Such general conditions shall be the Owner's standard general conditions for construction projects, with such changes and modifications as may be made in such general conditions being agreed to by both the Consultant and the Owner.
3. Unless otherwise stipulated in Attachment "A", Scope of Services, the Consultant will stake one set of control stakes for the construction contractor.
4. Visit each construction site at least once each week or more frequently, if necessary, to observe the progress and quality of the executed work and to determine if such work meets the essential performance and design features and the technical and functional requirements of the construction contract documents. The Consultant shall provide the Owner with typed or printed field notes for each construction site visit. On the basis of these on-site observations, the Consultant shall endeavor to guard the Owner against apparent defects and deficiencies in the permanent work constructed by the construction contractor. The Consultant shall not be required to make exhaustive or continuous on-site inspections to check the quality or quantity of the work, and shall not be responsible for the construction means, methods, techniques, sequences, or procedures, or the safety precautions incident thereto. The Consultant's efforts shall be directed toward providing assurance for the Owner that each completed construction contract shall conform to the engineering requirements of the construction contract documents. However, the Consultant shall not be responsible for the construction contractor's failure to perform the construction work in accordance with the construction contract documents.

Nothing in this Agreement shall be construed as requiring the Consultant to assume responsibility for or to guarantee the complete adherence of the construction contractor to the Drawings and Specifications and the construction contract documents.

5. Review shop drawings diagrams, illustrations, brochures, catalog data, schedules, and samples, the results of tests and inspections and other data which the construction contractor is required to submit, for conformance with the design concept of each construction contract and compliance with the information given in the construction contract documents. **Such review must be complete within ten City working days following receipt of submittal documents.** The Consultant shall also assemble maintenance and operating instructions, schedules, guarantees, bonds, certificates of inspection, and other documents that the construction contractor is required to submit in accordance with the construction contract documents.
6. Issue the Owner's instructions to the construction contractor when required to do so, prepare routine change orders to include independent detailed opinion of probable construction cost for the Owner's approval as required after securing approval of all agencies having approval authority over each construction contract. The Consultant shall require, as the Owner's representative and subject to the written concurrence by the Owner, special inspection or testing of the work, whether or not fabricated, installed, or completed and shall act as interpreter of the terms and conditions of the construction contract documents, subject to the Owner's interpretation of such terms and conditions. If the Owner authorizes such testing, it shall be addressed under the provisions of Additional Services of the Consultant.
7. Based on the Consultant's on-site observations as an experienced and qualified design professional and on review of the construction contractor's applications for payment and supporting data, determine the amount owing to the construction contractor and recommend in writing payment to the construction contractor in such amounts; such recommendation of payment to constitute a representation to the Owner, based on such observations and review, that the work has progressed to the point indicated and that, to the best of the Consultant's knowledge, information and belief, the quality of the work is in accordance with the construction contract documents, subject to an evaluation of the work as a functioning project upon substantial completion, to the results of any subsequent tests called for in the construction contract documents and to any qualifications stated in his approval. By recommending an application for payment, the Consultant shall not be deemed to have represented that the Consultant has made any examination to determine how or for what purposes the construction contractor has used the monies paid on account of each construction contract price.
8. Conduct with the Owner and construction contractor no more **than two brief preliminary inspections**, at times requested by the construction contractor to determine if the Project is ready for final inspection.
9. Schedule and conduct with the Owner, including representative of the City Engineer and the user department, the State ADA inspector or State certified ADA consultant, and the construction contractor, a final inspection of the Project and prepare and publish a "punch list" of minor deficiencies to be corrected prior to final payment to the construction contractor. The **"punch list"** shall be furnished to the construction contractor and the Owner within **two City working days** after the final inspection.

10. Issue a "Certificate of Substantial Completion" using EJCDC document 1910-8-D (1983 version) when the final inspection reveals that the Project is substantially complete and fully usable for its intended purpose with only minor deficiencies to be corrected. The certificate shall be issued within **two City working days** after the final inspection.
11. Monitor and verify proper correction of all punch list deficiencies. Notify the Owner in writing when all deficiencies have been corrected, and when warranty, maintenance, and operating instructions and other documents have been submitted by the construction contractor. Act on and forward the construction contractor's final invoice for payment.
12. Furnish the Owner one set of reproducible (**D format**) "record" drawings **on Mylar** showing changes made during the construction process, based on the marked-up prints, drawings, and other data furnished by the construction contractor to the Consultant. Also provide project documents in acceptable electronic media format
13. Make written recommendations to the Owner on all claims relating to the execution and progress of the construction work.
14. Notify the Owner of all permanent work which does not conform to the result required in each construction contract; prepare a written report describing any apparent nonconforming permanent work, and make recommendations to the Owner for its correction and, at the Owner's request, have recommendations implemented by the construction contractor.
15. Furnish property surveys and legal descriptions as needed to acquire additional right-of-way or additional property.
16. Revise previously approved studies, reports, design documents, drawings, or specifications, except when said revisions are required as a result of errors, negligence, or other fault on the part of the Consultant.
17. Prepare documents for alternate bids requested by the Owner for construction work for which bids have not been awarded.
18. If Best Value Evaluation Criteria are required after the Consulting fees have been negotiated and accepted, the Consultant may request Additional Service fees.
19. Prepare detailed renderings, exhibits, or scale models for the Project, except as otherwise required herein.
20. Furnish additional tests and inspections, in excess of those required herein during the Construction Phase.
21. Prepare change orders requiring additional significant design changes not provided for in the Agreement, requested by the Owner.

22. Inspect each construction contract site prior to expiration of the guarantee period and report, in written form, observed discrepancies under guarantees provided by the construction contractor.
23. Provide additional or extended services during construction made necessary by: **a)** work damaged by fire or other cause during construction; **b)** prolongation of the construction contract time by more than **twenty-five percent** provided that such prolongation is not caused by errors, negligence, or other fault on the part of the Consultant; **c)** Acceleration of the work schedule involving services beyond normal city working hours; or **d)** the construction contractor's default under the construction contract due to delinquency or insolvency.
24. Provide extensive assistance in the initial start-up and test operation of equipment or devices and the preparation of manuals of operation and maintenance.
25. Serve as an expert witness for the Owner in any litigation or other proceeding involving the Project.

### **ADDITIONAL SERVICES OF THE CONSULTANT**

#### **GENERAL**

If authorized in writing by the Owner, through written amendment, the Consultant shall perform or obtain Additional Services noted below, which are not covered within the Agreement. No claim for Additional Services or cost shall be allowed unless the same was done pursuant to a written authorization dated prior to the Additional Services or cost and which was authorized pursuant to the policies and procedures of the Owner (i.e., passage by City Council). The Owner shall pay for such Additional Services as indicated in the Agreement.

1. Furnish core borings, probings, and hydrographic surveys; laboratory testing; inspection of samples or materials; and other special consultations.
2. Provide Additional Services due to significant changes in the general scope of the Project or its design including, but not limited to, changes in size, complexity, or character of construction if the changes are inconsistent with approvals or instructions previously given by the Owner including revisions made necessary by adjustments in the Owner's scope or budget, except where the Consultant's preliminary study and report, preliminary design, pre-final design, or final design cost opinions exceed the budgeted amount, or in the case where all responsible bids exceed the Consultant's final design cost opinions by **ten percent** or more.
3. Furnish additional copies of studies, reports, and additional prints of Drawings and Specifications in excess of those required herein.
4. Provide investigations involving detailed consideration of operation, maintenance, and overhead expenses as well as the preparation of rate schedules, earnings and expense statements, feasibility studies, appraisals and valuations, detailed quantity surveys of material or labor.

5. Provide Additional Services in connection with the Project not otherwise provided for in this Agreement, except where those services are required as a result of negligence or other fault on the part of the Consultant.

#### **RESIDENT PROJECT SERVICES**

1. If directed in writing by the Owner, one or more full-time Resident Project Representatives shall be furnished and directed by the Consultant in order to provide more extensive representation at each construction site during the Construction Phase. Such resident project representation shall be paid for by the Owner.
2. The duties and responsibilities and the limitations on the authority of the Resident Project Representative shall be as set forth in writing by the City Engineer before such services begin.
3. Through the continuous on-site observations of the work in progress and field checks of materials and equipment by the Resident Project Representative, the Consultant shall endeavor to provide further protection for the Owner against defects and deficiencies in the work of the construction contractors, but the furnishings of such resident project representation shall not make the Consultant responsible for the construction contractor's failure to perform the construction work in accordance with the construction contract documents.

## **ATTACHMENT “D” PAYMENT SCHEDULE**

For the project known as “**PROJECT MANAGEMENT SERVICES FOR THE EL PASO PUBLIC SAFETY AND FIRE DEPARTMENT HEADQUARTERS & MAINTENANCE AND LOGISTICS CENTER PROJECT**”, hereinafter referred to as the Project, the Owner will compensate the Consultant an amount not to exceed **\$3,654,641.62** for all Basic Services and reimbursables noted within the Agreement and its attachments.

### **PAYMENT SCHEDULE**

Basic services for design shall include the phases listed below at the fixed fee shown for each phase. The remainder of the fixed contract amount, if any, shall consist of the estimate for the time and materials for the bidding phase and construction phase.

#### **Payment to Consultant**

Time and materials shall be billed to Owner by Consultant pursuant to the schedule provided in the consultant’s proposal found in **Attachment “B”**. The time shown in **Attachment “B”** is an estimate. Should the services rendered during the construction phase exceed the estimated amount, written authorization will be required prior to rendering service. Written authorization shall be only by contract amendment in accordance with the contract provisions and applicable law.

The Owner shall make payments upon presentation of the Consultant’s detailed Invoice and accompanying Summary and Progress Report and the Owner’s written approval.

The invoice must clearly identify each employee name, title, hours worked, date of performance, task or project description, rate per hours and/or cost, and office/company location.

**Reimbursable Costs:** Efforts must be made to secure a *reasonable* and/or lowest rate available in the marketplace.

**Receipts:** Legible itemized receipts are required for the following: 1. Meals 2. Hotel (lodging) costs. 3. Airfare travel costs. 4. Parking costs. 5. Automobile or Equipment Rental costs. 6. Taxi, Limousine, Bus, Subway, or other travel costs. 7. Reproduction. 8. Shipping and Handling. 9. Local Postage/Deliveries (courier services). 10. Communication Costs. ***Tips and alcohol are not reimbursable.***

No single invoice may include items for both August and September of any given year. The Owner’s fiscal year begins on September 1<sup>st</sup> of each year and ends on August 31<sup>st</sup> of each year. The Consultant’s invoices must be separated into items that end August 31<sup>st</sup> and those that begin on Septembers 1<sup>st</sup> of any given year, to coincide with the Owner’s fiscal year.

**Communications Costs:** Long Distance telephone calls need to be identified and strictly related to work performed under this Agreement in order to be reimbursable by the Owner. A log is preferred showing the date, person’s name called, and explanation. Cell phone monthly charges

are reimbursable if usage is strictly related to work performed under this Agreement. Legible itemized cell phone records are required.

**Personal Automobile Mileage:** Expense report must clearly identify the departure/arrival time, To/From destinations and purpose of trip.

**Entertainment Costs:** Entertainment costs are not reimbursable, including: 1. Movie costs for “Pay for View” or Cable service. 2. Alcohol costs. 3. Monetary Tips (tipping) for any and all services related to all forms of travel (and/or entertainment).

## **DELIVERABLE SCHEDULE**

### **CONCEPT PHASE**

The services called for in the Report Phase of this Agreement shall be completed concurrently with the preliminary design phase and **five (5) copies** of the Preliminary Study and Report shall be submitted within **30 consecutive calendar days** following the written authorization from the Owner for the Consultant to proceed. The time frame set forth in the written authorization from the Owner for the Consultant to proceed.

### **PHASE I—PRELIMINARY DESIGN PHASE**

The services called for in **Phase I** of this Agreement shall be completed and **ten (10) copies** of any required documents and opinion of probable construction costs shall be submitted within **120 consecutive calendar days** following written authorization from the Owner for the Consultant to proceed. The time frame set forth in the written authorization from the Owner for the Consultant to proceed. If Owner does not approve the preliminary design documents, the Consultant shall furnish **five (5) copies** of the resubmitted design documents.

### **PHASE II—PRE-FINAL DESIGN PHASE**

The services called for in **Phase II** of this Agreement shall be completed and **ten (10) copies** the required documents and services shall be submitted within **90 consecutive calendar days** following written authorization from the Owner for the Consultant to proceed. The time frame set forth in the written authorization from the Owner for the Consultant to proceed.

### **PHASE III—FINAL DESIGN PHASE**

The services called for in **Phase III** of this Agreement shall be completed and **ten (10) copies** of final design Drawings and Specifications for review and approval prior to the reproduction for bidding purposes shall be submitted within **60 consecutive calendar days** following written authorization from the Owner for the Consultant to proceed. After review, the Consultant shall submit to Owner **Three (3) copies** of the final revised design documents and specifications for final check. Upon the approval of the final design documents, the Consultant shall furnish **ten (10) copies** of the final design documents and specifications for bidding to the Owner within **60 consecutive calendar days** following written authorization from the Owner for the Consultant to proceed. The time frame set forth in the written authorization from the Owner for the Consultant to proceed.

#### **PHASE IV—BIDDING PHASE**

Provide services as authorized by Owner during the bid phase as described in Attachment “C” and submit **one (1) copy** of all addenda to the Owner for appropriate action within **four (4) months**.

#### **PHASE V - CONSTRUCTION PHASE**

Provide services as authorized by Owner during construction phase as described in Attachment “C” and submit one set of Mylar and one set of electronic media format copies of all record drawings to the Owner within **eighteen (18) months** from the date of substantial completion.



**ATTACHMENT “E”  
INSURANCE CERTIFICATE**



# CERTIFICATE OF LIABILITY INSURANCE

12/31/2023

DATE (MM/DD/YYYY)

11/2/2023

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

**IMPORTANT:** If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

<b>PRODUCER</b> Lockton Companies Three City Place Drive, Suite 900 St. Louis MO 63141-7081 (314) 432-0500 midwestcertificates@lockton.com	<b>CONTACT NAME:</b> <b>PHONE (A/C No. Ext.):</b> <b>FAX (A/C No.):</b> <b>E-MAIL ADDRESS:</b>  <b>INSURER(S) AFFORDING COVERAGE</b> <table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 80%;">INSURER A: The Continental Casualty Company</td> <td style="width: 20%;">NAIC # 20443</td> </tr> <tr> <td>INSURER B: Great American Insurance Company</td> <td>16691</td> </tr> <tr> <td>INSURER C: National Fire Insurance Co of Hartford</td> <td>20478</td> </tr> <tr> <td>INSURER D: AXIS Surplus Insurance Company</td> <td>26620</td> </tr> <tr> <td>INSURER E:</td> <td></td> </tr> <tr> <td>INSURER F:</td> <td></td> </tr> </table>	INSURER A: The Continental Casualty Company	NAIC # 20443	INSURER B: Great American Insurance Company	16691	INSURER C: National Fire Insurance Co of Hartford	20478	INSURER D: AXIS Surplus Insurance Company	26620	INSURER E:		INSURER F:	
INSURER A: The Continental Casualty Company	NAIC # 20443												
INSURER B: Great American Insurance Company	16691												
INSURER C: National Fire Insurance Co of Hartford	20478												
INSURER D: AXIS Surplus Insurance Company	26620												
INSURER E:													
INSURER F:													
<b>INSURED</b> 1407115 Consor Engineers, LLC 3900 Leeds Ave, Ste 103 North Charleston SC 29405													

<b>COVERAGES</b>	<b>CERTIFICATE NUMBER:</b> 20034724	<b>REVISION NUMBER:</b> XXXXXXXX
------------------	-------------------------------------	----------------------------------

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

NR	TYPE OF INSURANCE	ADDITIONAL SUBROGATION	POLICY NUMBER	POLICY EFF (MM/DD/YYYY)	POLICY EXP (MM/DD/YYYY)	LIMITS	
A	<input checked="" type="checkbox"/> COMMERCIAL GENERAL LIABILITY <input type="checkbox"/> CLAIMS-MADE <input checked="" type="checkbox"/> OCCUR  GEN'L AGGREGATE LIMIT APPLIES PER: <input checked="" type="checkbox"/> POLICY <input type="checkbox"/> PRO-JECT <input type="checkbox"/> LOC <input type="checkbox"/> OTHER:	Y	N	7036360752	12/31/2022	12/31/2023	EACH OCCURRENCE \$ 1,000,000 DAMAGE TO RENTED PREMISES (Ea occurrence) \$ 1,000,000 MED EXP (Any one person) \$ 15,000 PERSONAL & ADV INJURY \$ 1,000,000 GENERAL AGGREGATE \$ 2,000,000 PRODUCTS - COMP/OP AGG \$ \$
A	<input checked="" type="checkbox"/> AUTOMOBILE LIABILITY <input checked="" type="checkbox"/> ANY AUTO <input type="checkbox"/> OWNED <input type="checkbox"/> AUTOS ONLY <input type="checkbox"/> HIRED <input type="checkbox"/> AUTOS ONLY <input type="checkbox"/> SCHEDULED AUTOS <input type="checkbox"/> NON-OWNED AUTOS ONLY	Y	N	7036360766	12/31/2022	12/31/2023	COMBINED SINGLE LIMIT (Ea accident) \$ 2,000,000 BODILY INJURY (Per person) \$ XXXXXXXX BODILY INJURY (Per accident) \$ XXXXXXXX PROPERTY DAMAGE (Per accident) \$ XXXXXXXX \$ XXXXXXXX
B	<input checked="" type="checkbox"/> UMBRELLA LIAB <input type="checkbox"/> EXCESS LIAB <input type="checkbox"/> DED. <input type="checkbox"/> RETENTION \$	N	N	TUE 3274463 03	12/31/2022	12/31/2023	EACH OCCURRENCE \$ 10,000,000 AGGREGATE \$ 10,000,000 \$ XXXXXXXX
C	<input checked="" type="checkbox"/> WORKERS COMPENSATION AND EMPLOYERS' LIABILITY ANY PROPRIETOR/PARTNER/EXECUTIVE OFFICER/OWNER EXCLUDED? (Mandatory in NH) If yes, describe under DESCRIPTION OF OPERATIONS below	Y/N	N	7036465081 (AO5) 7036441749 (CA)	12/31/2022	12/31/2023	<input checked="" type="checkbox"/> PER STATUTE <input type="checkbox"/> OTHER E.L. EACH ACCIDENT \$ 1,000,000 E.L. DISEASE - EA EMPLOYEE \$ 1,000,000 E.L. DISEASE - POLICY LIMIT \$ 1,000,000
D	Professional & Environmental Liability	N	N	EBZ634816/01/2022	12/31/2022	12/31/2023	\$10,000,000 per Claim \$10,000,000 Aggregate Deductible: \$200,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)  
 RE: Consor Project No. C232725TX.00 for Solicitation #2023-0733R for Project Management for El Paso Public Safety and Fire Department Headquarters & Maintenance and Logistics Center Project.  
 City of El Paso is included as additional insured as required by written contract with respect to General Liability and Automobile Liability per the terms and conditions of the policy. A 30-day notice of cancellation is included if required by written contract with respect to General Liability and Automobile Liability per the terms and conditions of the policy.

<b>CERTIFICATE HOLDER</b>  20034724 City of El Paso 218 N Campbell, 2nd Floor El Paso TX 79901	<b>CANCELLATION</b> See Attachment  SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.  <b>AUTHORIZED REPRESENTATIVE</b> 
---	--

© 1988-2013 ACORD CORPORATION. All rights reserved.