



# CBD IV

# Change Order Request

May 24, 2022

# Project Background

- El Paso Water requested the installation of concrete collars to connect reinforced concrete pipe (RCP) to precast manholes and inlets. El Paso Water agreed to cover the cost of the collars. This change order will add 45 days of additional contract time.

# Project Location

- Campbell Street
- Kansas Street
- Oregon Street
- Father Rahm Ave
- 6<sup>th</sup> Avenue



# Recommendations

- That the City Council approves a **change order in the amount of \$168,964.54** to Lesna Construction Inc. for the installation of **178 concrete collars** at connecting points to manholes and inlets to the project under Contract No. 2021-0026 **Central Business District Phase IV project**.
- 45 working days will be allowed for the completion of the work
- The new contract sum \$12,934,067.07
- Funding source – EP Water and 2018 CO's

---

# Thank you



## Mission

Deliver exceptional services to support a high quality of life and place for our community

## Values

Integrity, **R**espect, **E**xcellence,  
**A**ccountability, **P**eople

## Vision

Develop a vibrant regional economy, safe and beautiful neighborhoods and exceptional recreational, cultural and educational opportunities powered by a high performing government

## Misión

Brindar servicios excepcionales para respaldar una vida y un lugar de alta calidad para nuestra comunidad

## Valores

Integridad, **R**espeto, **E**xcelencia,  
**R**esponsabilidad, **P**ersonas

## Visión

Desarrollar una economía regional vibrante, vecindarios seguros y hermosos y oportunidades recreativas, culturales y educativas excepcionales impulsadas por un gobierno de alto desempeño

