

**CITY OF EL PASO, TEXAS
AGENDA ITEM
DEPARTMENT HEAD'S SUMMARY FORM**

AGENDA DATE: January 31, 2023

PUBLIC HEARING DATE: Not Applicable

CONTACT PERSON(S) NAME AND PHONE NUMBER:

Yvette Hernandez, City Engineer, (915) 212-1860
K. Nicole Cote, Managing Director (915)212-1092

DISTRICT(S) AFFECTED: 5

STRATEGIC GOAL: No. 2 – Set the Standard for a Safe and Secure City

SUBGOAL: 2.3 – Increase Public Safety Operational Efficiency

SUBJECT:

That the City Manager is authorized to sign the agreement associated with the award of Solicitation No. 2023-0055R El Paso Fire Department Special Operations Division Station to Dantex General Contractors, Inc. for an initial amount of \$5,500.00 for preconstruction services; and that the City Engineer is authorized to approve additional preconstruction services in the amount of \$20,000 if the services are necessary for the proper execution of the project. This contract will provide preconstruction services for the El Paso Fire Department Special Operations Division Station.

BACKGROUND / DISCUSSION:

The voters of the City of El Paso approved a Public Safety Bond measure in November 2019. Key elements of the bond program are new and/or renovated public safety facilities. The Special Operations Division of the El Paso Fire Department is currently housed at three separate fire station facilities, Fire Stations 1, 9 and 11. The functions of the Division include the following:

- Technical Rescue: including responding to technical rescue incidents, involving high-angle, trenches and confined spaces.
- Hazardous Materials: including responding to hazardous materials releases, weapons of mass destruction events, and other hazardous conditions.
- Combined Search and Rescue and Water Rescue

Combined Search and Rescue team is comprised of 30 Fire Department members and 10 El Paso Police Officers often deployed to mountain/wilderness search and rescue incidents and incidents at the refinery.

Water Rescue is a team of 18 Fire Department members assigned across all three shifts and various stations. The Water Rescue Team has the capability of swift water rescue, open water and advanced open water scuba rescues.

The Special Operations Fire Station is to be located in Downtown El Paso the former location of Tilman Health Center at 216 S. Campbell.

The City has elected to procure pre-construction and construction services via a Construction Manager at Risk (CMAR) contracting strategy. A CMAR is brought on during the design phase of a project to perform constructability reviews, value engineering, and develop realistic cost estimates and to establish the 2023-0055R El Paso Fire Department Special Operations Division Station

construction cost, schedule, means and methods, during design there-by reducing construction costs/schedule risks to the City.

A CMAR executed in two phases: Pre-construction Services and Construction. At the conclusion of pre-construction services the contractor provides a guaranteed maximum price (GMP). Should the City fail to agree on a GMP the Construction Services phase of the contract is not awarded and the City can proceed to bid out the project. At this time Council approval is requested for pre-construction services; Council approval is required for award of Construction Services.

SELECTION SUMMARY:

Solicitation was advertised on June 7, 2022 and June 14, 2022. The solicitation was posted on City website on June 7, 2022. The email (Purmail) notification was sent out on June 9, 2022. There were a total fifty eight (58) viewers online; five (5) proposals were received; four (4) from local suppliers.

CONTRACT VARIANCE: N/A

PROTEST:

No protest received for this requirement.

PRIOR COUNCIL ACTION:

On August 17, 2021 award was made to Mijares Mora Architects, Inc. for professional engineering and design services.

AMOUNT AND SOURCE OF FUNDING:


Amount: \$5,500
Funding Source: 2019- Public Safety Bond
Account: 580160-190-4820-PCP20FDSPECTEAM

HAVE ALL AFFECTED DEPARTMENTS BEEN NOTIFIED? YES NO

PRIMARY DEPARTMENT: Capital Improvement
SECONDARY DEPARTMENT: Purchasing & Strategic Sourcing

*****REQUIRED AUTHORIZATION*****

DEPARTMENT HEAD: Assistant Director Capital Improvement



Yvette Hernandez, City Engineer

**COUNCIL PROJECT FORM
(Resolutions)**

*******POSTING LANGUAGE BELOW*******

Please place the following item on the **CONSENT** agenda for the Council Meeting of **January 31, 2023**

STRATEGIC GOAL: No. 2 Set the Standard for a Safe and Secure City

The linkage to the Strategic Plan is subsection 2.3 – Increase public safety operational efficiency

Award Summary

That the City Manager is authorized to sign the agreement associated with the award of Solicitation No. 2023-0055R El Paso Fire Department Special Operations Division Station to Dantex General Contractors, Inc. for an initial amount of \$5,500.00 for preconstruction services; and that the City Engineer is authorized to approve additional preconstruction services in the amount of \$20,000 if the services are necessary for the proper execution of the project. This contract will provide preconstruction services for the El Paso Fire Department Special Operations Division Station.

Department:	Capital Improvement
Award to:	Dantex General Contractors, Inc. El Paso, TX
Account No.:	580160-190-4820-PCP20FDSPECTEAM
Funding Source:	2019 Public Safety Bond
District(s):	5

This is a Construction Manager-at-Risk procurement, service contract.

Construction Manager-at-Risk - Request for Proposals - Scoresheet

PROJECT: 2023-0055R El Paso Fire Department Special Operations Division Station

	MAX POINTS	Dantex General Contractors	Jordan Foster	HB Construction	Arrow Building	EMJ Corporation
Factor A - Fee-Proposal						
	20	20.00	3.44	0.71	3.67	1.69
Factor B - Offeror's Project Approach and Proposed Schedule						
	30	20.00	21.80	19.80	10.80	12.60
Factor C - Offeror's Experience & Reputation						
	20	15.44	13.20	14.72	8.80	5.80
Factor D - Offeror's Proposed Personnel						
	20	14.20	15.60	15.20	9.60	12.80
Factor E - Impact on the ability of the City to comply with rules relating to Historically Underutilized Businesses (HUB)						
	5	3.60	4.60	3.80	2.80	3.20
Factor F - Appropriateness of the Offeror's financial capacity related to project size and complexity						
	5	4.00	4.40	4.20	4.00	3.30
Totals	100	77.24	63.04	58.43	39.67	39.39

2023-0055R El Paso Fire Department Special Operations Division Station

Views

	Name	Company
1	Gardenhire, James	AAA General Contract
2	Counts, Tim	Accent Landscape Con
3	Dittmar, Mark	Access Communication
4	Flores, Amada	Aim Construction Com
5	Rugh, John	AMTEK
6	David, McGlohon	Arrow Building Corp.
7	garcia, braulio	bag reinforcing llc
8	Stresow, Adrian	Banes General Contra
9	Acosta, David	Border Demolition An
10	Aguilar, Francisco	Burman
11	Lira, German	CJ Desert Constructi
12	STINSON, MORGAN	ConstructConnect
13	Wood, Jane	Construction Reporte
14	Pelech, Keeley	Dantex Construction
15	Management, Source	Deltek
16	Hudson, Brad	Direx Construction,
17	Peggy, Koehn	Dodge Data
18	Soto, Daniel	DRS Rock Materials,
19	Zubiate, Berta	Efficio Construction
20	Soto, Lorena	El Paso Sanitation S
21	Blackwell, Corbin	EMJ Construction
22	Jaramillo, Jorge	Fulcrum Contracting
23	Arnoldo, Esparza	Goliath Security Ser
24	Mendoza, Gina	GORMAN MOISTURE PROT
25	erwin, henry	gst manufacturing
26	Juan, Serrano	Guerreros Star Const
27	Harder, Isaac	HARDER STRUCTURAL EN
28	Mulligan, Matthew	HB Construction
29	Tan, Albert	Hernandez Consulting
30	De Stefano, Luis Rene	Horizone Const. 1 LT
31	Balai, Rakesh	i- Sourcing Technolo
32	Paredes, Raul	Jobe Materials
33	Kim, Candee	Jordan Foster Constr
34	Guillen, Francisco	Keystone GC, LLC.
35	Hamilton, Lloyd	LHC
36	Medlock, Steve	Medlock Commercial C
37	Mijares, Christian	Mijares-Mora
38	Scranton, Beatrice	Mirador Enterprises
39	Doe, John	Pacific Inc
40	Jones, Kim	Prime Vendor Inc.
41	Uddin, Nisar	QTO Solutions
42	Fraga, Miguel	Quantum Engineering

2023-0055R El Paso Fire Department Special Operations Division Station

Views

	Name	Company
43	Rodriguez, Manny	RDZ BUILD
44	CAVAZOS, RICARDO	RICKS PAVING And SEA
45	Torres, Elizabeth	SigmCon
46	Bjornsson, Ron	Smartprocure
47	ALLEN, STEVE	SPARTAN CONSTRUCTION
48	Eckels, Ronny	Texas Architecture W
49	Hernandez, Cecilia	The PlanIt Room
50	Gonzalez, Daniela	Veliz Construction
51	Maynez, Alejandra	VEMAC
52	Olguin, Jeannette	Vitual Builders Exch
53	Austin, Fork	Wayne Enterprises
54	Vaquera, Israel	yucca contracting
55	Royo, Joaquin	ZTEX Construction I
56	Watson, Frank	
57	Carbajal, Mario	
58	Maldonado, Mariana	

RESOLUTION

WHEREAS, on July 20, 2004, the El Paso City Council adopted a resolution approving the use of alternate project delivery methods for construction projects pursuant to Section 271.113 of the Texas Local Government Code (now Section 2269 of the Texas Government Code) that provides the best value to the City; and

WHEREAS, on Sept. 18, 2012, the El Paso City Council approved the addition of the Construction Manager-at-Risk as an alternate project delivery method for construction projects and adopted the City of El Paso Construction Manager-at-Risk Procurement Policy; and

WHEREAS, the City's Construction Manager-at-Risk Procurement Policy states that the City Engineer will determine, before advertising, which alternative project delivery method for construction provides the best value to the City and that the El Paso City Council shall approve the issuance of a solicitation for any Construction Manager-at-Risk project prior to its issuance; and

WHEREAS, on April 17, 2018, the City Council amended the Construction Manager-at-Risk Procurement Policy to delete the requirement of City Council approval of a Solicitation for any Construction Manager-at-Risk prior to the issuance and delegated to the Director of Purchasing & Strategic Sourcing the authority to determine which alternative project delivery method for construction provides the best values to the City and to approve the issuance of a solicitation for any Construction Manager-at Risk project to the Director of Purchasing and Strategic Sourcing; and

WHEREAS, the Director of Purchasing & Strategic Sourcing determined that the Construction Manager-at-Risk alternative project delivery method will provide the best value to the City for the construction of the El Paso Fire Department Special Operations Division Station project and approved the issuance of a solicitation using Construction Manager-at-Risk delivery method for the construction of the El Paso Fire Department Special Operations Division Station project; and

WHEREAS, the City of El Paso ("City") issued a Request for Proposal as part of the construction manager-at risk project delivery method for the El Paso Fire Department Special Operations Division Station, Solicitation 2023-0055R; and

WHEREAS, Dantex General Contractors, Inc. ("Contractor"), a Texas Corporation, submitted the proposal offering the best value for the City on the basis of the published selection criteria and on the ranking evaluations; and

WHEREAS, the City negotiated a contract with Contractor and desires to award the El Paso Fire Department Special Operations Division Station project, Solicitation 2023-0055R for construction manager-at risk services to Contractor; and

WHEREAS, the initial contract award will commence the preconstruction services and the parties understand that an amendment to establish the Guaranteed Maximum Price for the project will be subject to City Council approval.

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF EL PASO:

THAT the City Manager is authorized to execute the construction manager-at risk agreement (“Contract”) between the City of El Paso and Dantex General Contractors, Inc. (“Contractor”), a Texas Corporation, for the project known as the El Paso Fire Department Special Operations Division Station project, 2023-0055R, in an initial amount of \$5,500.00 for preconstruction services; and that the City Engineer is authorized to approve additional preconstruction services in the amount of \$20,000.00 if the services are necessary for the proper execution of the project.

APPROVED this _____ day of ____, 2023.


CITY OF EL PASO:

Oscar Leeser, Mayor

ATTEST:


Laura D. Prine,
City Clerk

APPROVED AS TO FORM:



Juan S. Gonzalez
Senior Assistant City Attorney

APPROVED AS TO CONTENT:

Assistant Director Capital Improvement


Yvette Hernandez, P.E., City Engineer
Capital Improvement Department

APPROVED AS TO CONTENT:



K. Nicole Cote, Managing Director
Purchasing & Strategic Sourcing Dept.

**STANDARD FORM OF AGREEMENT
BETWEEN OWNER AND CONSTRUCTION MANAGER AT-RISK**

This Agreement is made and entered into as of the ____ day of _____, 2023 by and between the:

“Owner”

The City of El Paso
300 N. Campbell
El Paso, Texas 79901
(915) 212-2803

and

“Construction Manager”

Dantex General Contractors Inc.
4727 Osborne Drive
El Paso, Texas 79901

for the following Project:

2023-0055R El Paso Fire Department Special Operations Division Station

The Project Design Professional is:

Mijares Mora Architects Inc.
111 N Festival
El Paso, Texas 79912

The Owner’s Representative:

City of El Paso Engineer

The Owner and Construction Manager agree as follows:

ARTICLE 1 - GENERAL PROVISIONS

1.01 *Contract Documents*

The Contract Documents are enumerated in the Standard Form of Agreement Between Owner and Construction Manager At-Risk (hereinafter the Agreement) and consist of the Agreement, General Conditions of the Contract, Drawings, Specifications, Addenda issued prior to execution of the Contract, performance and payment bonds, insurance rider, if any, and other documents listed in the Agreement and Modifications issued after execution of the Contract.

A Modification is (1) a written amendment to the Contract signed by both parties, (2) a Change Order, (3) a Construction Change Directive or (4) a written order for a minor change in the Work issued by the Architect. Unless specifically enumerated in the Agreement, the Contract Documents do not include the advertisement or invitation to bid, Request for Qualifications, Request for Proposal, Instructions to Bidders, sample forms, other information furnished by the Owner in anticipation of receiving bids or proposals, the Contractor's bid or proposal, or portions of Addenda relating to bidding requirements.

Upon the Owner's acceptance of the Construction Manager's Guaranteed Maximum Price proposal, the Contract Documents will also include the documents described in Section 2.04 and Section 2.05 and identified in the Guaranteed Maximum Price Amendment and revisions prepared by the Designer and furnished by the Owner. The Agreement, as described in this Section 1.01, represents the entire and integrated agreement between the Parties and supersedes prior negotiations, representations or agreements, either written or oral. If anything in the other Contract Documents, other than a Modification, is inconsistent with this Agreement, this Agreement shall govern.

1.02 *Relationship of the Parties*

The Parties each agree to proceed with the Project on the basis of mutual trust, good faith, and fair dealing. The relationship between the Parties is intended to facilitate each Party's interest in the Project but is not intended in any way to create a fiduciary obligation between them.

- A. The Construction Manager agrees to cooperate with the Owner and Designer and exercise the Construction Manager's skill and judgment in furthering the interests of the Owner. The Construction Manager shall (a) furnish efficient construction administration, management services and supervision; (b) furnish, at all times, an adequate supply of workers and materials; and (c) perform the Work in an expeditious and economical manner consistent with the Contract Documents.
- B. The Construction Manager is an independent contractor and shall not act on behalf of or in the name of the Owner except as may be provided in this Agreement or the Contract Documents and as expressly authorized by the Owner's Representative.

1.03 *Definitions*

Unless otherwise stated in this Section, the Terms used in this Agreement will have the meanings indicated in the General Conditions.

A. Contract Documents

The Contract Documents represent the entire and integrated agreement between the Parties and supersede prior negotiations, representations or agreements. The Contract Documents may be amended or modified only by a Modification. The Contract Documents shall not be construed to create a contractual relationship of any kind between any persons or entities other than the Owner and the Construction Manager.

B. Work

The term "Work" means the preconstruction and construction services and performance items required to fulfill the Construction Manager's obligations under the Contract Documents, whether completed

or partially completed, and includes all labor, materials, equipment and services provided or to be provided by the Construction Manager. The Work may constitute the whole or a part of the Project.

C. *Project*

The Project is the cumulative design and construction of the facility or improvements which the Work performed under the Contract Documents may be the whole or a part, and may include design and construction by the Owner, Designer, and by separate consultants and contractors.

D. *Instruments of Service*

Instruments of Service are representations, in any medium of expression now known or later developed, of the tangible and intangible creative work performed by the Designer and Consultant(s) under their respective agreements. Instruments of Service may include, without limitation, studies, surveys, models, sketches, drawings, specifications, digital models and other similar materials.

E. *Submittals*

A Submittal is any submission to the Owner for review and approval demonstrating how the Construction Manager proposes to conform to the Contract Documents for those portions of the Work for which the Contract Documents require Submittals. Submittals include, but are not limited to, shop drawings, product data, and samples. Submittals are not Contract Documents unless incorporated into a Modification.

F. *Owner*

The Owner is the person or entity identified as such in the Agreement and is referred to throughout the Contract Documents as if singular in number. The term “Owner” means the Owner or the Owner’s authorized representative.

G. *Construction Manager*

A Construction Manager is a person or entity identified as such in the Agreement and is responsible for performing all or a portion of the construction required in connection with the Work for the Owner. The Construction Manager is referred to throughout the Contract Documents as if singular in number and means a Construction Manager or an authorized representative of the Construction Manager.

H. *Engineer*

The individual or entity named as such in the Agreement. The individual or entity may be an employee of Owner, whether that individual holds the title of City Engineer or is an individual within the City Engineer’s department. In any event, the Engineer will serve as Owner’s agent during design and construction phases, and provide technical guidance and recommendations, subject to Owner’s approval.

I. *Designer*

The Designer is a person or entity providing design services for the Owner for all or a portion of the Work, and is lawfully licensed to practice engineering in the applicable jurisdiction.

J. *Guaranteed Maximum Price Amendment*

The Guaranteed Maximum Price (“GMP”) Amendment is executed after the Designer completes the design phase of services and Construction Manager provides the Owner with a GMP Proposal. Upon agreement to a proposal, the Owner and Construction Manager are required to execute the GMP Amendment, which becomes a part of the Agreement. The GMP Amendment establishes the Contract Sum and Contract Time and sets forth the agreed upon design documents and other information upon which the Contract Sum and Contract Time are based. In establishing the Contract Sum, the parties can choose a Stipulated Sum or Cost of the Work (with or without a GMP). If the parties choose Cost of the Work, the Amendment establishes the items included within the Cost of the Work.

ARTICLE 2 - CONSTRUCTION MANAGER'S RESPONSIBILITIES

2.01 The Construction Manager shall perform all preconstruction, procurement, construction, start-up and performance testing services required by the Contract Documents. The Construction Manager shall provide all material, equipment, tools, labor, and supervision and coordination necessary to complete the Work in full accord with and reasonably inferable from the Contract Documents. The Construction Manager shall be responsible for its own construction means, methods, techniques, sequences, and procedures unless the Contract Documents provide other specific instructions or requirements.

The Construction Manager shall permit only fit and skilled persons to perform the Work. The Construction Manager shall enforce safety procedures, discipline, security, and good order among persons performing all aspects of the Work. The Construction Manager shall maintain good order and cleanliness at the site.

2.02 *General Responsibilities*

- A. The Construction Manager shall comply with any applicable licensing requirements in the jurisdiction where the Project is located.
- B. The Construction Manager, with the assistance of the Owner, shall prepare and file documents required to obtain necessary approvals of governmental authorities having jurisdiction over the Project.
- C. The Construction Manager shall designate in writing a representative who is authorized to act on the Construction Manager's behalf with respect to the Project. Such designation may not be changed without written notice to and approval of the Owner, such approval may not be unreasonably withheld.
- D. The Construction Manager shall perform the Work in strict accordance with the Contract Documents. This obligation shall be absolute. The Construction Manager shall not be relieved of the obligation to perform the Work in accordance with the Contract Documents by the activities, tests, inspections or approvals of the Owner.
 - 1. The Construction Manager shall perform the Work in compliance with applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities. If the Construction Manager performs Work contrary to applicable laws, statutes, ordinances, codes, rules and regulations, and lawful orders of public authorities, the Construction Manager shall assume responsibility for such Work and shall bear the costs attributable to correction.
 - 2. Neither the Construction Manager nor any Subcontractor, Consultant, Engineer, Architect or Designer shall be obligated to perform any act which they believe will violate any applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities. If the Construction Manager determines that implementation of any instruction received from the Owner, including those from the Designer, would cause a violation of any applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, the Construction Manager shall notify the Owner and the Designer in writing. Upon verification by the Owner that a change to the Construction Documents is required to remedy the violation, the Owner and the Construction Manager shall execute a Modification in accordance with Article 4.
- E. The Construction Manager shall be responsible to the Owner for acts and omissions of the Construction Manager's employees, Consultants, Subcontractors, and their agents and employees, and other persons or entities performing portions of the Work.
- F. If part of the Work requires design, engineering, or other professional services of the Construction Manager or its consultants, or when applicable law requires that services be performed by licensed professionals, the Construction Manager shall provide those services through qualified, licensed professionals in accordance with the Texas Occupations Code and all applicable legal standards of care applicable to design professionals.

- G. The Owner and Construction Manager may agree, in consultation with the Engineer, for the Construction Phase to commence prior to completion of the Preconstruction Phase, in which case, both phases will proceed concurrently. The Construction Manager shall identify a representative authorized to act on behalf of the Construction Manager with respect to the Project.
- H. *Prevailing Wage Rates*
Construction Manager and any subcontractor shall pay not less than the general prevailing wage rates contained herein in Exhibit 1, to all laborers, workmen and mechanics employed by them in the execution of this contract in accordance with the General Conditions.
- I. *Apprenticeship Program*
Construction Manager and any subcontractor shall also comply with the Owner's Apprenticeship Program attached and incorporated to this Agreement herein in Exhibit 2.

2.03 Preconstruction Phase

- A. The Construction Manager shall provide a preliminary evaluation of the Owner's program, schedule and construction budget requirements, each in terms of the other.
- B. The Construction Manager shall schedule and conduct regular meetings with the Designer and Owner to discuss such matters as procedures, progress, coordination, budget, and scheduling of the Work. The Construction Manager shall advise the Owner on proposed site use and improvements, selection of materials, and systems and equipment. The Construction Manager shall also provide the Owner with recommendations, consistent with the Project requirements, on constructability; availability of materials and labor; time requirements for procurement, installation and construction; and factors related to construction cost including, but not limited to, costs of alternative designs or materials, preliminary budgets, cost effective schedule, life-cycle data, and possible cost reductions.
- C. During the Preconstruction Phase the Construction Manager shall review the Contract Documents to ascertain whether the components of the Project and its systems may be constructed without interference with each other or other elements and components of the Project. In the event conflicts between such systems are discovered, the Construction Manager shall promptly notify the Owner and the Engineer in writing. Failure to so notify will result in a waiver of any claims for additional time or compensation by the Construction Manager to the extent such interference impacts the Project during the construction phase. Further, any claims by the Construction Manager associated with conflicts of the systems addressed in this Section during the construction phase are waived if such conflicts could have been discovered through careful examination of the Contract Documents. The Construction Manager to be capable of using building information modeling.
- D. When Owner's Project requirements have been sufficiently identified, the Construction Manager shall prepare and periodically update a Project Schedule for the Engineer's review and the Owner's acceptance. The Construction Manager shall coordinate and integrate into the Project Schedule the services of the Engineer, the Construction Manager, the Owner and any other governmental entities having jurisdiction over the Project. As the design proceeds, the Construction Manager shall update the Project Schedule to indicate proposed activity sequencing and duration, milestones, phases of the Work, issuance of construction documents, preparation and review of submittals, delivery of materials, construction, and substantial and final completion. In preparing the Project Schedule, the Construction Manager should provide notice to the Engineer and the Owner's upon the identification of items that could affect the Project's timely completion.
- E. When Owner's Project requirements have been sufficiently identified, the Construction Manager shall prepare and periodically update a Project Schedule for the Engineer's review and the Owner's acceptance. The Construction Manager shall coordinate and integrate into the Project Schedule the services of the Engineer, the Construction Manager, the Owner and any other governmental entities having jurisdiction over the Project. As the design proceeds, the Construction Manager shall update the Project Schedule to indicate proposed activity sequencing and duration, milestones, phases of the Work, issuance of construction documents, preparation and review of submittals, delivery of materials, construction, and substantial and final completion. In preparing the Project Schedule, the Construction

Manager should provide notice to the Engineer and the Owner's upon the identification of items that could affect the Project's timely completion.

2.04 Preliminary Cost Estimates

- A. Based on the preliminary design and other design criteria prepared by the Designer, the Construction Manager shall prepare preliminary estimates of the Cost of the Work or the cost of program requirements using area, volume or similar conceptual estimating techniques for the Owner's and Designer's review and Owner's approval. Construction Manager to provide alternative materials and systems, the Construction Manager shall provide cost evaluations of those alternative materials and systems. Construction Manager to ensure alternative materials and systems to be full and operating systems.
- B. At the completion of the Schematic Design, Design Development and Construction Documents, and upon written notice of such phase completion by the Engineer to the Construction Manager and the Owner, the Construction Manager shall prepare and update estimates of the Cost of the Work of increasing detail and refinement and allowing for the further development of the design until such time as the Owner and Construction Manager agree on a Guaranteed Maximum Price for the Work. Such estimates shall be provided for the Owner's and Engineer's review and the Owner's approval. The Construction Manager shall inform the Owner and Engineer when estimates of the Cost of the Work exceed the latest approved Project budget and make recommendations for corrective action to reduce costs and maintain the Project budget.

2.05 Guaranteed Maximum Price Proposal

- A. When the Construction Drawings and Specifications are between ninety-five and one hundred percent (95%-100%) complete, upon receipt of notice from the Engineer so indicating, the Construction Manager shall prepare a Guaranteed Maximum Price proposal for the Owner's review and acceptance. The Guaranteed Maximum Price in the proposal shall be the sum of the Construction Manager's estimate of the Cost of the Work, including contingencies described in the Contract Documents, and the Construction Manager's Fee. The Guaranteed Maximum Price proposal shall be submitted to the Owner no later than fifteen (15) days after 95%-100% completion notice. The Construction Manager's Guaranteed Maximum Price Proposal shall include the following:
 - 1. A list of the Drawings, Specifications, including all Addenda thereto, and other information, including the Construction Manager's clarifications and assumptions, upon which the Construction Manager's GMP Proposal is based;
 - 2. The proposed Contract Price, including the compensation method and, if based upon the Cost of the Work plus a fee, a written statement of estimated cost organized by trade categories, allowances, contingencies, Construction Manager's Fee, and other items that comprise the Contract Price;
 - 3. The proposed date the Construction Manager shall achieve Substantial Completion;
 - 4. An enumeration of any qualifications and exclusions, if applicable;
 - 5. A list of the Construction Manager's key personnel;
 - 6. The date on which the Construction Manager's Proposal expires (not less than 60 days), before such time that the Construction Manager may revise proposed pricing;
 - 7. A statement that the proposed Guaranteed Maximum Price is not based in any part on any subcontract or material supply contract which would require the Owner to compensate the Construction Manager on other than a fixed fee basis; and
 - 8. If Owner requests, Construction Manager shall make available for inspection the documents and information that form the basis of the Guaranteed Maximum Price proposal.
- B. Submission of the Construction Manager's GMP Proposal shall constitute a representation by the Construction Manager that it has visited the site, evaluated the conditions and features of the site, made determinations relevant to construction relating to such evaluations, and become familiar with local

conditions under which the Work is to be completed.

- C. If the Owner and Construction Manager agree on a proposal, the Owner and Construction Manager shall execute the Guaranteed Maximum Price Amendment setting forth the terms of their agreement.
- D. To the extent that the Drawings and Specifications are anticipated to require further development by the Designer, the Construction Manager shall provide in the Guaranteed Maximum Price for such further development consistent with the Contract Documents and reasonably inferable therefrom. The Construction Manager and Owner may put in place allowance for such further development of the Contract Documents. Such further development does not include such things as changes in scope, systems, kinds and quality of materials, finishes or equipment, all of which, if required, shall be incorporated by Change Order.

ARTICLE 3 - WORK FOLLOWING EXECUTION OF THE GUARANTEED MAXIMUM PRICE AMENDMENT

3.01 General

Unless otherwise specified herein, all work performed pursuant to this Article shall be governed in accordance with the General Conditions.

3.02 Construction

- A. **Commencement.** Except as otherwise permitted in this Section, construction shall not commence prior to execution of the Guaranteed Maximum Price Amendment.
- B. If the Owner and Construction Manager agree in writing, construction may proceed prior to the execution of the Guaranteed Maximum Price Amendment. However, such authorization shall not waive the Owner's right to reject the Construction Manager's GMP Proposal.

3.03 Concerning Subcontractors, Suppliers, and Others

- A. The Construction Manager shall develop bidders' interest in the Project and may prequalify bidders. Any prequalification or award of subcontracts must conform with this Article 3, the General Conditions, and chapter 2269 of the Texas Government Code.
- B. All portions of the Work, other than minor work, shall be performed by trade contractors, subcontractors, or self-performed by the Construction Manager. For each major scope of work, the performing contractor shall be selected using competitive bids or competitive sealed proposals pursuant to chapter 2269 of the Texas Government Code. The Construction Manager shall include specific notices of the following statutory requirements in the information to bidders:
 - 1. The successful bidder's responsibility to provide workers' compensation insurance in accordance with chapter 406 of the Texas Labor Code;
 - 2. The successful bidder's responsibility to pay prevailing wages pursuant to chapter 2258 of the Texas Government Code Chapter 2258; and
 - 3. A notice of the sales tax exemption for the project and the procedure for obtaining any required exemption verification or certificates.
- C. The information required with publication in Section 3.03.B is not exclusive. The Construction Manager may include other information in such notices at its discretion or as may be required by law.
- D. On all portions of the Work for which the Construction Manager does not submit a bid or proposal, the Construction Manager and the Owner shall receive and open all bids or proposals in a manner compliant with chapter 2269 of the Texas Government Code. On any portion of the Work for which the Construction Manager submits a bid or proposal to self-perform, the Owner shall receive and open the bids or proposals, in accordance with chapter 2269 of the Texas Government Code. After opening the bids or proposals, the Owner may meet with the Construction Manager to evaluate and rank the bidders or offerors. All bids or proposals shall be made public within seven (7) days after the date of

final selection.

- E. The Construction Manager shall prepare, for the Owner's and Owner's Engineer's review and the Owner's acceptance, a procurement schedule for items that must be ordered well in advance of construction. The Construction Manager shall expedite and coordinate the ordering and delivery of materials that must be ordered well in advance of construction. If the Owner agrees to procure any items prior to the establishment of the Guaranteed Maximum Price, the Owner shall procure the items on terms and conditions acceptable to the Construction Manager. Upon the establishment of the Guaranteed Maximum Price, the Owner shall assign all contracts for these items to the Construction Manager and the Construction Manager shall thereafter accept responsibility for them.

3.04 Consultation and Scheduling

- A. The Construction Manager shall schedule and conduct progress meetings with the Owner, on a weekly basis, to review matters such as procedures, progress in construction, coordination, and scheduling of the Work.

B. *Progress Reports*

1. The Construction Manager shall keep the Owner informed of the progress and quality of the Work. On a monthly basis, or otherwise as agreed to by the Owner and Construction Manager, the Construction Manager shall submit written progress reports to the Owner, showing estimated percentages of completion and other information identified below:
 - a. Work completed for the period;
 - b. Project schedule status;
 - c. Submittal schedule and status report, including a summary of outstanding Submittals;
 - d. Responses to requests for information to be provided by the Owner;
 - e. Approved Change Orders and Change Directives;
 - f. Pending Change Order and Change Directive status reports;
 - g. Tests and inspection reports as provided by owner and or related to the project ;
 - h. Status report of Work rejected by the Owner;
 - i. Status of Claims previously submitted in accordance with Article 14;
 - j. Cumulative total of the Cost of the Work to date including the Construction Manager's compensation and Reimbursable Expenses, if any;
 - k. Current Project cash-flow and forecast reports; and
 - l. Additional information as agreed to by the Owner and Construction Manager.
 - m. Financial reports to include allowances and contingencies.
2. In addition, where the Contract Price is the Cost of the Work, the Construction Manager shall include the following additional information in its progress reports:
 - a. Construction Manager's work force report;
 - b. Equipment utilization report; and
 - c. Cost summary, comparing actual costs to updated cost estimates.
3. The Construction Manager shall perform the Work in general accordance with the most recent schedules submitted to the Owner. The schedule shall be updated regularly and in advance of periodic Project meetings with the Owner and Owner's Engineer. Such schedules shall be posted at the Project meetings in a convenient location for review and approval by the Owner.
 4. The Construction Manager shall exercise reasonable care in preparing schedules and estimates. The Construction Manager, however, does not warrant or guarantee estimates and schedules except as may be included as part of the Guaranteed Maximum Price. The Construction Manager is not required to ascertain that the Drawings and Specifications are in accordance with applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the

Construction Manager shall promptly report to the Engineer and Owner any nonconformity discovered by or made known to the Construction Manager as a request for information in such form as the Engineer may require. Any failure by Construction Manager to report known deviations or noncompliance will result in a waiver of any associated claims by the Construction Manager and shall require the Construction Manager to indemnify and hold the Owner harmless for any costs associated with the Construction Manager's failure in this regard.

3.05 *Certifications*

If applicable and upon the Owner's written request, the Construction Manager shall obtain from its Consultants and Subcontractors, and furnish to the Owner, certifications with respect to the documents and services provided by Construction Manager's Consultants and Subcontractors (a) that, to the best of their knowledge, information and belief, the documents or services to which the certifications relate (i) are consistent with the Contract Documents, except to the extent specifically identified in the certificate, and (ii) comply with applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities governing the design of the Project; and (b) that the Owner and Owner's Engineer shall be entitled to rely upon the accuracy of the representations and statements contained in the certifications.

3.06 *Construction Manager's Submittals*

- A. Prior to submission of any Submittals, the Construction Manager shall prepare a Submittal schedule, and shall submit the schedule for the Owner's and Designer's approval. The Owner's approval shall not unreasonably be delayed or withheld. The Submittal schedule shall (1) be coordinated with the Engineer's schedule provided in this Section, (2) allow the Owner and Designer reasonable time to review Submittals, and (3) be periodically updated to reflect the progress of the Work. If the Construction Manager fails to submit a Submittal schedule, the Construction Manager shall not be entitled to any increase in Contract Price or extension of Contract Time based on the time required for review of Submittals.
- B. By providing Submittals the Construction Manager represents to the Owner that it has (1) reviewed and approved them, (2) determined and verified materials, field measurements and field construction criteria related thereto, and (3) checked and coordinated the information contained within such Submittals with the requirements of the Work and of the Contract Documents.
- C. The Construction Manager shall perform no portion of the Work for which the Contract Documents require Submittals until the Owner and Designer's have approved the respective Submittal.
- D. The Work shall be in accordance with approved Submittals. Work done in compliance of an approved Submittal does not relieve the Construction Manager of its responsibility to perform the Work consistent with the requirements of the Contract Documents and the design intent if the Work subject to an approved Submittal fails or is deemed defective by the Owner or Owner's Engineer. The Work may deviate from the Contract Documents only if the Construction Manager has notified the Owner and Owner's Engineer in writing of a deviation from the Contract Documents at the time of the Submittal and a Modification is executed authorizing the identified deviation. The Construction Manager shall not be relieved of responsibility for errors or omissions in Submittals or by the Owner's or Designer's approval of the Submittals.
- E. Any professional design services or certifications to be provided by the Construction Manager, including all drawings, calculations, specifications, certifications, shop drawings and other Submittals, shall contain the signature and seal of the licensed design professional preparing them. Submittals related to the Work designed or certified by the licensed design professionals, if prepared by others, shall bear the licensed design professional's written approval. The Owner and Owner's Engineer shall be entitled to rely upon the adequacy, accuracy and completeness of the services, certifications or approvals performed by such design professionals.

ARTICLE 4 - CHANGES IN THE WORK

4.01 *General*

A Change Order or Change Directive may accomplish a change or Modification in the Work after execution of the Contract, and without invalidating the Contract, subject to the limitations stated in the General Conditions. No change in the Work, whether by way of alteration or addition to the Work, shall be the basis of an addition to the Guaranteed Maximum Price or a change in the Contract Time unless and until such alteration or addition has been authorized by a Change Order executed and issued in accordance with and in strict compliance with the requirements of the Contract Documents. This requirement is of the essence of the Contract Documents. Accordingly, no course of conduct or dealings between the parties, nor express or implied acceptance of alterations or additions to the Work, and no claim that the Owner has been unjustly enriched by any alteration or addition to the Work, whether or not there is in fact any such unjust enrichment, shall be the basis for any claim to an increase in the Guaranteed Maximum Price or change in the Contract Time.

ARTICLE 5 - OWNER'S RESPONSIBILITIES

5.01 *General*

The Owner's responsibilities shall be governed in accordance with the General Conditions.

ARTICLE 6- CONTRACT TIME AND COMPLETION

6.01 *General*

The Construction Manager's obligations with respect to the Contract Time shall be governed in accordance with the General Conditions, unless otherwise stated in this Article.

- A. Time limits stated in the Contract Documents are of the essence of the Contract. In all aspects of the Work, time is of the essence of the Contract. Additionally, time limits stated in the Project Schedule are of the essence. By executing the Guaranteed Maximum Price Amendment the Construction Manager confirms that the Contract Time is a reasonable period for performing the Work.
- B. The Construction Manager shall not, except by agreement of the Owner in writing, commence the Work prior to the effective date of insurance, other than property insurance, required by this Contract. The Contract Time shall not be adjusted as a result of the Construction Manager's failure to obtain insurance required under this Contract.
- C. The Construction Manager shall proceed expeditiously with adequate forces and shall achieve Substantial Completion within the Contract Time.
- D. The date of commencement of the Work shall be stated in a Notice to Proceed issued by the Owner. The date of commencement, as that term is used in the Contract Documents, shall mean the commencement of the Construction Phase which will be evidenced by the Owner's acceptance of the Construction Manager's Guaranteed Maximum Price proposal or the Owner's issuance of a Notice to Proceed, whichever occurs earlier.
- E. The Contract Time shall be measured from the date of commencement.
- F. ***Substantial Completion.*** The Construction Manager shall achieve Substantial Completion of the entire Work not later than **TBD** calendar days from the date of commencement, subject to and adjustments of this Contract Time as provided in the Contract Documents and Changer Orders modifying and extending this Agreement. It is specifically understood and agreed to by and between Owner and Construction Manager that time is of the essence in the substantial completion of the Work, and that failure to substantially complete the Work within the designated period, or as it may be extended, shall be construed as a breach of this Agreement.
- G. ***Final Completion.*** The Construction Manager shall achieve Final Completion of the entire Work not later than **TBD** calendar days from the date of commencement, subject to and adjustments of this Contract Time as provided in the Contract Documents and Changer Orders modifying and extending

this Agreement. It is specifically understood and agreed to by and between Owner and Construction Manager that time is of the essence in the substantial completion of the Work, and that failure to substantially complete the Work within the designated period, or as it may be extended, shall be construed as a breach of this Agreement.

6.02 *Delays and Extensions of Time:* Unless otherwise set forth in this Section, Project delays shall be governed in accordance with the General Conditions.

- A. Claims relating to time shall be made in accordance with applicable provisions of Article 12 of the General Conditions.
- B. This Section 6.02 does not preclude recovery of damages for delay by Owner under other provisions of the Contract Documents.
- C. The Construction Manager shall receive no financial compensation for delay or hindrance of the Work. In no event shall the Owner be liable to the Construction Manager for any damages arising out of or associated with any delay or hindrance to the Work, regardless of the source of the delay or hindrance. The Construction Manager’s sole remedy for delay or hindrance shall be an extension of time, provided the delay must be beyond the control and without the fault of negligence of the Construction Manager.
- E. The procedure for the determination of time extensions for unusually severe weather. In order for the Owner to award a time extension under this clause, the following conditions must be satisfied.
 - 1. The weather experienced at the Project site during the Contract period must be found to be unusually severe, that is, more severe than the adverse weather anticipated for the Project location during any given month.
 - 2. The unusually severe weather must actually cause a delay to the completion of the Project.
- F. The following schedule of monthly anticipated adverse weather delays is based on National Oceanic and Atmospheric Administration (NOAA) or similar data for the Project location and will constitute the base line for monthly weather time evaluations. The Construction Manager’s activity durations provided in the progress schedule must reflect these anticipated adverse weather delays in all weather dependent activities.

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY
WORK DAYS BASED ON FIVE (5) DAY WORK WEEK

JAN	FEB	MAR	APR	MAY	JUNE	JULY	AUG	SEPT	OCT	NOV	DEC
(1)	(3)	(0)	(1)	(1)	(2)	(0)	(8)	(5)	(1)	(1)	(2)

- G. For the duration of the Contract, the Construction Manager shall maintain in its daily reports an accurate and contemporaneous record of the occurrence of adverse weather and resultant impact to normally scheduled Work. Delay from adverse weather unless Work on the overall Project’s critical activities is prevented for 50 percent or more of the Construction Manager’s scheduled work day. The number of actual adverse weather days shall be calculated monthly. If the number of actual adverse weather delay days in a month exceed the number of days for that month as referenced above, the Owner upon notification by the Construction Manager, will convert any qualifying delays to calendar days, giving full consideration for equivalent fair weather work days, and a modification shall be issued in accordance with the Contract.

H. *Liquidated Damages*

The Construction Manager acknowledges and recognizes that the Owner is entitled to full and beneficial occupancy and use of the completed work following expiration of the Contract Time. The Construction Manager further acknowledges and agrees that, if the Construction Manager fails to substantially, or cause the Substantial Completion of any portion of the Work within the Contract time, the Owner will

sustain actual damages as a result of such failure. The exact amount of such damages will be difficult to ascertain. Therefore, the Owner and Construction Manager agree that, if the Construction Manager shall neglect, fail, or refuse to achieve substantial completion of the Work by the Substantial Completion date, subject to proper extension granted by the Owner, then the Construction Manager agrees to pay the Owner as liquidated damages (“Liquidated Damages”), not as a penalty, for the damages that would be suffered by Owner as a result of delay the sum of:

- **TBD** and no/00 dollars for each consecutive calendar day after the date of Substantial Completion in which the Work is not completed.
- **TBD** and no/00 dollars for each consecutive calendar day after the date of Final Completion in which the Work is not completed.

ARTICLE 7 – CONTRACT PRICE

7.01 *General*

Owner shall pay Construction Manager in accordance with the General Conditions a Contract Price equal to Construction Manager’s Fee (as defined in this Article) plus the Cost of the Work (as defined in this Article), subject to the GMP established in Section 7.05 hereof and any adjustments made in accordance with the General Conditions.

7.02 *Construction Manager’s Fee*

- A. Construction Manager’s Fee shall be **TBD**% of the Cost of the Work as defined in Section 7.03, and as adjusted in accordance with Section 7.02.B below, and less any applicable discounts, rebates, refunds and other amounts received from the sale of surplus materials and equipment. Such Fee shall not be earned with respect to Construction Manager’s in-house personnel. Soft Costs and travelling and lodging expenses and bonding and insurance cost as set forth in the Proposal of Construction Manager attached hereto. Such Soft Costs include (i) project manager, (ii) accounting personnel and services, (iii) construction supervisor, (iv) travel and out-of-office living expenses, including airfare, lodging, food, ground transportation, (v) administrative or overhead costs and expenses related to insurance and bonding not specifically by the Contract Documents.
- B. Construction Manager’s Fee will be adjusted as follows for any Change Orders approved by Owner:
1. For additive Change Orders, including additive Change Orders arising from both additive and deductive items, it is agreed that Construction Manager shall receive a Fee of **TBD** percent (%) of the additional Costs of the Work incurred for that Change Order, exclusive of Construction Manager’s Soft Costs as defined in Section 7.02.A.
 2. For deductive Change Orders, including deductive Change Orders arising from both additive and deductive items, Construction Manager shall receive no fee on that portion of the Cost of Work that is eliminated by any deductive Change Order.
- C. Amounts due for self-performed work shall include in The Cost of the Work a lump-sum cost for work competitively bid and awarded in accordance with the terms of this Agreement. For such scopes, the Construction Manager may not exceed five percent (5%) overhead and five percent (5%) profit in the lump sum amount.
- D. For any self-performance of minor work that is not subject to competitive bidding, Section 7.03 will control.

7.03 *Cost of the Work*

The term Cost of the Work shall mean costs reasonably incurred by Construction Manager in the proper performance of the Work. The Cost of the Work shall include only the following:

- A. Fees for direct employees of Construction Manager performing the Work at the Site or, with Owner’s

agreement, at locations off the Site, calculated at the prevailing rates for such personnel.

- B. Fees for Construction Manager's supervisory and administrative personnel engaged in the performance of the Work and who are located at the Site or working off-Site to assist in the production or transportation of material and equipment necessary for the Work at the prevailing rates for such personnel.
- C. Fees for Construction Manager's personnel stationed at Construction Manager's principal offices, but only to the extent said personnel are identified and compensated in accordance with the prevailing rates for such personnel.
- D. The reasonable portion of the cost of travel, accommodations and meals for Construction Manager's personnel necessarily and directly incurred in connection with the performance of the Work.
- E. Payments properly made by Construction Manager to Subcontractors for performance of portions of the Work, including any insurance and bond premiums incurred by Subcontractors.
- F. Costs, including transportation, inspection, testing, storage and handling, of materials, equipment and supplies incorporated or reasonably used in completing the Work.
- G. Costs less salvage value of materials, supplies, temporary facilities, machinery, equipment and hand tools not customarily owned by the workers that are not fully consumed in the performance of the Work and which remain the property of Construction Manager, including the costs of transporting, inspecting, testing, handling, installing, maintaining, dismantling and removing such items. Costs for items not fully consumed by the Construction Manager shall mean fair market value. The actual cost of such excess materials as was originally billed to Owner shall be credited to the Owner as a deduction from the Cost of the Work.
- H. Costs of removal of debris and waste from the Site.
- I. The reasonable costs and expenses incurred in establishing, operating and demobilizing the Site office, including the cost of facsimile transmissions, long-distance telephone calls, postage and express delivery charges, telephone service, photocopying and reasonable petty cash expenses.
- J. Rental charges and the costs of transportation, installation, minor repairs and replacements, dismantling and removal of temporary facilities, machinery, equipment and hand tools not customarily owned by the workers, which are provided by Construction Manager at the Site, whether rented from Construction Manager or others, and incurred in the performance of the Work. The total rental cost of any Construction Manager-owned item may not exceed the purchase price of any comparable item. Rates of Construction Manager-owned equipment and quantities of equipment shall be subject to the Owner's prior approval.
- K. Premiums for insurance and bonds required by this Agreement or the performance of the Work.
- L. All fuel and utility costs incurred in the performance of the Work.
- M. Sales, use or similar taxes, tariffs or duties incurred in the performance of the Work. Provided that if the Owner is exempt from such taxes and provides a tax exemption certificate or certificates to Construction Manager that effect, no such taxes shall apply. The Construction Manager shall use that certificate to exempt any purchases made for the Work from otherwise applicable taxes. As such, the Construction Manager shall not include in the Guaranteed Maximum Price any sales, consumer, use and similar taxes for the Work provided by the Construction Manager which are exempted because of the Owner's tax exempt status. Subject to the above terms, the Construction Manager shall pay sales, consumer, use and similar taxes that are legally enacted, whether yet effective, at the time the

Guaranteed Maximum Price Amendment is executed.

- N. Costs for permits, royalties, licenses, tests and inspections incurred by Construction Manager as a requirement of the Contract Documents.
- O. Deposits which are lost, except to the extent caused by Construction Manager's negligence or default under this Agreement.
- P. Costs incurred in preventing damage, injury or loss in case of an emergency affecting the safety of persons and property, except to the extent caused by Construction Manager or anyone performing Work on its behalf.
- R. Accounting and data processing costs related to the Work.
- S. Other costs reasonably and properly incurred in the performance of the Work to the extent approved in writing by Owner.
- T. Costs incurred by Construction Manager to provide the payment and performance bonds, warranties and guarantees with respect to the Work as provided herein.
- U. Costs paid or incurred by the Construction Manager for payroll taxes, and insurance, provided such costs are based on wages and salaries included in the Cost of the Work under Section 7.03, and provided that such costs are directly attributable to work performed on this Project only and provided further that such costs do not exceed twenty-five percent (25%) of such wages and salaries.
- V. Fees of laboratories for tests required by the Contract Documents, except those related to defective or nonconforming Work for which reimbursement is excluded by Section 14.03 of the General Conditions or by other provisions of the Contract Documents, and which do not fall within the scope of Section 7.03.

7.04 *Non-Reimbursable Costs* The following shall be excluded from the Cost of the Work:

- A. Compensation for Construction Manager's personnel stationed at Construction Manager's principal or branch offices, except as provided for in Sections 7.03.A, 7.03.B and 7.03.C hereof.
- B. Overhead and general expenses, except as provided for in Section 7.03 hereof, or which may be recoverable for changes to the Work.
- C. The cost of Construction Manager's capital used in the performance of the Work.
- D. If the parties have agreed on a GMP, costs that would cause the GMP, as adjusted in accordance with the Contract Documents, to be exceeded.
- E. Any and all costs incurred by Construction Manager, including but not limited to costs for project management and costs to comply with the General Conditions, to the extent that such costs would cause the GMP to be exceeded.
- F. Costs for services incurred during the Preconstruction Phase.
- G. Construction Manager's fee of (TBD % on all self-performed scopes of work competitively bid and awarded to the Construction Manager.

7.05 *The Guaranteed Maximum Price ("GMP")*

A. *GMP Established Upon Execution of this Agreement*

Construction Manager guarantees that the total charge to Owner for completion of all Work shall not exceed the GMP of **TBD Dollars (\$_____)**. **Construction Manager agrees that it will be responsible for paying or absorbing all costs of completing the Work which exceed the GMP, as said GMP may be adjusted in accordance with the Contract Documents, including but not limited to the markups for Change Orders set forth herein.**

B. It is the intent of the parties that the GMP will be increased or decreased by any additive or deductive Change Orders that change the scope of the Work with commensurate changes to the Cost of Work in accordance with Article 4.

C. In the event of any "buy out" transactions, agreements by the Construction Manager with a subcontractor for the subcontractor's cost of its portion of the Work, then such savings shall be shared with the Owner in the following percentages: 50% to Owner, 50% to Construction Manager. Said savings shall be memorialized by appropriate change order. Documentation regarding such "buy out" transactions/agreements shall be subject to the Owner's audit and inspection rights set forth in the General Conditions. To qualify as a "buy out" under this provision, the savings must result from a negotiated price with an existing Construction Manager's subcontractor that lowers the cost of its portion of the Work.

ARTICLE 8 - COMPENSATION AND PROGRESS PAYMENTS

8.01 *General*

Payments to Construction Manager are governed in accordance with this Article and the General Conditions.

A. Construction Manager shall submit to Owner on the twenty fifth (25th) day of each month, beginning with the first month after the Date of Commencement, Construction Manager's Application for Payment in accordance with the General Conditions.

B. Owner shall make payment within thirty (30) days after Owner's receipt of each properly submitted and accurate Application for Payment in accordance with the General Conditions, but in each case less the total of payments previously made, and less amounts properly withheld under the General Conditions.

C. If Construction Manager's Fee under Section 7.02.A hereof is a fixed amount, the amount of Construction Manager's Fee to be included in Construction Manager's monthly Application for Payment and paid by Owner shall be proportional to the percentage of the Work completed, less payments previously made on account of Construction Manager's Fee.

D. All payments to Construction Manager exclusive of those made directly by Owner to any vendor to Construction Manager will be made by electronic transfer to Construction Manager's bank account. Construction Manager shall promptly provide Owner with wire transfer instructions for the making of such wire transfers to Construction Manager's bank account.

8.02 *Retainage on Progress Payments*

Owner will retain five percent (5%) of each Application for Payment. Upon Substantial Completion of the Work, the retainage shall be reduced in accordance with the Guaranteed Maximum Price Amendment.

8.03 *Interest*

Timeliness and interest due on payments to the Construction Manager are subject to and controlled by Chapter 2251 of the Texas Government Code.

8.04 *Compensation for Work Performed Prior To Execution of Guaranteed Maximum Price Amendment*

- A. Unless otherwise agreed, payments for Work performed prior to Execution of the Guaranteed Maximum Price Amendment shall be made monthly. For the Construction Manager's performance of Work prior to the execution of the Guaranteed Maximum Price Amendment, the Owner shall compensate the Construction Manager as follows:
- B. Construction Manager shall be compensated an amount not to exceed **five thousand five hundred dollars (\$5,500.00)** for Preconstruction services provided prior to execution of the Guaranteed Maximum Price Amendment in accordance with Sections 7.02 and 8.05 herein. However, should this Agreement be terminated prior to the construction phase, Construction Manager shall be compensated in accordance with the General Conditions.
- C. Compensation for Reimbursable Expenses Prior To Execution of Guaranteed Maximum Price Amendment
 - 1. Reimbursable Expenses are in addition to compensation set forth in Section 8.04.A and 8.04.B and include expenses, directly related to the Project, incurred by the Construction Manager as follows:
 - a. Transportation and authorized out-of-town travel and subsistence;
 - b. Fees paid for securing approval of authorities having jurisdiction over the Project;
 - c. Postage, handling and delivery; and
 - d. Other Project-related expenditures, if authorized in advance by the Owner.
- D. Payments to the Construction Manager Prior To Execution of Guaranteed Maximum Price Amendment.
 - 1. Subject to the timeliness and interest provisions in the Government Code Chapter 2251, payments are due and payable to Construction Manager thirty-days following the certification of an application for payment by the Owner's Engineer.
 - 2. Records of Reimbursable Expenses and services performed on the basis of hourly rates shall be provided to the Owner with each application for payment or invoice on which any charges for reimbursable expenses appears. Further, Construction Manager shall maintain, at its office, a complete record of all costs and accounting data generated in relation to Reimbursable Expenses and services performed for a period of five years following execution of the Guaranteed Maximum Price Amendment or termination of this Agreement, whichever occurs first. Upon request of Owner, and within a reasonable time following such request, Construction Manager will make available for inspection and duplication all records required to be maintained by this section or elsewhere in the Contract Documents.
- E. If the Owner terminates the Contract after the commencement of the Construction Phase but prior to the execution of the Guaranteed Maximum Price Amendment, the Owner shall pay to the Construction Manager an amount calculated as follows, which amount shall be in addition to any compensation paid to the Construction Manager under Section 8.04.B:
 - 1. Take the Cost of the Work incurred by the Construction Manager to the date of termination;
 - 2. Add the Construction Manager's Fee computed upon the Cost of the Work to the date of termination at the rate stated in Section 7.02; and
 - 3. Subtract the aggregate of previous payments made by the Owner for Construction Phase services.

8.05 Contract Price and Payment for Work Performed After Execution of Guaranteed Maximum Price Amendment

- A. For the Construction Manager's performance of the Work after execution of the Guaranteed Maximum

Price Amendment, the Owner shall pay to the Construction Manager the Contract Price in current funds as agreed Section 7.02 herein and in the Guaranteed Maximum Price Amendment. Notwithstanding any terms to the contrary, the provisions of this Article and the General Conditions shall control the obligations of the Parties with respect to payments made pursuant to the Contract Documents.

- B. Should this Agreement be terminated after execution of the Guaranteed Maximum Price Amendment, Construction Manager shall be compensated in accordance with the terms contained in the General Conditions.

8.06 *Construction Trust Funds*

- A. Construction Manager shall comply with the provisions of the Texas Trust Fund Act, Chapter 162 of the Texas Property Code. With respect to payments made by the Owner, such funds are considered Trust Funds and shall be safeguarded and used as represented by Construction Manager to pay any consultants and subcontractors that may be due payment pursuant to the schedule of values.

ARTICLE 9 - PAYMENT APPLICATIONS

9.01 After execution of the Guaranteed Maximum Price Amendment this Article shall be governed by the General Conditions unless specified otherwise herein. To the extent there is a conflict between the terms of this Agreement and the terms of the General Conditions, this Agreement shall prevail.

9.02 *Contract Price*

The Contract Price is stated in the Guaranteed Maximum Price Amendment.

9.03 *Applications for Payment*

Applications for Payment shall be governed in accordance with the General Conditions.

9.04 *Progress Payments*

Progress Payments shall be governed in accordance with the General Conditions.

- A. After the Owner has issued a Certificate for Payment, the Owner shall make payment in the manner and within the time limits required by the General Conditions.

- B. The Construction Manager shall pay each consultant, subcontractor, and other person or entity providing services or work for the Construction Manager no later than the time period required by the General Conditions.

9.05 *Failure of Payment*

Failure of payment by Owner within the time limits required by the General Conditions shall entitle the Construction Manager to the remedies contained in Article 16 of the General Conditions.

ARTICLE 10 - FINAL COMPLETION

10.01 Final completion shall be governed in accordance with the General Conditions, except as otherwise set forth in this Article.

- A. Timely final completion is an essential condition of this contract. Construction Manager agrees to achieve final completion of the Work within 30 days of the designated or extended substantial completion date. The date of Substantial Completion shall be fixed by this Agreement, unless modified by Change Order, and memorialized by a Certificate of Substantial Completion as provided in the General Conditions.

ARTICLE 11 - OWNERSHIP OF WORK PRODUCT, COPYRIGHTS AND LICENSES

11.01 Ownership of work product, copyrights and licenses, if applicable, shall be governed in accordance with the General Conditions.

ARTICLE 12- CLAIMS AND DISPUTE RESOLUTION

12.01 General Claims and dispute resolution will be governed in accordance with the General Conditions.

12.02 *Mutual Waiver of Consequential Damages* - Excluding losses covered by insurance required by the Contract Documents, the Owner and Construction Manager agree to waive all claims against each other for any consequential damages that may arise out of or relate to this Agreement except for those specific items of damages excluded from this waiver as mutually agreed upon by the Parties and identified below. The Owner agrees to waive damages including but not limited to the Owner's loss of use of the Project, loss of reputation, or insolvency. The Construction Manager agrees to waive damages including but not limited to loss of business, loss of financing, principal office overhead and expenses, losses of profits not related to this Project, loss of bonding capacity, loss of reputation, or insolvency. To extent there is a conflict between the terms of this provision and the terms of the General Conditions, this provision shall prevail.

ARTICLE 13 - BONDS AND INSURANCE

13.01 Insurance

Construction Manager and Owner shall procure the insurance coverages set forth in the Insurance Exhibit 3 attached hereto and in accordance with Article 6 of the General Conditions.

13.02 Bonds and Other Performance Security

In accordance with Article 6 of the General Conditions and Texas Government Code chapter 2253, Construction Manager shall provide performance bond and labor and material payment bonds.

ARTICLE 14 - MISCELLANEOUS PROVISIONS

14.01 Governing Law

The Contract shall be governed by the law of the state of Texas.

14.02 Venue

This Agreement is entered into and performed in El Paso County, Texas, and the Construction Manager and the Owner agree that mandatory venue for any legal action related to this contract shall be in the District Courts of El Paso County, Texas.

14.03 Successors and Assigns

The Owner and Construction Manager, respectively, bind themselves, their partners, successors, assigns and legal representatives to the covenants, agreements and obligations contained in the Contract Documents. Neither party to the Contract shall assign the Contract in whole or in part without the express written consent of the other. If either party attempts to make such an assignment without such consent, that party shall nevertheless remain legally responsible for all obligations under the Contract and the attempted assignment shall be of no legal force or effect as to the other party.

14.04 Written Notice

- A.** Whenever any provision requires the giving of written notice, it will be deemed to have been validly given if:
1. Delivered in person by a commercial courier service or otherwise, to the individual or to a member of the firm or to an officer of the corporation for which it is intended;
 2. Delivered at or sent by registered or certified mail, postage prepaid, to the last business address known to the sender of the notice; or
 3. Delivered by electronic means with a correspondence confirmation of delivery or read receipt.

14.05 *Rights and Remedies*

- A. Duties and obligations imposed by the Contract Documents, and rights and remedies available thereunder, shall be in addition to and not a limitation of duties, obligations, rights and remedies otherwise imposed or available by law.

- B. No action or failure to act by the Owner or Construction Manager shall constitute a waiver of a right or duty afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a breach thereunder, except as may be specifically agreed in writing.

14.06 *Interpretation*

Unless otherwise stated in the Contract Documents, words which have well-known technical or construction industry meanings are used in the Contract Documents in accordance with such recognized meanings.

This Agreement is entered into as of the day and year written above ("The Date of Execution"):

OWNER

By: _____
Title: _____

CONSTRUCTION MANAGER

By:  _____
Title: President _____

Exhibit 1 – Prevailing Wage Rates

Wages



NOTICE OF CLARIFICATION PREVAILING WAGE RATES “BUILDING,” “HEAVY,” AND/OR “HIGHWAY” CONSTRUCTION

El Paso Fire Department Special Operations Divisions Station SOLICITATION No. 2023-0055R

Effective December 7, 2021, City Council passed a resolution adopting the City of El Paso Prevailing Wage Rates for “Building,” “Highway” and “Heavy” construction in accordance with Chapter 2258.022(a)(1) of the Texas Government Code.

- The City of El Paso Prevailing Wage Rates applicable to this project
- ANALYST Delete the following sentences if you are not using federal money:

The Building wage decision will apply to all buildings including any construction which connects them.

The Heavy/Highway wage decision will apply beyond the five (5) foot perimeters of the building(s) to the parking lot and access ramps that lead away from the buildings.

***** APPRENTICES MAY BE REQUIRED FOR THIS PROJECT *****



CITY OF EL PASO, TEXAS 2020 Building Wages

CLASSIFICATION	BASE WAGE	BENEFITS	HOURLY PREVAILING WAGE RATE	(8 HOURS) PER DIEM WAGE RATE
Asbestos/Lead Abatement/Mold Remediation	31.51	12.06	43.57	348.56
Automatic Fire Sprinkler Fitter, Certified	30.64	21.68	52.32	418.56
Block, Brick, and Stone Mason	17.97	0.00	17.97	143.76
Carpenters – Acoustical Ceiling Installation	17.36	0.00	17.36	138.88
Carpenter – Rough	17.64	0.00	17.64	141.12
Carpenter – All Other Work	17.40	0.00	17.40	139.20
Caulker / Sealers	11.29	0.00	11.29	90.32
Cement and Concrete Finishers	16.30	0.00	16.30	130.40
Commercial Truck Driver	14.75	0.00	14.75	118.00
Communication/Security Technician	16.50	2.12	18.62	148.96
Crane and Heavy Equipment Operator	31.05	0.00	31.05	248.40
Door & Hardware Specialist	12.00	1.35	13.35	106.80
Drywall and Ceiling Tile Installers	14.40	0.00	14.40	115.20
Drywall Finishers & Tapers	15.55	0.00	15.55	124.40
Electrician	22.70	7.32	30.02	240.16
Elevator Installers and Repairers	31.35	15.10	46.45	371.60
Fence Erectors – Include with Skilled Labor	10.00	0.00	10.00	80.00
Floor Layers- Carpet and Resilient	12.87	0.00	12.87	102.96
Floor Layers- Specialty	13.00	0.00	13.00	104.00
Floor Layers - Wood	11.50	0.00	11.50	92.00
Glaziers	15.86	1.00	16.86	134.88
Hazardous Materials Removal Workers	10.00	0.00	10.00	80.00
Heating, Air Conditioning and Refrigeration Service Technician	31.14	12.43	43.57	348.56
Insulation Workers – Mechanical	31.26	11.96	43.22	345.76

CLASSIFICATION	BASE WAGE	BENEFITS	HOURLY PREVAILING WAGE RATE	(8 HOURS) PER DIEM WAGE RATE
Irrigator – Landscape, Certified	15.28	0.00	15.28	122.24
Laborer	13.13	0.58	13.71	109.68
Locksmith	12.00	1.35	13.35	106.80
Mechanic	17.00	0.00	17.00	136.00
Painters - Building	13.86	0.00	13.86	110.88
Paper Hanger	14.00	0.00	14.00	112.00
Pipe Layer (Utility)	18.00	0.00	18.00	144.00
Pipe Fitters and Steamfitters	23.53	9.02	32.55	260.40
Plaster, Stucco, Lather and EIFS Applicator	16.82	0.00	16.82	134.56
Plumber/ Medical Gas Installer	31.39	10.77	42.16	337.28
Reinforcing Iron and Rebar Workers	22.69	0.00	22.69	181.52
Roofers	16.00	0.00	16.00	128.00
Scaffolding Erector	13.69	0.00	13.69	109.52
Sheet Metal Workers	27.16	0.00	27.16	217.28
Structural Iron and Steel Workers / Metal Building Erector	25.57	13.24	38.81	310.48
Tile Setters	13.86	0.00	13.86	110.88

2020 BUILDING DEFINITIONS

1	Asbestos/Lead Abatement/Mold Remediation	<p>Assembles work platform and seals off work area, using plastic sheeting and duct tape. Positions mobile decontamination unit or portable showers at entrance of work area. Positions portable air evacuation and filtration system inside work area. Cuts and scrapes asbestos, mold or paint from surfaces, using knife and scraper. Assists in demolition and deconstruction activities of buildings. Shovels asbestos, mold or paint into plastic disposal bags and seals bags, using duct tape. Cleans work area of loose asbestos, mold or paint, using vacuum, broom, and dust pan. Places asbestos, mold or paint in disposal bags and seals bags, using duct tape, loads bags into truck. Cleans and maintains tools, sampling equipment and lab equipment. Responsible for keeping site and grounds clean and neat. Performs daily equipment checks. Picks up necessary supplies and tools from warehouse as directed. Loads and unloads scrap materials into trucks and roll off boxes. Performs work safely in accordance with departmental safety procedures and operates equipment safely. Reports any unsafe work condition or practice to supervisor. Performs other related and non-related duties as assigned.</p>
2	Automatic Fire Sprinkler Fitter, Certified	<p>Sprinkler Fitters specialize in piping associated with fire sprinkler systems. These types of systems are required to be installed and maintained in accordance with strict guidelines, usually National Fire Protection Association (NFPA) standards, in order to maintain compliance with building and fire codes. Sprinkler Fitters work with a variety of pipe and materials including: plastic, copper, steel, cast iron, and ductile iron. The fire suppression piping may contain: water, air, antifreeze, fire retardant foam, gas, or chemicals for hood systems. Sprinkler systems installed by Sprinkler Fitters can include but not limited to: underground supply, standpipes, fire pumps as well as overhead piping systems.</p>
3	Block, Brick, and Stone Mason	<p>Lay and bind building materials, such as: brick, structural tile, concrete block, cinder block, glass block, and terra-cotta block, with mortar and other substances to construct, or repair walls, partitions, arches, sewers, and other structures. Classify installers of mortarless segmental concrete masonry wall units. Constructs partitions, fences, walks, fireplaces, chimneys, smokestacks, et cetera using stone, marble, granite, slate. Cutting, grouting, and pointing of materials listed above which is necessary shall be part of this classification.</p>
4	Carpenters – Acoustical Ceiling Installation	<p>Construct, erect, install or repair acoustical ceiling grid, ceiling tile, and other items laid in acoustical grid.</p>
5	Carpenter – Rough	<p>Construct, erect, install, or repair structures and fixtures made of wood, such as concrete forms; building frameworks, including partitions, joists, studding, and rafters; wood stairways, window and door frames. May also install cabinets, and siding. Include brattice builders who build doors or brattices (ventilation walls or partitions) in underground passageways to control the proper circulation of air through the passageways.</p>

6	Carpenter—All Other Work	Construct, erect, install or repair cabinets and other fixtures or structures requiring a high level of workmanship. Includes Cabinetmakers and Bench Carpenters – cut, shape, and assemble wooden articles or set up and operate a variety of woodworking machines, such as power saws, jointers, and mortisers to surface, cut or shape lumber or to fabricate parts for wood products. Perform related duties such as trim work.
7	Caulker/Sealers	Applies waterproofing agents or caulk to a variety of structures and materials.
8	Cement and Concrete Finishers	Smooth and finish surfaces of poured concrete, such as floors, walks, sidewalks, roads, or curbs using a variety of hand and power tools. Align forms for sidewalks, curbs, or gutters; patch voids; use saws to cut expansion joints. Classify installers of mortarless segmental concrete wall units.
9	Commercial Truck Driver	Drive a truck, van or tractor-trailer combination to transport and deliver goods, or materials in liquid, loose, or packaged form. May be required to unload truck.
10	Communication/Security Technician	Set-up, re-arrange, or remove switching and dialing equipment used in central offices. Service or repair telephones and other communication equipment on customers' property. May install equipment in new locations or install wiring and telephone jacks in buildings under construction. Install, program, maintain, and repair security and fire alarm wiring and equipment. Ensure that work is in accordance with relevant codes. Exclude "Electricians" who do a broad range of electrical wiring.
11	Crane and Heavy Equipment Operator	A worker who operates a crane or other types of heavy equipment to hoist and move materials, raise and lower heavy weights and perform other related operations. May be crawler type or rubber-tired. May oil, grease or otherwise service and make necessary adjustments to equipment as needed. Performs other related duties.
12	Door and Hardware Specialist	Installs or repairs doors, hardware and accessories. Are responsible for the installation of contract commercial hardware and custom architectural grade wood doors, steel doors and frames for all Prevailing Wage jobs. Shall be trained by their employer's, employer's apprenticeship, or in factory training classes in the proper methods and techniques and requirements for the installation of Architectural Grade commercial wood and metal doors, frames and hardware in conformance with all local, state, and federal code.
13	Drywall and Ceiling Tile Installers	Apply plasterboard, or other wallboard to ceilings, or interior walls of buildings. Apply or mount acoustical tiles or blocks, strips, or sheets of sound-absorbing materials to ceilings and walls of buildings to reduce or reflect sound. Materials may be of decorative quality. Includes metal stud framing. Exclude "Carpet Installers", "Carpenters – Acoustical Ceiling Installation", and "Tile and Marble Setters".

14	Drywall Finishers and Tapers	Seal joints between plasterboard or other wallboard, including bedding and texturing, to prepare wall surface for painting or papering.
15	Electrician	Plan and execute the layout and installation of electrical conduit, switch panels, buss bars, outlet boxes, electrical wires and cables, lighting standards, lighting fixtures, receptacles, switches, and other electrical devices and apparatus necessary for the complete electrical installation. To include the installation of cabling, wire, conduits and end devices for Temperature Control, Building Automation, and Energy Management Systems, et cetera. Includes installation of photovoltaic solar panels.
16	Elevator Installers and Repairers	Assemble, install, repair, or maintain electric or hydraulic freight or passenger conveyances including but not limited to elevators, escalators, dumbwaiters, moving walks and wheelchair lifts.
17	Fence Erectors - Include with Skilled Labor	Erect and repair metal and wooden fences and fence gates around highways, industrial establishments, residences, or farms, using hand and power tools. Excludes rock and stone fences.
18	Floor Layers – Carpet and Resilient	Apply blocks, strips, or sheets of shock-absorbing, sound-deadening, or decorative coverings to floors. Lay and install carpet from rolls, tiles or blocks on floors. Install padding and trim flooring materials. Installs variety of soft floor materials including vinyl and VCT. Exclude wood floors and specialty floors.
19	Floor Layers - Specialty	Prepares surface, installs and finishes specialty floor material such as manufactured or engineered and laminated wood.
20	Floor Layers - Wood	Install, scrape and sand wooden floors to smooth surfaces using floor scraper and floor sanding machine, and apply coats of finish to include gymnasium and bowling alleys.

21	Glaziers	<p>Installs glass in windows skylights, store fronts and display cases, or on surfaces such as: building fronts, interior walls, ceilings and table tops. The installation, setting, cutting, preparing, fabricating, distributing, handling or removal of the following: glass and glass substitutes used in place of glass, pre-glazed windows, retrofit window systems, mirrors, curtain wall systems, window wall systems, cable net systems, canopy systems, structural glazing systems, unitized systems, interior glazing systems, photovoltaic panels and systems, suspended glazing systems, louvers, skylights, entranceway systems including doors and hardware, revolving and automatic door systems, patio doors, store front systems including the installation of all metals, column covers, panels and panel systems, glass hand rail systems, decorative metals as part of the glazing system, and the sealing of all architectural metal and glass systems for weatherproofing and structural reasons, vinyl, molding, rubber, lead, sealants, silicone and all types of mastics in wood, iron, aluminum, sheet metal or vinyl sash, doors, frames, stone wall cases, show cases, book cases, sideboards, partitions and fixtures. Performs other related duties.</p>
----	-----------------	-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22	Hazardous Materials Removal Workers	Identify, remove, pack, transport, or dispose of hazardous materials, including asbestos, lead-based paint, waste oil, fuel, transmission fluid, radioactive materials, contaminated soil, mold, et cetera. Specialized training and certification in hazardous materials handling or a confined entry permit are generally required. May operate earth-moving equipment or trucks.
23	Heating, Air Conditioning and Refrigeration Service Technician	Repair and service heating, central air conditioning, or refrigeration systems, including oil burners, hot-air furnaces, heating stoves, and air handlers. (Installation of systems is performed by sheet metal worker). Includes HVAC mechanic.
24	Insulation Workers – Mechanical	This work includes the preparation, alteration, application, removal, hauling, erection, assembling, molding, spraying, pouring, mixing, hanging, adjusting, repairing, dismantling, reconditioning, maintenance, finishing, and/or weatherproofing of cold or hot thermal insulations with such materials as may be specified when those materials are to be installed for thermal purposes in voids, or to create voids, or on either piping, fittings, valves, boilers, ducts, flues, tanks, vats and equipment, or on any hot or cold surfaces for the purpose of thermal control or to be installed for sound control purposes mechanical devices, equipment, piping, surfaces related in an integral way to the insulation of such mechanical devices, equipment and piping. This work also includes all labor connected with insulation for; temperature control, personnel protection, safety and/or prevention of condensation. This work also includes all labor connected with hauling, distribution and cleanup of materials on the job premises. All thermal tape, pads, metered fittings (insulation, metal or plastic), batts and lags.
25	Irrigator- Landscape, Certified	Certified by TCEQ to install watering systems in various sizes and grades of lawn in order to maintain sufficient pressure and to insure even dispersal of water.
26	Laborer	Performs manual duties in all phases of construction. Demolition (interior and exterior), Flagging and Traffic Control, General Clean-Up, Air and Power Tool Operators (Including chipping guns, jackhammers and tampers), all material handling and clean-up, except refractory, chute/hose operator, raking, shoveling and vibrating, raking, shoveling, luting, ironing, dumping and spreading, trenching, material handling, back filling (*Equipment Operators Incidental to Laborers' scope of work). Landscape or maintain grounds of property using equipment as needed. Workers typically perform a variety of tasks, which may include any combination of the following: sod laying, mowing, trimming, planting, watering, fertilizing, digging, raking, sprinkler repair, and installation of mortarless segmental concrete masonry wall units. Does not ordinarily perform work permitting exercise of independent judgment or without close direction by other workers.
27	Locksmith	Self-explanatory.

28	Mechanic	Maintains and repairs construction tools and equipment.
29	Painters - Building	Paint walls, equipment, buildings, bridges, and other structural surfaces, using brushes, rollers, and spray guns. May remove old paint to prepare surface prior to painting. May mix colors or oils to obtain desired color or consistency. Exclude "Paperhangers."
30	Paper Hanger	Measures, cuts, and hangs wallpaper and Fiber Reinforced Paneling.
31	Pipe Layer (Utility)	Installs concrete, clay, steel, ductile iron, plastic, corrugated pipe and any other type of pipe for storm drainage, water lines, gas lines and sanitary sewer lines. Lays underground communication and electrical ducts. May install and set electrical ground boxes, hand holes, manholes, inlets and other structures. Caulks joints, makes threaded and flanged connections. Installs valves and other accessories. Performs other related duties.
32	Pipe Fitters and Steamfitters	Assemble, install, alter, and repair pipelines or pipe systems that carry water, steam, air, or other liquids or gases. May install heating and cooling equipment and mechanical control systems. Includes pressurized lines and flow lines for gas, air, and oil found in industrial settings.
33	Plaster, Stucco, Lather, and EIFS Applicator	Apply interior or exterior plaster, stucco, or similar materials. May also set ornamental plaster. Applies acoustical plaster, interior and exterior plastering of stone imitation or any patented materials when cast. Molds and sets ornamental plaster and trim and runs ornamental plaster cornice and molding.
34	Plumbers/Medical Gas Installer	Assemble, install, alter, and repair pipelines or pipe systems that carry water, steam, air, or other liquids or gases. May install heating and cooling equipment and mechanical control systems. Assemble, install, alter, and repair pipelines or pipe systems that carry medical gases or liquids. Specialized training and certification required.
35	Reinforcing Iron and Rebar Workers	Position and secure steel bars or mesh in concrete forms in order to reinforce concrete. Includes post-tensioning. Use a variety of fasteners, rod-bending machines, blowtorches, and hand tools.
36	Roofers	Cover roofs of structures with shingles, tile, slate, asphalt, aluminum, wood, metal and related materials. May spray roofs, sidings, and walls with material to bind or seal sections of structures. Includes metal and membrane roofs.

37	Sheet Metal Workers	Fabricate, assemble, install, and repair sheet metal products and equipment, such as ducts, seal the system, pressure test and test and balance, control boxes, drain pipes, architectural sheet metal, hangers, brackets, used in the installation of sheet metal, and installs grills, registers, and furnace casings. Work may involve any of the following: setting-up and operating fabricating machines to cut, bend, and straighten sheet metal, operating soldering equipment to join sheet metal parts; inspecting, assembling, and smoothing seams and joints of burred surfaces, including metal flashings, gutters, canopies, soffit's, louvers, skylights and custom metal roofs. Installs warm air furnaces except where necessary piping for gas, or oil is performed under the plumbing and pipefitting classification. Include sheet metal duct installers who install prefabricated sheet metal ducts used for heating, air conditioning, or other purposes. Fire life safety, damper inspection, stairwell pressurization. May install other heating and cooling devices which are in connection with duct systems.
38	Structural Iron and Steel Workers/Metal Building Erector	Rigging, raise, place, and unite iron or steel, prefabricated metal buildings precast concrete, precast "tilt-up" panels, concrete and steel bridge members, concrete decking, ornamental iron, hand rails, stairs, curtain wall/glass framework, girders, columns, beams, and other structural members to form completed structures or structural frameworks using hand tools, power tools, and hoisting equipment. Erects frame of building, using hoist. Bolts steel frame members together. Attaches wire and insulating materials to framework. Attaches sheet metal panels to framework including standing seam sheets. Installs and trims sheet metal on prefabricated metal buildings, using cutting torch, power saw, and tin snips. Rigging of heavy equipment, assembly and disassembly of cranes. May erect metal storage tanks. Exclude "Reinforcing Iron and Rebar Workers".
39	Tile Setters	Apply hard tile, terrazzo tile and veneer to walls, floors, and ceilings. Includes surface preparation as necessary.
40	Scaffolding Erector	Erection of a temporary elevated platform (both supported and suspended) and its supporting structure (including points of anchorage) to be used for supporting employees or material or both.

- **Welder** - Receives rate prescribed for craft performing operation to which welding is incidental.
- **Fork Lift and Man Lift (boom and scissor)** - Receives rate prescribed for craft performing operation to which operation of this equipment is incidental.



CITY OF EL PASO, TEXAS

2016 Paving and Street Construction, Dirt Work, Heavy Construction, Pipeline Work, Highway Wage Rates

CLASSIFICATION	BASE WAGE PER HOUR	TOTAL FRINGES PER HOUR	HOURLY PREVAILING WAGE RATE	(8 HOURS) PER DIEM WAGE RATE
Asphalt Distributor Operator	14.64	0.00	14.64	117.12
Asphalt Paving Machine Operator / Spreader Box Operator	14.20	0.00	14.20	113.60
Asphalt Raker	12.99	0.00	12.99	103.92
Backhoe Operator	15.95	0.00	15.95	127.60
Concrete Finishers (Paving and Structures)	13.88	0.00	13.88	111.04
Crane Operator, Lattice Boom	17.50	0.00	17.50	140.00
Crane Operator, Hydraulic	17.50	0.00	17.50	140.00
Electrician	23.09	0.00	23.09	184.72
Excavator Operator	16.10	0.00	16.10	128.80
Form Builder/Setter	15.02	0.00	15.02	120.16
Form Setter (Paving and Curb)	12.86	0.00	12.86	102.88
Front End Loader	14.82	0.00	14.82	118.56
Laborer	11.89	0.00	11.89	95.12
Laborer (Skilled)(Utility)	13.65	0.00	13.65	109.20
Mechanic	17.50	0.00	17.50	140.00
Motor Grader Operator (Fine)	17.54	0.00	17.54	140.32
Pipe Layer	12.94	0.00	12.94	103.52
Reinforcing Steel Setter (Structure and Paving)/ Structural Steel Worker	17.00	0.00	17.00	136.00
Rock Mason	12.00	0.00	12.00	96.00
Roller Operator	13.70	0.00	13.70	109.60
Servicer	14.33	0.00	14.33	114.64
Truck Driver, Single Axle	13.19	0.00	13.19	105.52
Truck Driver, Tandem Axle	15.32	0.02	15.34	122.72
Utility Operator Grade 1	12.00	0.00	12.00	96.00
Utility Operator Grade 2	13.95	0.00	13.95	111.60
Welder, Certified/ Structural Steel Welder	13.83	0.00	13.83	110.64

All persons required to be licensed or certified must meet those qualifications to be paid the associated rate.

2016 HEAVY / HIGHWAY DEFINITIONS

1	Asphalt Distributor Operator	Drives distributor truck, sets spray bars and operates valves and levers to control distribution of bituminous material for highway surfacing. May oil, grease or otherwise service and make adjustments to equipment as needed. Performs other related duties.
2	Asphalt Paving Machine Operator/Spreader Box Operator	Operates paving machine that spreads and levels asphaltic concrete on highway. Controls movement of machine, raises and lowers screed, regulates width of screed. Operates spreader box by adjusting hopper and strike-off blade so that gravel, stone or other material may be spread to a specific depth on road surface during seal coat and surface treatment operations. May oil, grease, service and make adjustments to equipment as needed. Performs other related duties.
3	Asphalt Raker	Distributes asphaltic materials evenly over road surface by hand-raking and brushing material to correct thickness; may control screed to regulate width and depth of materials; directs Laborers (skilled and unskilled) when to add or take away material to fill low spots or to reduce high spots.
4	Backhoe Operator	Operates a rubber-tired machine mounted with a backhoe bucket on one end and a loader bucket on the other end. Used for excavating ditches and structures, laying pipe and precast concrete structures, carrying material in the loader bucket, and general excavation and backfill. May also be equipped with hydraulic attachments. May oil, grease or otherwise service and make necessary adjustments to equipment as needed. Performs other related duties.
5	Concrete Finisher (Paving and Structures)	Finishes the exposed surfaces of fresh concrete paving, median barrier and every element of concrete structures. Operates bridge deck finishing machine. Forms and finishes edges and joints. Finishes concrete curbs and gutters. Finishes exposed surface of concrete after forms have been removed by patching imperfections with fresh concrete, rubbing surface with abrasive stone, and directing others in removing excess or defective concrete with power tools. Performs other related duties.
6	Crane Operator, Lattice Boom	A worker who operates a lattice boom type crane to hoist and move materials, raise and lower heavy weights and perform other related operations. May be crawler type or rubber tired. May include placement of rock riprap, clamshell, dragline, pipe and pile driving operations. May oil, grease or otherwise service and make necessary adjustments to equipment as needed. Performs other related duties.

7	Crane Operator, Hydraulic	A worker who operates a hydraulic telescoping boom type crane to hoist and move materials, raise and lower heavy weights and perform other related operations. May be crawler type or rubber-tired. May oil, grease or otherwise service and make necessary adjustments to equipment as needed. Performs other related duties.
8	Electrician	Plan and execute the layout and installation of electrical conduit, switch panels, buss bars, outlet boxes, electrical wires and cables, lighting standards, lighting fixtures, receptacles, switches, and other electrical devices and apparatus necessary for the complete installation of wiring systems, works on overhead distribution systems and underground distribution systems. Includes installation of photovoltaic solar panels.
9	Excavator Operator	Operates a crawler or rubber-tired machine mounted with an excavator bucket. Used for excavating ditches and structures, laying pipe and precast concrete structures, loading trucks and placing rock riprap. May also be equipped with various hydraulic attachments. May oil, grease or otherwise service and make necessary adjustments to equipment as needed. Performs other related duties.
10	Form Builder/Setter	Works from plans to build, assemble, fit together, align, plumb, and set in place forms for molding concrete structures. Forms may be wood, steel, aluminum, fiberglass or any other type of material. Checks forms while concrete is being placed. May install miscellaneous materials integral to concrete structures. May set precast concrete elements. Prepares for slipforming traffic rail and median barrier. May install permanent metal deck forms. May work with power tools. Performs other related duties. Includes guardrail installation.
11	Form Setter (Paving and Curb)	Fits together, aligns and sets to grade metal and wooden forms for placement for concrete paving and curbs. Works with survey crew to set stringline for paving, curb and gutter and curb. Performs other related duties.
12	Front End Loader	Operates a rubber-tired, skid steer or crawler type tractor with an attached scoop type bucket on front end. Machine is used to load materials from stockpiles, excavation, charging batch plants, loading and unloading trucks. May be used with attachments in lieu of the bucket. May oil, grease or otherwise service and make necessary adjustments to equipment as needed. Performs other related duties.
13	Laborer	A general term used on construction work covering many unskilled classifications requiring work of a physical nature. Performs a variety of work ranging from pick and shovel work to cleaning up lumber with hammer, shoveling and placing concrete, uses air tools, under the supervision of qualified personnel. Cleans concrete joints and fills joints with sealing compound from bucket or with hose and nozzle from a central source, applies coating of oil to inside face of forms and strip forms, unloads and transports reinforcing steel, cures newly poured

		concrete, assists pipelayers, works with dirt crew keeping construction layout stakes out of the way of dirt-moving equipment. May fine grade excavation and ditches, shovels hot asphalt material. May use power tools and other necessary equipment in demolition work under the supervision of qualified personnel. Does not ordinarily perform work permitting exercise of independent judgment or without close direction by other workers. Installs and maintains erosion control. Performs other related duties.
14	Laborer (Skilled) (Utility)	Performs a variety of manual duties, usually working in a utility capacity by working on multiple projects and tasks where demands require workmen with varied experience and ability to work without close direction. Unloads and transports reinforcing steel. Directs laborers in pouring concrete. Erects trench shoring and bracing. Installs, operates, and maintains watering systems. May assist equipment operators in positioning machines, verifying grades and signaling operators to dumping positions to maintain grades as directed. Uses power tools and air tools. May work as lead man in a labor crew. Is more or less a general utility construction worker. May be a second step in learning a skill. Includes Concrete/Granite Pump Operator, Concrete Saw Operator, Fence Erector, Flagger, and Sign Erector. Performs other related duties.
15	Mechanic	Assembles, assist set up, adjusts and maintains and repairs all types of construction equipment and trucks. May perform the duties of a welder in repair of equipment. Performs other related duties.
16	Motor Grader Operator (Fine)	Operates motor grader. Performs many of the same duties of Motor Grader, Rough, but in addition performs finish grade work to bluetops or other close specification control. This work is subject to strict inspection and must conform closely to specifications. May oil, grease or otherwise service and make necessary adjustments to equipment as needed. Performs other related duties.
17	Pipe Layer	Installs concrete, clay, steel, ductile iron, plastic, corrugated pipe and any other type of pipe for storm drainage, water lines, gas lines and sanitary sewer lines. Lays underground communication and electrical ducts. May install and set electrical ground boxes, hand holes, manholes, inlets and other structures. Caulks joints, makes threaded and flanged connections. Installs valves and other accessories. Performs other related duties.
18	Reinforcing Steel Setter (Structure and Paving)/ Structural Steel Worker	Works from plans to lay out and install reinforcing steel within forms or in mats of concrete paving. Erects and places reinforcing steel and fabricated structural steel members, such as girders, plates, diaphragms, lateral bracing, and unites them permanently to form a completed structural steel unit, including reinforcing members. Fastens steel members together by welding or bolting. May include dismantling and erecting large units of equipment. Gives direction to reinforcing steel worker apprentice or utility laborers. Performs other related duties.

19	Rock Mason	Constructs partitions, fences, walls, using rock. Cutting, grouting and pointing of materials listed above which is necessary shall be part of this classification. May also build or repair rock retaining walls, cutting or placing of rock in mortar or other similar material.
20	Roller Operator	Operates a self-propelled machine with either steel wheels or pneumatic tires which is used to compact and smooth bituminous and flexible base materials and compact earth fills, subgrade, and all other types of materials. May oil, grease or otherwise service and make necessary adjustments to equipment as needed. Performs other related duties.
21	Servicer	Drives a truck which carries various fuels, oils, greases and filters. Must have knowledge of and is responsible for the correct oiling and greasing and changing of filters on equipment according to manufacturers' specifications. Uses compressed air grease guns, wrenches and other tools. May make adjustments to clutches, brakes and other mechanical items. Keeps record of service for preventive maintenance records. May require a Commercial Driver's License if driving truck on public highways. Performs other related duties.
22	Truck Driver, Single Axle	Drives a light capacity truck for transporting loads of construction material. The truck is of single rear axle type, may have various kinds of beds attached such as dump, flat bed, tank, etc. May require CDL license for driving on highway. May service and make necessary adjustments for proper operation of equipment. Performs other related duties.
23	Truck Driver, Tandem Axle	Drives a tandem axle powered vehicle. Hauls dirt, rock, aggregates or other material. May require CDL license for driving on highway. May service and make necessary adjustments for proper operation of equipment. Performs other related duties.
24	Utility Operator Grade 1	Clam, ditching machine, side booms (except those in Grade 2), operator on dredges, cleaning machine, coating machine, blending machine, water-kote machine, equipment welder, track tractor, derrick, dragline, shovel, motor grader rough grade, Crawler tractor, foundation drill operator, crawler and truck mounted, and piledriver.

25	Utility Operator Grade 2	Pipe, gin truck or winch truck with poles when used for hoisting, side boom (cradling rock drill), tow tractor, farm tractor road boring machine, fork lift (industrial type), pot fireman (power agitated), straightening machine, boring machine, bombardier (track or tow rig), , hydrostatic testing operator, scraper, stalking machine, plant mix pavement roller operator, plant mix pavement, pneumatic motor operator. Concrete paving curing, float, texturing machine, subgrade trimmer, slip-form machine, milling machine, self-propelled sweeping machine, trenching machine, directional drill, trenching, screening plant, and joint sealer. Off Road Hauler, Pavement Marking Machine Operator Reclaimer/Pulverizer Operator, Slurry Seal or MicroSurfacing Machine Operator.
26	Welder, Certified/ Structural Steel Welder	Certified by the American Welding Society to perform structural steel welding. Operates welding equipment. Welds structural steel girders and diaphragms. May weld permanent metal deck forms. Cuts, lays-out, fits and welds metals or alloyed metal parts to fabricate or repair equipment. Welds the joints between lengths of pipe for oil, gas or other types of pipelines. May assist in welding of permanent metal deck forms. Performs other related duties.

Exhibit 2- Apprenticeship Program

Apprenticeship Program

City construction contracts require that the construction contractors performing work for the City for such contract shall participate in a United States Department of Labor (“DOL”) certified apprenticeship program when the work required under the contract includes work that must be performed by any of the apprenticeable occupations listed in the City’s apprenticeship program adopted September 24, 2013, as amended, and the work involving such apprenticeable occupation has a value of **fifty thousand dollars** or more. Information relating to the apprenticeship program, use of apprentices and trades shall be submitted prior to the start of the work of the applicable occupations listed below. Prior to the start of the work of the applicable apprenticeable occupations listed below the contractor or the applicable subcontractor through the prime contractor shall provide written certification to the city that it is a sponsor or participant in a DOL approved apprenticeship program.

Apprenticeable Occupations:

Bricklayer
Carpenter
Cement mason
Drywall applicator
Electrician
Glazier
Operating engineer
Painter
Pipefitter
Plasterer
Plumber
Roofer
Sheet metal worker
Structural worker/ironworker
Taper
Carpenter - Acoustical Ceilings
Cabinet Maker
HVAC
Insulation Worker
Electronic Technician
Elevator Installer & Repairer
Foor Layer
Locksmith
Tile and Marble Setter

The Contractor shall comply with the following:

1. Shall hire registered apprentices enrolled in a DOL certified apprenticeship program.
2. Shall not substitute helpers, unregistered apprentices or other substitutes to perform apprentice level work in place of registered apprentices.
3. Shall pay wage rates and benefit package for apprentices as determined by the apprenticeship program/DOL.
4. Shall comply with DOL requirements for the ratio of apprentices to journeymen.

Apprentices will be permitted to work at less than the predetermined rate for the work they performed when they are employed pursuant to and individually registered in a bona fide apprenticeship program registered with the U.S. Department of Labor, Employment and Training Administration, Bureau, or if a person is employed in his or her first 90 days of probationary employment as an apprentice in such an apprenticeship program, who is not individually registered in the program, but who has been certified by the Bureau of Apprenticeship & Training or a State Apprenticeship Agency (where appropriate) to be eligible for probation employment as an apprentice. The allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be greater than the ratio permitted to the contractor/subcontractor as to the entire work force under the registered program.

The Contractor shall furnish the City's Capital Improvement Department with sufficient information, which demonstrates that apprentices are employed pursuant to and individually registered in a bona fide apprenticeship program. Any worker listed on a payroll at an apprentice wage rate, who is not registered or otherwise employed as stated above, shall be paid not less than the applicable wage rate on the City wage determination for the classification of work actually performed. In addition, any apprentice performing work on the job site in excess of the ratio permitted under the registered program shall be paid not less than the applicable wage rate on the City wage determination for the work actually performed. Every apprentice must be paid at not less than the rates specified in the registered program for the apprentice's level of progress, expressed as a percentage of the journeyman's hourly rate specified in the City wage determination.

Apprentices shall be paid fringe benefits in accordance with the provisions of the apprenticeship program. If the apprenticeship program does not specify fringe benefits, apprentices must be paid the full amount of fringe benefits listed on the wage determination for the applicable classification. If the Bureau of Apprenticeship Training determines that a different practice prevails for the applicable apprentice classification, fringe benefits shall be paid in accordance with that determination. In the event the Bureau of Apprenticeship & Training, or a state apprenticeship agency recognized by the Bureau, withdraws approval of an apprenticeship program, the contractor will no longer be permitted to utilize apprentices at less than the applicable predetermined rate for the work performed until an acceptable program is approved.

The Contractor shall post the prevailing wage rate schedules made part of this contract at each work site in a prominent location readily accessible to the workers through the duration of the project. In addition, the Contractor shall post a notice to be provided by the Capital Improvement Department Director regarding prevailing wage rates and the City of El Paso Apprenticeship Program, in English and Spanish, which shall be posted nearby the prevailing wage rates schedules.

The Contractor shall, in addition to all other information items to be provided to City, certify to City the names of all apprentices on the project; verification of their status as registered apprentices; and documentation as to their proper wage rates; and documentation as the journeyman-to-apprentice ratios for each trade as determined by the apprenticeship program.

No worker shall be discharged by the Contractor or Subcontractor or in any other manner discriminated against because such worker has filed an inquiry or complaint, has instituted or caused to be instituted any legal or equitable proceeding or has testified or is about to testify in any such proceeding under or relating to the apprenticeship program.

The Contractor and every subcontractor shall allow immediate entry, into all areas of the job site, by the Capital Improvement Department Director and his/her agents and representatives displaying and presenting proper identification credentials to the job site superintendent or his/her representative. While on the job site the Capital Improvement Department Director and his/her agents and representatives may inspect for all job site and regulations, including but not limited to those concerning safety, security and fire prevention. The Contractor and each subcontractor shall allow any employee to be interviewed at random, at any time and for any reasonable duration by the Capital Improvement Department Director and his/her agents and representatives to determine compliance with the provisions of this contract regarding the apprenticeship program. *The Contractor and each subcontractor shall allow access to its personnel and apprenticeship books and records, at any time and for any reasonable duration by the Capital Improvement Department Director and his/her agents and representatives to determine compliance with the provisions of this contract regarding the apprenticeship program.*

The City reserves the right to terminate this Contract for cause in the Contractor and/or any subcontractor shall breach any of these provisions regarding the apprenticeship program.

The Contractor shall cause these and any other appropriate provisions regarding the apprenticeship program to be inserted in all subcontractor relative to the work to bind the subcontractor to the same apprenticeship program requirements as are applicable to the Contractor.

Exhibit 3 – Insurance Rider

Owner's Insurance Requirements of Contractor

1. Specific Insurance Requirements

The following insurance shall be maintained in effect with limits not less than those set forth below at all times during the term of this Agreement and thereafter as required:

Insurance	Coverage/Limits	Other Requirements
<p>Commercial General Liability (Occurrence Basis)</p>	<p>Amounts of coverage shall be no less than:</p> <ul style="list-style-type: none"> ▪ \$1,000,000 Per Occurrence ▪ \$2,000,000 \$2,000,000 Products/Completed Operations ▪ \$1,000,000 Personal And Advertising Injury ▪ Designated Construction Project(s) ▪ Commercial General Liability Exclusion Removed/Railroad Protective Liability/Contractual Liability-Railroads \$1,000,000 Bodily Injury/\$1,000,000 Property Damage Liability per occurrence <p>Required when a contractor is going to work on or within 50 feet of any "railroad property"</p>	<ul style="list-style-type: none"> ▪ Current ISO edition of CG 00 01 ▪ Additional insured status shall be provided in favor of Owner Parties on a combination of ISO forms CG 20 10 04 13 and CG 20 37 04 13. ▪ This coverage shall be endorsed to provide primary and non-contributing liability coverage. It is the intent of the parties to this Agreement that all insurance coverage required herein shall be primary to and will not seek contribution from any other insurance held by Owner Parties, with Owner Parties' insurance being excess, secondary and non-contributing. ▪ Stop Gap coverage shall be provided if any work is to be performed in a monopolistic workers' compensation state. ▪ The following exclusions/limitations (or their equivalent(s), are prohibited: <ul style="list-style-type: none"> ○ Contractual Liability Limitation CG 21 39 ○ Amendment of Insured Contract Definition CG 24 26 ○ Limitation of Coverage to Designated Premises or Project, CG 21 44 ○ Exclusion-Damage to Work Performed by Subcontractors On Your Behalf, CG 22 94 or CG 22 95 ○ Exclusion-Explosion, Collapse and Underground Property Damage Hazard, CG 21 42 or CG 21 43 ○ Any Classification limitation ○ Any Construction Defect Completed Operations exclusion ○ Any endorsement modifying the Employer's Liability exclusion or deleting the exception to it ○ Any endorsement modifying or deleting Explosion, Collapse or Underground coverage ○ Any Habitational or Residential exclusion applicable to the Work ○ Any "Insured vs. Insured" exclusion except Named Insured vs. Named Insured ○ Any Punitive, Exemplary or Multiplied Damages exclusion ○ Any Subsidence exclusion

Business Auto Liability	<p>Amount of coverage shall be no less than:</p> <ul style="list-style-type: none"> ▪ \$1,000,000 Per Accident 	<ul style="list-style-type: none"> ▪ Current ISO edition of CA 00 01 ▪ Arising out of any auto (Symbol 1), including owned, hired and nonowned
Workers' Compensation and Employer's Liability	<p>Amounts of coverage shall be no less than:</p> <ul style="list-style-type: none"> ▪ Statutory Limits ▪ \$1,000,000 Each Accident and Disease ▪ Alternate Employer endorsement ▪ USL&H must be provided where such exposure exists. 	<ul style="list-style-type: none"> ▪ The State in which work is to be performed must listed under Item 3.A. on the Information Page ▪ Such insurance shall cover liability arising out of the Contractor's employment of workers and anyone for whom the Contractor may be liable for workers' compensation claims. Workers' compensation insurance is required, and no "alternative" forms of insurance shall be permitted. ▪ Where a Professional Employer Organization (PEO) or "leased employees" are utilized, Contractor shall require its leasing company to provide Workers' Compensation insurance for said workers and such policy shall be endorsed to provide an Alternate Employer endorsement in favor of Contractor and Owner. Where Contractor uses leased employees with Workers' Compensation insurance provided by a PEO or employee leasing company, Contractor is strictly prohibited from subletting any of its work without the express written agreement of Owner.
Excess Liability (Occurrence Basis)	<p>Amounts of coverage shall be no less than:</p> <ul style="list-style-type: none"> ▪ \$5,000,000 Each Occurrence ▪ \$5,000,000 	<ul style="list-style-type: none"> ▪ Such insurance shall be excess over and be no less broad than all coverages described above. ▪ Drop-down coverage shall be provided for reduction and/or exhaustion of underlying aggregate limits and shall include a duty to defend any insured.
Professional Liability Not Applicable for 2023-0055R	<p>Amounts of coverage shall be no less than:</p> <ul style="list-style-type: none"> ▪ \$1,000,000 Each Occurrence ▪ \$2,000,000 ▪ If a combined Contractor's Pollution Liability and Professional Liability policy is utilized, the limits shall be \$3,000,000 Each Loss ▪ Such insurance shall cover all services rendered by the Contractor and its consultants under the Agreement, including but not limited to design or design/build services. ▪ Policies written on a Claims-Made basis shall be maintained for at least two years beyond termination of the Agreement. 	<ul style="list-style-type: none"> ▪ Such insurance shall cover all services rendered by the Contractor and its subcontractors under the Agreement. ▪ This insurance is not permitted to include any type of exclusion or limitation of coverage applicable to claims arising from: <ul style="list-style-type: none"> ○ bodily injury or property damage where coverage is provided in behalf of design professionals or design/build contractors ○ habitational or residential operations ○ mold and/or microbial matter and/or fungus and/or biological substance ○ punitive, exemplary or multiplied damages. ▪ Any retroactive date must be effective prior to beginning of services for the Owner. ▪ Policies written on a Claims-Made basis shall have an extended reporting period of at least two years beyond termination of the Agreement. Vendor shall trigger the extended reporting period if identical coverage is not otherwise maintained with the expiring retroactive date.

<p>Contractors Pollution Liability</p> <p style="text-align: center;">Not Applicable for 2023-0055R</p>	<p>Amounts of coverage shall be no less than:</p> <ul style="list-style-type: none"> ▪ \$1,000,000 Each Loss ▪ If a combined Contractor’s Pollution Liability and Professional Liability policy is utilized, the limits shall be \$3,000,000 Each Loss ▪ The policy must provide coverage for: <ul style="list-style-type: none"> ○ the full scope of the named insured’s operations (on-going and completed) as described within the scope of work for this Agreement ○ loss arising from pollutants including but not limited to fungus, bacteria, biological substances, mold, microbial matter, asbestos, lead, silica and contaminated drywall ○ third party liability for bodily injury, property damage, clean up expenses, and defense arising from the operations; ○ diminution of value and Natural Resources damages ○ contractual liability ○ claims arising from non-owned disposal sites utilized in the performance of this Agreement. 	<ul style="list-style-type: none"> ▪ The policy must insure contractual liability, name Owner Parties as an Additional Insured, and be primary and noncontributory to all coverage available to the Additional Insured. ▪ This insurance is not permitted to include any type of exclusion or limitation of coverage applicable to claims arising from: <ul style="list-style-type: none"> ○ Insured vs. insured actions. However exclusion for claims made between insured within the same economic family are acceptable. ○ impaired property that has not been physically injured ○ materials supplied or handled by the named insured. However, exclusions for the sale and manufacture of products are allowed. Exclusionary language pertaining to materials supplied by the insured shall be reviewed by the certificate holder for approval. ○ property damage to the work performed by the contractor ○ faulty workmanship as it relates to clean up costs ○ punitive, exemplary or multiplied damages ○ work performed by subcontractors ▪ If coverage is provided on a Claims Made basis, coverage will at least be retroactive to the earlier of the date of this Agreement or the commencement of contractor services relation to the Work. ▪ The policy will offer an extended discovery or extended reporting clause of at least three (3) years. ▪ Completed Operations coverage shall be maintained through the purchase of renewal policies to protect the insured and additional insured for at least two (2) years after the property owner accepts the project or this contract is terminated. The purchase of an extended discovery period or an extended reporting period on a Claims Made policy or the purchase of occurrence based Contractors Environmental Insurance will not be sufficient to meet the terms of this provision.
<p>Builders Risk</p>	<ul style="list-style-type: none"> ▪ Coverage shall be provided in an amount equal at all times to the full contract value, including change orders, and cost of debris removal for any single occurrence. ▪ Coverage shall be at least as broad as an unmodified ISO Special form, shall be provided on a completed-value basis, and shall be primary to any other insurance coverage available to the named insured parties, with 	<ul style="list-style-type: none"> ▪ Insureds shall include Owner, General Contractor, all Loss Payees and Mortgagees, and subcontractors of all tiers in the Work as Insureds. ▪ Such insurance shall cover: <ul style="list-style-type: none"> ○ all structure(s) under construction, including retaining walls, paved surfaces and roadways, bridges, glass, foundation(s), footings, underground pipes and wiring, excavations, grading, backfilling or filling;

	<p>that other insurance being excess, secondary and non-contributing.</p> <ul style="list-style-type: none"> ▪ The policy must provide coverage for: <ul style="list-style-type: none"> ○ Agreed Value Included ○ Damage arising from error, omission or deficiency in construction methods, design, specifications, workmanship or materials, including collapse Included ○ Debris removal additional limit \$1,000,000 ○ Earthquake and Earthquake Sprinkler Leakage \$5,000,000 ○ Flood \$5,000,000 ○ Freezing Included ○ Mechanical breakdown including hot & cold testing Included ○ Ordinance or law \$1,000,000 ○ Pollutant clean-up and removal \$ 25,000 ○ Preservation of property Included ○ Theft Included • Deductible shall not exceed <ul style="list-style-type: none"> ○ All Risks of Direct Damage, Per Occurrence, except \$10,000 ○ Named Storm 2% subject to \$50,000 minimum ○ Earthquake and Earthquake Sprinkler Leakage, Per Occurrence \$100,000 ○ Flood, Per Occurrence or excess of NFIP if in Flood Zone A or V \$100,000 	<ul style="list-style-type: none"> ○ all temporary structures (e.g., fencing, scaffolding, cribbing, false work, forms, site lighting, temporary utilities and buildings) located at the site; ○ all property including materials and supplies on site for installation; ○ all property including materials and supplies at other locations but intended for use at the site; ○ all property including materials and supplies in transit to the site for installation by all means of transportation other than ocean transit; and ○ other Work at the site identified in the Agreement to which this Exhibit is attached. • No protective safeguard warranty shall be permitted. • The termination of coverage provision shall be endorsed to permit occupancy of the covered property being constructed This insurance shall be maintained in effect, unless otherwise provided for the Agreement Documents, until the earliest of: <ul style="list-style-type: none"> ○ the date on which all persons and organizations who are insureds under the policy agree that it shall be terminated; ○ occupancy, in whole or in part; ○ the date on which release of substantial completion is executed; or ○ the date on which the insurable interests of Contractor in the Covered Property has ceased. • A waiver of subrogation provision shall be provided in favor of all insureds.
--	-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2. General Insurance Requirements

A. Definitions. For purposes of this Agreement:

- i. "ISO" means Insurance Services Office.
- ii. "Contractor" shall include subcontractors of any tier.
- iii. "Owner Parties" means (a) City of El Paso ("Owner"), (b) the Project, (c) any lender whose loan is secured by a lien against the Work, (d) their respective shareholders, members, partners, joint venturers, affiliates, subsidiaries, successors and assigns, (e) any directors, officers, employees, or agents of such persons or entities, and (f) others as required by the Construction Documents.

B. Policies.

- i. Contractor shall maintain such General Liability, Excess Liability, Professional and Pollution insurance in identical coverage, form and amount, including required endorsements, for at least two (2) years following Date of Substantial Completion of the Work to be performed under this Agreement. Contractor shall provide written representation to Owner stating Work completion date.
- ii. All policies must:

- a. Be written through insurance companies authorized to do business in the State in which the work is to be performed and rated no less than A-: VII in the most current edition of A. M. Best's Key Rating Guide at all times Work is to be performed.
 - b. Provide a waiver of subrogation in favor of Owner Parties on all insurance coverage carried by Contractor, whether required herein or not.
 - c. Contain an endorsement providing for thirty (30) days prior written notice of cancellation to Owner.
 - d. Be provided to the Owner Parties in compliance with the requirements herein and shall contain no endorsements that restrict, limit, or exclude coverage required herein in any manner without the prior express written approval of the Owner.
- iii. Failure of any Owner Party to demand such certificate or other evidence of full compliance with these insurance requirements or failure of any Owner Party to identify a deficiency from evidence that is provided shall not be construed as a waiver of the Contractor's obligation to maintain such insurance.
 - iv. Contractor shall provide to the Owner a certified copy of all insurance policies required herein within ten (10) days of any such request. Renewal policies, if necessary, shall be delivered to the Owner prior to the expiration of the previous policy.
 - v. Commencement of Work without provision of the required certificate of insurance, evidence of insurance and/or required endorsements, or without compliance with any other provision of this Agreement, shall not constitute a waiver by any Owner Party of any rights. The Owner shall have the right, but not the obligation, of prohibiting the Contractor or any subcontractor from performing any Work until such certificate of insurance, evidence of insurance and/or required endorsements are received and approved by the Owner.

C. Limits, Deductibles and Retentions

- i. The limits of liability may be provided by a single policy of insurance or by a combination of primary and excess policies, but in no event shall the total limits of liability available for any one occurrence or accident be less than the amount required herein.
- ii. No deductible or self-insured retention shall exceed \$25,000 without prior written approval of the Owner, except as otherwise specified herein. All deductibles and/or retentions shall be paid by, assumed by, for the account of, and at the Contractor's sole risk. The Contractor shall not be reimbursed for same

D. Forms

- i. If the forms of policies, endorsements, certificates or evidence of insurance required by this Exhibit are superseded or discontinued, Owner will have the right to require other equivalent forms.
- ii. Any policy or endorsement form other than a form specified in this Exhibit must be approved in advance by Owner.

E. Evidence of Insurance. Insurance must be evidenced as follows:

- i. ACORD Form 25 Certificate of Liability Insurance for liability coverages.
- ii. ACORD Form 28 Evidence of Commercial Property Insurance for property coverages.
- iii. Evidence shall be provided to Owner prior to commencing Work and prior to the expiration of any required coverage.
- iv. ACORD Forms specify:
 - a. Owner as certificate holder at Owner's mailing address;
 - b. Insured's name, which must match that on this Agreement;
 - c. Insurance companies producing each coverage and the policy number and policy date of each coverage;
 - d. Producer of the certificate with correct address and phone number and have the signature of the authorized representative of the producer;
 - e. Additional Insured status in favor of Owner Parties;
 - f. Amount of any deductible or self-insured retention in excess of \$25,000;
 - g. Designated Construction Project(s) General Aggregate Limit;
 - h. Primary and non-contributory status;
 - i. Waivers of subrogation; and
 - j. All exclusions and limitations added by endorsement to the General Liability coverage. This can be achieved by attachment of the Schedule of Forms and Endorsements page.
- v. Copies of the following shall also be provided:

- a. General Liability policy and endorsement(s);

F. Contractor Insurance Representations to Owner Parties

- i. It is expressly understood and agreed that the insurance coverages required herein (a) represent Owner Parties' minimum requirements and are not to be construed to void or limit the Contractor's indemnity obligations as contained in this Agreement nor represent in any manner a determination of the insurance coverages the Contractor should or should not maintain for its own protection; and (b) are being, or have been, obtained by the Contractor in support of the Contractor's liability and indemnity obligations under this Agreement. Irrespective of the requirements as to insurance to be carried as provided for herein, the insolvency, bankruptcy or failure of any insurance company carrying insurance of the Contractor, or the failure of any insurance company to pay claims accruing, shall not be held to affect, negate or waive any of the provisions of this Agreement.
- ii. Failure to obtain and maintain the required insurance shall constitute a material breach of, and default under, this Agreement. If the Contractor shall fail to remedy such breach within five (5) business days after notice by the Owner, the Contractor will be liable for any and all costs, liabilities, damages and penalties resulting to the Owner Parties from such breach, unless a written waiver of the specific insurance requirement(s) is provided to the Contractor by the Owner. In the event of any failure by the Contractor to comply with the provisions of this Agreement, the Owner may, without in any way compromising or waiving any right or remedy at law or in equity, on notice to the Contractor, purchase such insurance, at the Contractor's expense, provided that the Owner shall have no obligation to do so and if the Owner shall do so, the Contractor shall not be relieved of or excused from the obligation to obtain and maintain such insurance amounts and coverages.
- iii. This Exhibit is an independent contract provision and shall survive the termination or expiration of the Construction Agreement.

G. Insurance Requirements of Contractor's Subcontractors

- i. Insurance similar to that required of the Contractor shall be provided by all subcontractors (or provided by the Contractor on behalf of subcontractors) to cover operations performed under any subcontract agreement. The Contractor shall be held responsible for any modification in these insurance requirements as they apply to subcontractors. The Contractor shall maintain certificates of insurance from all subcontractors containing provisions similar to those listed herein (modified to recognize that the certificate is from subcontractor) enumerating, among other things, the waivers of subrogation, additional insured status, and primary liability as required herein, and make them available to the Owner upon request.
- ii. The Contractor is fully responsible for loss and damage to its property on the site, including tools and equipment, and shall take necessary precautions to prevent damage to or vandalism, theft, burglary, pilferage and unexplained disappearance of property. Any insurance covering the Contractor's or its subcontractor's property shall be the Contractor's and its subcontractor's sole and complete means or recovery for any such loss. To the extent any loss is not covered by said insurance or subject to any deductible or co-insurance, the Contractor shall not be reimbursed for same. Should the Contractor or its subcontractors choose to self insure this risk, it is expressly agreed that the Contractor hereby waives, and shall cause its subcontractors to waive, any claim for damage or loss to said property in favor of the Owner Parties.

H. Use of the Owners Equipment

The Contractor, its agents, employees, subcontractors or suppliers shall use the Owners equipment only with express written permission of the Owners designated representative and in accordance with the Owners terms and condition for such use. If the Contractor or any of its agents, employees, subcontractors or suppliers utilize any of the Owners equipment for any purpose, including machinery, tools, scaffolding, hoists, lifts or similar items owned, leased or under the control of the Owner, the Contractor shall defend, indemnify and be liable to the Owner Parties for any and all loss or damage which may arise from such use.

I. Release and Waiver

The Contractor hereby releases, and shall cause its subcontractors to release, the Owner Parties from any and all claims or causes of action whatsoever which the Contractor and/or its subcontractors might otherwise now or hereafter possess resulting in or from or in any way connected with any loss covered by insurance, whether required herein or not, or which

should have been covered by insurance required herein, including the deductible and/or uninsured portion thereof, maintained and/or required to be maintained by the Contractor and/or its subcontractors pursuant to this Agreement. **THE FOREGOING RELEASE AND WAIVER APPLY EVEN IF THE LOSS OR DAMAGE IS CAUSED IN WHOLE OR IN PART BY THE FAULT OR NEGLIGENCE OR STRICT LIABILITY OF THE OWNER PARTIES.**

Exhibit 4– List of Owner’s Permits

None. Owner shall not have any duty to obtain any permits in connection with the Work. All required permits and other government authorizations required in connection with the Project are to be obtained by Construction Manager in the performance of the Work.

Exhibit 5 – Forms of Payment Bond and Performance Bond

**STANDARD GENERAL CONDITIONS OF THE
CONSTRUCTION CONTRACT**

TABLE OF CONTENTS

Page

Table of Contents

STANDARD GENERAL CONDITIONS OF THE CONSTRUCTION CONTRACT.....	1
ARTICLE 1 – DEFINITIONS AND TERMINOLOGY	6
ARTICLE 2 – PRELIMINARY MATTERS.....	12
ARTICLE 3 – DOCUMENTS: INTENT, REQUIREMENTS, REUSE	14
ARTICLE 4 – COMMENCEMENT AND PROGRESS OF THE WORK.....	17
ARTICLE 5 – AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS ENVIRONMENTAL CONDITIONS.....	19
ARTICLE 6 – BONDS AND INSURANCE.....	26
ARTICLE 7 – CONTRACTOR’S RESPONSIBILITIES	26
ARTICLE 8 – OTHER WORK AT THE SITE	40
ARTICLE 9 – OWNER’S RESPONSIBILITIES.....	42
ARTICLE 10 – ENGINEER’S STATUS DURING CONSTRUCTION	43
ARTICLE 11 – AMENDING THE CONTRACT DOCUMENTS; CHANGES IN THE WORK	45
ARTICLE 12 – CLAIMS	49
ARTICLE 13 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK.....	51
ARTICLE 14 – TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF DEFECTIVE WORK 54	
ARTICLE 15 – PAYMENTS TO CONTRACTOR; SET-OFFS; COMPLETION; CORRECTION PERIOD 57	
ARTICLE 16 – SUSPENSION OF WORK AND TERMINATION	63
ARTICLE 17 – FINAL RESOLUTION OF DISPUTES.....	66
ARTICLE 18 – MISCELLANEOUS	67

ARTICLE 1 – DEFINITIONS AND TERMINOLOGY

1.01 *Defined Terms*

- A. Wherever used in the Bidding Requirements or Contract Documents, a term printed with initial capital letters, including the term's singular and plural forms, will have the meaning indicated in the definitions below. In addition to terms specifically defined, terms with initial capital letters in the Contract Documents include references to identified articles and paragraphs, and the titles of other documents or forms.
1. *Addenda*—Written or graphic instruments issued prior to the opening of Bids which clarify, correct, or change the Bidding Requirements or the proposed Contract Documents.
 2. *Agreement*—The written instrument, executed by Owner and Contractor, that sets forth the Contract Price and Contract Times, identifies the parties and the Engineer, and designates the specific items that are Contract Documents.
 3. *Application for Payment*—The form acceptable to Engineer which is to be used by Contractor during the course of the Work in requesting progress or final payments and which is to be accompanied by such supporting documentation as is required by the Contract Documents.
 4. *Bid*—The offer of a Bidder submitted on the prescribed form setting forth the prices for the Work to be performed.
 5. *Bidder*—An individual or entity that submits a Bid to Owner.
 6. *Bidding Documents*—The Bidding Requirements, the proposed Contract Documents, and all Addenda.
 7. *Bidding Requirements*—The advertisement or invitation to bid, Instructions to Bidders, Bid Bond or other Bid security, if any, the Bid Form, and the Bid with any attachments.
 8. *Change Order*—A document which is signed by Contractor and Owner and authorizes an addition, deletion, or revision in the Work or an adjustment in the Contract Price or the Contract Times, or other revision to the Contract, issued on or after the Effective Date of the Contract.
 9. *Change Proposal*—A written request by Contractor, duly submitted in compliance with the procedural requirements set forth herein, seeking an adjustment in Contract Price or Contract Times, or both.
 10. *Claim*—(a) A demand or assertion by Contractor directly to Owner, duly submitted in compliance with the procedural requirements set forth herein: seeking an adjustment of Contract Price or Contract Times, or both; contesting an initial decision by Engineer concerning the requirements of the Contract Documents or the acceptability of Work under the Contract Documents; contesting Owner's decision regarding a Change Proposal; seeking resolution of a contractual issue that Owner has declined to address; or seeking other relief with respect to the terms of the Contract. A demand for money or services by a third party is not a Claim.

11. *Constituent of Concern*—Asbestos, petroleum, radioactive materials, polychlorinated biphenyls (PCBs), hazardous waste, and any substance, product, waste, or other material of any nature whatsoever that is or becomes listed, regulated, or addressed pursuant to (a) the Comprehensive Environmental Response, Compensation and Liability Act, 42 U.S.C. §§9601 et seq. (“CERCLA”); (b) the Hazardous Materials Transportation Act, 49 U.S.C. §§5501 et seq.; (c) the Resource Conservation and Recovery Act, 42 U.S.C. §§6901 et seq. (“RCRA”); (d) the Toxic Substances Control Act, 15 U.S.C. §§2601 et seq.; (e) the Clean Water Act, 33 U.S.C. §§1251 et seq.; (f) the Clean Air Act, 42 U.S.C. §§7401 et seq.; or (g) any other federal, state, or local statute, law, rule, regulation, ordinance, resolution, code, order, or decree regulating, relating to, or imposing liability or standards of conduct concerning, any hazardous, toxic, or dangerous waste, substance, or material.
12. *Construction Documents* - The documents, consisting of Drawings and Specifications setting forth in detail the quality levels of materials and systems, including other written or graphic instructions used for construction of the Project.
13. *Contract*—The entire and integrated written contract between the Owner and Contractor concerning the Work.
14. *Contract Documents*—Those items so designated in the Agreement, and which together comprise the Contract.
15. *Contract Price*—The money that Owner has agreed to pay Contractor for completion of the Work in accordance with the Contract Documents.
16. *Contract Times*—The number of days or the dates by which Contractor shall: (a) achieve Milestones, if any; (b) achieve Substantial Completion; and (c) complete the Work.
17. *Contractor*—The individual or entity with which Owner has contracted for performance of the Work. If the Work is to be performed using a Design-Build project delivery method, then any reference to the Contractor herein, shall mean the Contractor, Architect or Engineer comprising the Design-Build Team. If the Work is to be performed using a Construction Manager At-Risk (CMAR) project delivery method, then any reference to the Contractor herein, shall mean the Construction Manager.
18. *Cost of the Work*—See Paragraph 13.01 for definition.
19. *Design-Build Team (if applicable)*— Group comprised of the Design-Builder, the Design Consultant, and key Subcontractors identified by the Design-Builder.
20. *Design Consultant (if applicable)*- A qualified, licensed design professional who is not an employee of Design-Builder, but is retained by Design-Builder, or employed or retained by anyone under contract with Design-Builder or Subcontractor, to furnish design services required under the Contract Documents.
21. *Drawings*—The part of the Contract that graphically shows the scope, extent, and character of the Work to be performed by Contractor.

22. *Effective Date of the Contract*—The date, indicated in the Agreement, on which the Contract becomes effective.
23. *Engineer*—The individual or entity named as such in the Agreement. The individual or entity may be an employee of Owner, whether that individual holds the title of City Engineer or is an individual within the City Engineer’s department, or may be an independent design consultant retained by Owner for the Project. In any event, the Engineer will serve as Owner’s agent during design and construction phases, and provide technical guidance and recommendations, subject to Owner’s approval.
24. *Field Order*—A written order approved by Owner and issued by Engineer which requires minor changes in the Work but does not change the Contract Price or the Contract Times.
25. *Final Completion* - The date on which all Work is complete in accordance with the Contract Documents, including but not limited to, any items identified in the punch list prepared in accordance with the General Conditions of Contract and the submission of all documents required by the General Conditions of Contract.
26. *Force Majeure Events* - Those events that are beyond the control of both Contractor and Owner, including the events of war, floods, labor disputes, earthquakes, epidemics, unusually severe weather conditions not reasonably anticipated, and other acts of God, not due to the negligence of the party claiming Force Majeure.
27. *GMP Exhibit* - That exhibit attached to the Agreement, which exhibit will have been agreed upon by Owner and Contractor prior to the execution of the Agreement. If the Work is to be performed using a Design-Build project delivery method, then the GMP Exhibit will be referred to as the Design-Build Amendment. If the Work is to be performed using a CMAR project delivery method, then this defined term will govern.
28. *GMP Proposal* - That proposal developed by Contractor in accordance with the Agreement Between Owner and Contractor with an option for a Guaranteed Maximum Price.
29. *Hazardous Environmental Condition*—The presence at the Site of Constituents of Concern in such quantities or circumstances that may present a danger to persons or property exposed thereto. The presence at the Site of materials that are necessary for the execution of the Work, or that are to be incorporated in the Work, and that are controlled and contained pursuant to industry practices, Laws and Regulations, and the requirements of the Contract, does not establish a Hazardous Environmental Condition.
30. *Laws and Regulations; Laws or Regulations*—Any and all applicable laws, statutes, rules, regulations, ordinances, codes, and orders of any and all governmental bodies, agencies, authorities, and courts having jurisdiction.
31. *Milestone*—A principal event in the performance of the Work that the Contract requires Contractor to achieve by an intermediate completion date or by a time prior to Substantial Completion of all the Work.

32. *Notice of Award*—The written notice by Owner to a Bidder of Owner’s acceptance of the Bid.
33. *Notice to Proceed*—A written notice by Owner to Contractor fixing the date on which the Contract Times will commence to run and on which Contractor shall start to perform the Work.
34. *Owner*—The individual or entity with which Contractor has contracted regarding the Work, and which has agreed to pay Contractor for the performance of the Work, pursuant to the terms of the Contract.
35. *Owner’s Project Criteria* – Criteria developed by or for Owner to describe Owner’s program requirements and objectives for the Project, including use, space, price, time, site and expandability requirements, as well as submittal requirements and other requirements governing Design-Build Teams performance of the Work. Owner’s Project Criteria may include conceptual documents, design criteria, performance requirements, prescriptive specifications, and Green Globes ® or other sustainable design criteria and other Project-specific technical materials and requirements.
36. *Progress Schedule*—A schedule, prepared and maintained by Contractor, describing the sequence, project critical path, project milestones, relationship and duration of the activities comprising the Contractor’s plan to accomplish the Work within the Contract Times.
37. *Project*—The total undertaking to be accomplished for Owner by engineers, contractors, and others, including planning, study, design, construction, testing, commissioning, and start-up, and of which the Work to be performed under the Contract Documents is a part.
38. *Project Manual*—The written documents prepared for, or made available for, procuring and constructing the Work, including but not limited to the Bidding Documents or other construction procurement documents, geotechnical and existing conditions information, the Agreement, bond forms, General Conditions, Supplementary Conditions, and Specifications. The contents of the Project Manual may be bound in one or more volumes.
39. *Resident Project Representative*—The authorized representative of Owner assigned to assist Owner at the Site. As used herein, the term Resident Project Representative or “RPR” includes any assistants or field staff of Resident Project Representative. Owner’s Resident Project Representative may be the Engineer or Architect if Owner so designates.
40. *Samples*—Physical examples of materials, equipment, or workmanship that are representative of some portion of the Work and that establish the standards by which such portion of the Work will be judged.
41. *Schedule of Submittals*—A schedule, prepared and maintained by Contractor, of required submittals and the time requirements for Engineer’s review and Owner’s approval of the submittals and the performance of related construction activities.

42. *Schedule of Values*—A schedule, prepared and maintained by Contractor, allocating portions of the Contract Price to various portions of the Work and used as the basis for reviewing Contractor’s Applications for Payment.
43. *Shop Drawings*—All drawings, diagrams, illustrations, schedules, and other data or information that are specifically prepared or assembled by or for Contractor and submitted by Contractor to illustrate some portion of the Work. Shop Drawings, whether approved or not, are not Drawings and are not Contract Documents.
44. *Site*—Lands or areas indicated in the Contract Documents as being furnished by Owner upon which the Work is to be performed, including rights-of-way and easements, and such other lands furnished by Owner which are designated for the use of Contractor.
45. *Specifications*—The part of the Contract that consists of written requirements for materials, equipment, systems, standards, and workmanship as applied to the Work, and certain administrative requirements and procedural matters applicable to the Work.
46. *Subcontractor*—An individual or entity having a direct contract with Contractor or with any other Subcontractor for the performance of a part of the Work.
47. *Substantial Completion*—The time at which the Work (or a specified part thereof) has progressed to the point where, in the opinion of Engineer and subject to the Owner’s approval, the Work (or a specified part thereof) is sufficiently complete, in accordance with the Contract Documents, so that the Work (or a specified part thereof) can be utilized for the purposes for which it is intended. The terms “substantially complete” and “substantially completed” as applied to all or part of the Work refer to Substantial Completion thereof.
48. *Successful Bidder*—The Bidder whose Bid the Owner accepts, and to which the Owner makes an award of contract, subject to stated conditions.
49. *Supplementary Conditions*—The part of the Contract that amends or supplements these General Conditions.
50. *Supplier*—A manufacturer, fabricator, supplier, distributor, materialman, or vendor having a direct contract with Contractor or with any Subcontractor to furnish materials or equipment to be incorporated in the Work by Contractor or a Subcontractor.
51. *Technical Data*—Those items expressly identified as Technical Data in the Supplementary Conditions, with respect to either (a) subsurface conditions at the Site, or physical conditions relating to existing surface or subsurface structures at the Site (except Underground Facilities) or (b) Hazardous Environmental Conditions at the Site. If no such express identifications of Technical Data have been made with respect to conditions at the Site, then the data contained in boring logs, recorded measurements of subsurface water levels, laboratory test results, and other factual, objective information regarding conditions at the Site that are set forth in any geotechnical or environmental report prepared for the Project and made available to

Contractor are hereby defined as Technical Data with respect to conditions at the Site under Paragraphs 5.03, 5.04, and 5.06.

52. *Underground Facilities*—All underground pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels, or other such facilities or attachments, and any encasements containing such facilities, including but not limited to those that convey electricity, gases, steam, liquid petroleum products, telephone or other communications, fiber optic transmissions, cable television, water, wastewater, storm water, other liquids or chemicals, or traffic or other control systems.
53. *Unit Price Work*—Work to be paid for on the basis of unit prices.
54. *Work*—The entire construction or the various separately identifiable parts thereof required to be provided under the Contract Documents. Work includes and is the result of performing or providing all labor, services, and documentation necessary to produce such construction; furnishing, installing, and incorporating all materials and equipment into such construction; and may include related services such as testing, start-up, and commissioning, all as required by the Contract Documents. If the Work is to be performed using a Design-Build project delivery method, then the Work also includes the design services required by the Contract Documents. If the Work is to be performed using a CMAR project delivery method, then the Work also includes the preconstruction services required by the Contract Documents.
55. *Work Change Directive*—A written directive to Contractor issued on or after the Effective Date of the Contract, signed by Owner and recommended by Engineer, ordering an addition, deletion, or revision in the Work.

1.02 *Terminology*

- A. The words and terms discussed in the following paragraphs are not defined but, when used in the Bidding Requirements or Contract Documents, have the indicated meaning.
- B. *Day*:
 1. The word “day” means a calendar day of 24 hours measured from midnight to the next midnight.
- C. *Defective*:
 1. The word “defective,” when modifying the word “Work,” refers to Work that is unsatisfactory, faulty, or deficient in that it:
 - a. does not conform to the Contract Documents; or
 - b. does not meet the requirements of any applicable inspection, reference standard, test, or approval referred to in the Contract Documents; or
 - c. has been damaged prior to Engineer’s recommendation of final payment unless responsibility for the protection thereof has been assumed by Owner at Substantial Completion.

D. *Furnish, Install, Perform, Provide:*

1. The word “furnish,” when used in connection with services, materials, or equipment, shall mean to supply and deliver said services, materials, or equipment to the Site (or some other specified location) ready for use or installation and in usable or operable condition.
 2. The word “install,” when used in connection with services, materials, or equipment, shall mean to put into use or place in final position said services, materials, or equipment complete and ready for intended use.
 3. The words “perform” or “provide,” when used in connection with services, materials, or equipment, shall mean to furnish and install said services, materials, or equipment complete and ready for intended use.
 4. If the Contract Documents establish an obligation of Contractor with respect to specific services, materials, or equipment, but do not expressly use any of the four words “furnish,” “install,” “perform,” or “provide,” then Contractor shall furnish and install said services, materials, or equipment complete and ready for intended use.
- E. Unless stated otherwise in the Contract Documents, words or phrases that have a well-known technical or construction industry or trade meaning are used in the Contract Documents in accordance with such recognized meaning.

ARTICLE 2 – PRELIMINARY MATTERS

2.01 Delivery of Bonds and Evidence of Insurance

- A. *Bonds:* When Contractor delivers the executed counterparts of the Agreement to Owner, Contractor shall also deliver to Owner such bonds as Contractor may be required to furnish.
- B. *Evidence of Contractor’s Insurance:* When Contractor delivers the executed counterparts of the Agreement to Owner, Contractor shall also deliver to Owner, with copies to each named insured and additional insured (as identified elsewhere in the Contract), the certificates and other evidence of insurance required to be provided by Contractor in accordance with Article 6.

2.02 Copies of Documents

- A. Owner shall furnish to Contractor four printed copies of the Contract (including one fully executed counterpart of the Agreement), and one copy in electronic portable document format (PDF). Additional printed copies will be furnished upon request at the cost of reproduction.
- B. Owner shall maintain and safeguard at least one original printed record version of the Contract, including Drawings and Specifications signed and sealed by Engineer and other design professionals.

2.03 *Before Starting Construction*

- A. *Preliminary Schedules:* Within 10 days after the Effective Date of the Contract (or as otherwise specifically required by the Contract Documents), Contractor shall submit for Engineer's review and - Owner's approval:
1. a preliminary Progress Schedule for indicating the times (numbers of days or dates) for starting and completing the various stages of the Work, critical path, relationships between the Work, Work Milestones, and including any Milestones specified in the Contract;
 2. a preliminary Schedule of Submittals to coincide with the progress schedule; and
 3. a preliminary Schedule of Values for all of the Work which includes quantities and prices of items which when added together equal the Contract Price and subdivides the Work into component parts in sufficient detail to serve as the basis for progress payments during performance of the Work. Such prices will include an appropriate amount of overhead and profit applicable to each item of Work.

2.04 *Preconstruction Conference*

- A. Before any Work at the Site is started, a conference attended by Owner, Contractor, Engineer, and others as appropriate will be held to establish a working understanding among the parties as to the Work and to discuss the schedules referred to in Paragraph 2.03.A, procedures for handling Shop Drawings, Samples, and other submittals, processing Applications for Payment, electronic or digital transmittals, and maintaining required records.
- B. Should the Contractor or Owner wish to establish any Milestones that will be subject to individual schedules and/or completion dates, these Milestones shall be established at this conference and any Change Orders or contract modifications relating to the establishment of Milestones will be presented to the Owner for acceptance and execution by the Parties in accordance with the terms and provisions contained herein.

2.05 *Initial Acceptance of Schedules*

- A. At least 10 days before submission of the first Application for Payment a conference, attended by Contractor, Engineer, Owner, and others as appropriate, will be held to review for acceptability to Owner as provided below the schedules submitted in accordance with Paragraph 2.03.A. Contractor shall have an additional 10 days to make corrections and adjustments and to complete and resubmit the schedules. No progress payment shall be made to Contractor until acceptable schedules are submitted to Engineer and approved by Owner based on Engineer's recommendations.
1. The Progress Schedule will be acceptable to Engineer and Owner if it is cost loaded and provides an orderly progression of the Work to completion within the Contract Times, provides critical path, milestones, operation disruptions periods. Such acceptance will not impose on Engineer or Owner responsibility for the Progress Schedule, for sequencing, scheduling, or progress of the Work, nor interfere with or relieve Contractor from Contractor's full responsibility therefor.

2. Contractor's Schedule of Submittals will be acceptable to Engineer and Owner if it provides a workable arrangement for reviewing and processing the required submittals.
3. Contractor's Schedule of Values will be acceptable to Engineer and Owner as to form and substance if it provides a reasonable allocation of the Contract Price to the component parts of the Work.

2.06 *Electronic Transmittals*

- A. Except as otherwise stated elsewhere in the Contract, the Owner, Engineer, and Contractor may transmit, and shall accept, Project-related correspondence, text, data, documents, drawings, information, three-dimensional modeling (such as Building Information Models), and graphics, including but not limited to Shop Drawings and other submittals, in electronic media or digital format, either directly, or through access to a secure cloud-based construction management software application.
- B. When transmitting items in electronic media or digital format, the transmitting party makes no representations as to long term compatibility, usability, or readability of the items resulting from the recipient's use of software application packages, operating systems, or computer hardware differing from those used in the drafting or transmittal of the items, or from those established in applicable transmittal protocols.

2.07 *Designation of Authorized Representatives*

- A. Prior to or within three (3) days of the Notice to Proceed, the Owner and Contractor shall designate, in writing, a specific individual to act as its authorized representative with respect to the services and responsibilities under the Contract. Subject to Owner's approval, such individuals shall have the authority to transmit and receive information, render decisions relative to the Contract, and otherwise act on behalf of each respective party.

ARTICLE 3 – DOCUMENTS: INTENT, REQUIREMENTS, REUSE

3.01 *Intent*

- A. The Contract Documents are complementary; what is required by one is as binding as if required by all.
- B. It is the intent of the Contract Documents to describe a functionally complete project (or part thereof) to be constructed in accordance with the Contract Documents.
- C. Unless otherwise stated in the Contract Documents, if there is a discrepancy between the electronic or digital versions of the Contract Documents (including any printed copies derived from such electronic or digital versions) and the printed record version, the printed record version shall govern.
- D. The Contract supersedes prior negotiations, representations, and agreements, whether written or oral.

3.02 *Reference Standards*

- A. Standards Specifications, Codes, Laws and Regulations

1. Reference in the Contract Documents to standard specifications, manuals, reference standards, or codes of any technical society, organization, or association, or to Laws or Regulations, whether such reference be specific or by implication, shall mean the standard specification, manual, reference standard, code, or Laws or Regulations in effect at the time of opening of Bids (or on the Effective Date of the Contract if there were no Bids), except as may be otherwise specifically stated in the Contract Documents.
2. No provision of any such standard specification, manual, reference standard, or code, or any instruction of a Supplier, shall be effective to change the duties or responsibilities of Owner, Contractor, or Engineer, or any of their subcontractors, consultants, agents, or employees, from those set forth in the part of the Contract Documents prepared by or for Engineer. No such provision or instruction shall be effective to assign to Owner, Engineer, or any of their officers, directors, members, partners, employees, agents, consultants, or subcontractors, any duty or authority to supervise or direct the performance of the Work or any duty or authority to undertake responsibility inconsistent with the provisions of the part of the Contract Documents prepared by or for Engineer.

3.03 Reporting and Resolving Discrepancies

A. Reporting Discrepancies:

1. *Contractor's Verification of Figures and Field Measurements:* Before undertaking each part of the Work, Contractor shall carefully study the Contract Documents, and check and verify pertinent figures and dimensions therein, particularly with respect to applicable field measurements. If the Work is being performed using the CMAR project delivery method, then Contractor shall promptly report in writing to Engineer and Owner any conflict, error, ambiguity, or discrepancy that Contractor discovers, or has actual knowledge of, and shall not proceed with any Work affected thereby until the conflict, error, ambiguity, or discrepancy is resolved, by a clarification or interpretation by Engineer subject to Owner's approval, or by an amendment or supplement to the Contract Documents issued pursuant to Paragraph 11.01. If the Work is being performed using the Design-Build project delivery method, then Contractor shall promptly make such report to the Owner.
2. *Contractor's Review of Contract Documents:* If, before or during the performance of the Work, Contractor discovers any conflict, error, ambiguity, or discrepancy within the Contract Documents, or between the Contract Documents and (a) any applicable Law or Regulation, (b) actual field conditions, (c) any standard specification, manual, reference standard, or code, or (d) any instruction of any Supplier, then Contractor shall promptly report it to Engineer and Owner in writing. Contractor shall not proceed with the Work affected thereby (except in an emergency as required by Paragraph 7.15) until the conflict, error, ambiguity, or discrepancy is resolved, by a clarification or interpretation by Engineer subject to Owner's approval, or by an amendment or supplement to the Contract Documents issued pursuant to Paragraph 11.01.
3. Should Contractors perform the Work after discovery of such a conflict without reporting the conflict or before receipt of a clarification or interpretation by

Engineer, Contractor will be solely liable for any correction or other measures that may be required to overcome the conflict or bring the Work into compliance with the Contract Documents.

B. *Resolving Discrepancies:*

1. Except as may be otherwise specifically stated in the Contract Documents, the provisions of the part of the Contract Documents prepared by or for Engineer shall take precedence in resolving any conflict, error, ambiguity, or discrepancy between such provisions of the Contract Documents and:
 - a. the provisions of any standard specification, manual, reference standard, or code, or the instruction of any Supplier (whether or not specifically incorporated by reference as a Contract Document); or
 - b. the provisions of any Laws or Regulations applicable to the performance of the Work (unless such an interpretation of the provisions of the Contract Documents would result in violation of such Law or Regulation).

3.04 *Requirements of the Contract Documents*

- A. During the performance of the Work and until final payment, Contractor and Owner shall submit via secure cloud-based construction management software application to the Engineer all matters in question concerning the requirements of the Contract Documents (sometimes referred to as requests for information or interpretation—RFIs), or relating to the acceptability of the Work under the Contract Documents, as soon as possible after such matters arise. Engineer will be the initial interpreter of the requirements of the Contract Documents, and judge of the acceptability of the Work thereunder. The Engineer will provide a recommendation to Owner who will ultimately approve or disapprove such Work.
- B. Engineer will, with reasonable promptness and with Owner's prior written approval, render a written clarification, interpretation, or decision on the issue submitted, or initiate an amendment or supplement to the Contract Documents. Engineer's written clarification, interpretation, or decision will be final and binding on Contractor, unless it appeals by submitting a Change Proposal, and on Owner, unless it appeals by filing a Claim.
- C. If a submitted matter in question concerns terms and conditions of the Contract Documents that do not involve (1) the performance or acceptability of the Work under the Contract Documents, (2) the design (as set forth in the Drawings, Specifications, or otherwise), or (3) other engineering or technical matters, then Engineer will promptly give written notice to Owner and Contractor that Engineer is unable to provide a decision or interpretation. If Owner and Contractor are unable to agree on resolution of such a matter in question, either party may pursue resolution as provided in Article 12.

ARTICLE 4 – COMMENCEMENT AND PROGRESS OF THE WORK

4.01 Commencement of Contract Times; Notice to Proceed

- A. The Contract Times will commence upon issuance of notice to proceed..

4.02 Commencement of Performance

- A. No Work shall be done at the Site prior to such date. Contractor may commence performance upon receipt of the Notice to Proceed and in accordance with any terms and dates contained therein.

4.03 Reference Points

- A. Owner shall provide engineering surveys to establish reference points for construction which in Engineer's judgment are necessary to enable Contractor to proceed with the Work. Contractor shall be responsible for laying out the Work, shall protect and preserve the established reference points and property monuments, and shall make no changes or relocations without the prior written approval of Owner. Contractor shall report to Engineer whenever any reference point or property monument is lost or destroyed or requires relocation because of necessary changes in grades or locations, and shall be responsible for the accurate replacement or relocation of such reference points or property monuments by professionally qualified personnel.
- B. Contractor shall note the location of all reference points and controls on a set of red-lined drawings or exhibits to be maintained at all time on the jobsite.

4.04 Progress Schedule

- A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 2.05 as it may be adjusted from time to time as provided below.
 1. Contractor shall submit for Engineer's review and Owner's approval (to the extent indicated in Paragraph 2.05) proposed adjustments in the Progress Schedule that will not result in changing the Contract Times.
 2. Contractor shall provide an updated cost loaded schedule with each Pay Application for Owner's review. Extensions to the Project Schedule that propose to increase Contract Time must be submitted for the Owner's approval and such approval must be reflected and memorialized in a written Change Order.
 3. The Contractor shall maintain a current Progress Schedule at the Project site. The current Progress Schedule shall be displayed at the site and shall be available for use and reference by the Owner, Engineer, and Contractor. The Contractor shall have weekly meetings with the Owner where the current Progress Schedule is reviewed and evaluated based on work performed in the past week and planned work for the following week. Should the Progress Schedule require an update or amendment as a result of these meetings, the Progress Schedule provided with the subsequent Pay Application shall so indicate.
 4. Proposed adjustments in the Progress Schedule that will change the Contract Times shall be submitted in accordance with the requirements of Article 11.

- B. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes or disagreements with Owner. No Work shall be delayed or postponed pending resolution of any disputes or disagreements, or during any appeal process, except as permitted by Paragraph 16.04, or as Owner and Contractor may otherwise agree in writing.

4.05 *Delays in Contractor's Progress*

- A. If Owner, Engineer, or anyone for whom Owner is responsible, delays, disrupts, or interferes with the performance or progress of the Work, then Contractor shall be entitled to an equitable adjustment in the Contract Time. Contractor's entitlement to an adjustment of the Contract Times is conditioned on such adjustment being essential to Contractor's ability to complete the Work within the Contract Times.
- B. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for delay, disruption, or interference caused by or within the control of Contractor. Delay, disruption, and interference attributable to and within the control of a Subcontractor or Supplier shall be deemed to be within the control of Contractor.
- C. If Contractor's performance or progress is delayed, disrupted, or interfered with by unanticipated causes not the fault of and beyond the control of Owner, Contractor, and those for which they are responsible, then Contractor shall be entitled to an equitable adjustment in Contract Times. Contractor's entitlement to an adjustment of the Contract Times is conditioned on such adjustment being essential to Contractor's ability to complete the Work within the Contract Times. Such an adjustment shall be Contractor's sole and exclusive remedy for the delays, disruption, and interference described in this paragraph. Causes of delay, disruption, or interference that may give rise to an adjustment in Contract Times under this paragraph include but are not limited to the following:
 - 1. severe and unavoidable natural catastrophes such as fires, floods, epidemics, and earthquakes;
 - 2. unusually severe weather conditions;
 - 3. acts or failures to act of utility owners (other than those performing other work at or adjacent to the Site by arrangement with the Owner, as contemplated in Article 8); and
 - 4. acts of war or terrorism.
- D. Delays, disruption, and interference to the performance or progress of the Work resulting from the existence of a differing subsurface or physical condition, an Underground Facility that was not shown or indicated by the Contract Documents, or not shown or indicated with reasonable accuracy, and those resulting from Hazardous Environmental Conditions, are governed by Article 5.
- E. Paragraph 8.03 governs delays, disruption, and interference to the performance or progress of the Work resulting from the performance of certain other work at or adjacent to the Site.

- F. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for any delay, disruption, or interference if such delay is concurrent with a delay, disruption, or interference caused by or within the control of Contractor.
- G. Contractor must submit any Change Proposal seeking an adjustment in Contract Times under this paragraph within 30 days of the commencement of the delaying, disrupting, or interfering event.

ARTICLE 5 – AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS ENVIRONMENTAL CONDITIONS

5.01 Availability of Lands

- A. Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or restrictions not of general application but specifically related to use of the Site with which Contractor must comply in performing the Work.
- B. Upon reasonable written request, Owner shall furnish Contractor with a current statement of record legal title and legal description of the lands upon which permanent improvements are to be made and Owner’s interest therein as necessary for giving notice of or filing a mechanic’s or construction lien against such lands in accordance with applicable Laws and Regulations.
- C. Contractor shall provide for all additional lands and access thereto that may be required for temporary construction facilities or storage of materials and equipment.

5.02 Use of Site and Other Areas

A. Limitation on Use of Site and Other Areas:

1. Contractor shall confine construction equipment, temporary construction facilities, the storage of materials and equipment, and the operations of workers to the Site, adjacent areas that Contractor has arranged to use through construction easements or otherwise, and other adjacent areas permitted by Laws and Regulations, and shall not unreasonably encumber the Site and such other adjacent areas with construction equipment or other materials or equipment. Contractor shall assume full responsibility for (a) damage to the Site; (b) damage to any such other adjacent areas used for Contractor’s operations; (c) damage to any other adjacent land or areas; and (d) for injuries and losses sustained by the owners or occupants of any such land or areas; provided that such damage or injuries result from the performance of the Work or from other actions or conduct of the Contractor or those for which Contractor is responsible.
2. If a damage or injury claim is made by the owner or occupant of any such land or area because of the performance of the Work, or because of other actions or conduct of the Contractor or those for which Contractor is responsible, Contractor shall (a) take immediate corrective or remedial action as required by Paragraph 7.12, or otherwise; (b) promptly attempt to settle the claim as to all parties through negotiations with such owner or occupant, or otherwise resolve the claim by arbitration or other dispute resolution proceeding, or at law; and (c) TO THE FULLEST EXTENT PERMITTED BY LAWS AND REGULATIONS,

INDEMNIFY AND HOLD HARMLESS OWNER, ITS OFFICERS, DIRECTORS, MEMBERS, PARTNERS, EMPLOYEES, AGENTS, CONSULTANTS AND SUBCONTRACTORS FROM AND AGAINST ANY SUCH CLAIM, AND AGAINST ALL COSTS, LOSSES, AND DAMAGES (INCLUDING BUT NOT LIMITED TO ALL FEES AND CHARGES OF ENGINEERS, ARCHITECTS, ATTORNEYS, AND OTHER PROFESSIONALS AND ALL COURT OR ARBITRATION OR OTHER DISPUTE RESOLUTION COSTS) ARISING OUT OF OR RELATING TO ANY CLAIM OR ACTION, LEGAL OR EQUITABLE, BROUGHT BY ANY SUCH OWNER OR OCCUPANT AGAINST OWNER OR ANY OTHER PARTY INDEMNIFIED HEREUNDER TO THE EXTENT CAUSED DIRECTLY OR INDIRECTLY, IN WHOLE OR IN PART BY, OR BASED UPON, CONTRACTOR'S PERFORMANCE OF THE WORK, OR BECAUSE OF OTHER ACTIONS OR CONDUCT OF THE CONTRACTOR OR THOSE FOR WHICH CONTRACTOR IS RESPONSIBLE.

- B. *Removal of Debris During Performance of the Work:* During the progress of the Work the Contractor shall keep the Site and other adjacent areas free from accumulations of waste materials, rubbish, and other debris. Removal and disposal of such waste materials, rubbish, and other debris shall conform to applicable Laws and Regulations. If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and Owner shall be entitled to reimbursement from the Contractor.
- C. *Cleaning:* Prior to Substantial Completion of the Work Contractor shall clean the Site and the Work and make it ready for utilization by Owner. At the completion of the Work Contractor shall remove from the Site and adjacent areas all tools, appliances, construction equipment and machinery, and surplus materials and shall restore to original condition all property not designated for alteration by the Contract Documents.
- D. *Loading of Structures:* Contractor shall not load nor permit any part of any structure to be loaded in any manner that will endanger the structure, nor shall Contractor subject any part of the Work or adjacent structures or land to stresses or pressures that will endanger them.

5.03 *Subsurface and Physical Conditions*

- A. Contractor accepts the responsibility to satisfy itself as to the soil conditions and nature and type of geological formations in and through which this Project will be constructed. Such information as may be obtained from the test borings and accompanying notations shown on the plans is merely for the guidance of the Contractor and is not to be construed in any manner as a guarantee by the Owner that such conditions of sub-surface strata are infallible.
- B. Contractor waives any and all rights to make a claim against Owner relating to representations related to geotechnical data provided in the contract documents, plans and specifications for an amount above any time and price adjustments pursuant to Article 11 due to differing site conditions. The locations of the test holes, if applicable, are shown in the Geotechnical Report. Logs of these test holes are included in the Geotechnical Report. Test holes information represents subsurface characteristics to the

extent indicated and only for the point location of the test hole. Contractor shall make its own interpretation of the character and condition of the materials, which will be encountered. Contractor may, at its own expense, make additional surveys and investigations as it may deem necessary to determine conditions, which will affect performance of the Work.

- C. *Reports and Drawings*: Owner will identify to the Contractor:
1. any reports known to Owner of explorations and tests of subsurface conditions at or adjacent to the Site;
 2. any drawings known to Owner of physical conditions relating to existing surface or subsurface structures at the Site (except Underground Facilities); and
 3. Technical Data contained in such reports and drawings.
- D. *Reliance by Contractor on Technical Data Authorized*: Contractor may rely upon the accuracy of the Technical Data expressly identified by Owner with respect to such reports and drawings, but such reports and drawings are not Contract Documents. If no such express identification has been made, then Contractor may rely upon the accuracy of the Technical Data (as defined in Article 1) contained in any geotechnical or environmental report prepared for the Project and made available to Contractor. Except for such reliance on Technical Data, Contractor may not rely upon or make any claim against Owner with respect to:
1. the completeness of such reports and drawings for Contractor's purposes, including, but not limited to, any aspects of the means, methods, techniques, sequences, and procedures of construction to be employed by Contractor, and safety precautions and programs incident thereto; or
 2. other data, interpretations, opinions, and information contained in such reports or shown or indicated in such drawings; or
 3. any Contractor interpretation of or conclusion drawn from any Technical Data or any such other data, interpretations, opinions, or information.

5.04 *Differing Subsurface or Physical Conditions*

- A. *Notice by Contractor*: If Contractor believes that any subsurface or physical condition that is uncovered or revealed at the Site either:
1. is of such a nature as to establish that any Technical Data on which Contractor is entitled to rely as provided in Paragraph 5.03 is materially inaccurate; or
 2. is of such a nature as to require a change in the Drawings or Specifications; or
 3. differs materially from that shown or indicated in the Contract Documents; or
 4. is of an unusual nature, and differs materially from conditions ordinarily encountered and generally recognized as inherent in work of the character provided for in the Contract Documents;

then Contractor shall, promptly after becoming aware thereof and before further disturbing the subsurface or physical conditions or performing any Work in connection

therewith (except in an emergency as required by Paragraph 7.15), notify Owner and Engineer in writing about such condition. Contractor shall not further disturb such condition or perform any Work in connection therewith (except with respect to an emergency) until receipt of a written statement permitting Contractor to do so.

- B. *Engineer's Review:* After receipt of written notice as required by the preceding paragraph, Engineer will promptly review the subsurface or physical condition in question; conclude whether the condition falls within any one or more of the differing site condition categories in Paragraph 5.04.A above; obtain any pertinent cost or schedule information from Contractor; prepare recommendations to Owner regarding the Contractor's resumption of Work in connection with the subsurface or physical condition in question and the need for any change in the Drawings or Specifications; and advise Owner in writing of Engineer's findings, conclusions, and recommendations.
- C. *Owner's Statement to Contractor Regarding Site Condition:* After receipt of Engineer's written findings, conclusions, and recommendations, Owner shall issue a written statement to Contractor (with a copy to Engineer) regarding the subsurface or physical condition in question, addressing the resumption of Work in connection with such condition, indicating whether any change in the Drawings or Specifications will be made, and adopting or rejecting Engineer's written findings, conclusions, and recommendations, in whole or in part.
- D. *Possible Price and Times Adjustments:*
 - 1. Contractor shall be entitled to an equitable adjustment in Contract Times and Contract Price to the extent that the existence of a differing subsurface or physical condition, or any related delay, disruption, or interference, causes an increase or decrease in Contractor's time required for performance of the Work; subject, however, to the following:
 - a. such condition must fall within any one or more of the categories described in Paragraph 5.04.A;
 - b. Contractor's entitlement to an adjustment of the Contract Times is conditioned on such adjustment being essential to Contractor's ability to complete the Work within the Contract Times.
 - 2. Contractor shall not be entitled to any adjustment in the Contract Price and Contract Times with respect to a subsurface or physical condition if:
 - a. Contractor knew of the existence of such condition at the time Contractor submitted its Bid or entered into the Agreement with Owner for the Project; or
 - b. the existence of such condition reasonably could have been discovered or revealed as a result of any examination, investigation, exploration, test, or study of the Site and contiguous areas expressly required by the Bidding Requirements or Contract Documents to be conducted by or for Contractor prior to Contractor's making such commitment; or
 - c. Contractor failed to give the written notice as required by Paragraph 5.04.A.

3. If Owner and Contractor agree regarding Contractor's entitlement to and the amount or extent of any adjustment in the Contract Times and Contract Price, then any such adjustment shall be set forth in a Change Order.
4. Contractor may submit a Change Proposal regarding its entitlement to or the amount or extent of any adjustment in the Contract Times and Contract Price, no later than 30 days after Owner's issuance of the Owner's written statement to Contractor regarding the subsurface or physical condition in question.

5.05 *Underground Facilities*

- A. *Contractor's Responsibilities:* The information and data shown or indicated in the Contract Documents with respect to existing Underground Facilities at or adjacent to the Site is based on information and data furnished to Owner or Engineer by the owners of such Underground Facilities, including Owner, or by others. Unless it is otherwise expressly provided in the Contract Documents:
1. Owner and Engineer do not warrant or guarantee the accuracy or completeness of any such information or data provided by others; and
 2. the cost of all of the following will be included in the Contract Price, and Contractor shall have full responsibility for:
 - a. reviewing and checking all information and data regarding existing Underground Facilities at the Site;
 - b. locating all Underground Facilities shown or indicated in the Contract Documents as being at the Site;
 - c. coordination of the Work with the owners (including Owner) of such Underground Facilities, during construction; and
 - d. the safety and protection of all existing Underground Facilities at the Site, and repairing any damage thereto resulting from the Work.
- B. *Notice by Contractor:* If Contractor believes that an Underground Facility that is uncovered or revealed at the Site was not shown or indicated in the Contract Documents, or was not shown or indicated with reasonable accuracy, then Contractor shall, promptly after becoming aware thereof and before further disturbing conditions affected thereby or performing any Work in connection therewith (except in an emergency as required by Paragraph 7.15), identify the owner of such Underground Facility and give written notice to that owner and to Owner and Engineer.
- C. *Engineer's Review:* Engineer will promptly review the Underground Facility and conclude whether such Underground Facility was not shown or indicated in the Contract Documents, or was not shown or indicated with reasonable accuracy; obtain any pertinent cost or schedule information from Contractor; prepare recommendations to Owner regarding the Contractor's resumption of Work in connection with the Underground Facility in question; determine the extent, if any, to which a change is required in the Drawings or Specifications to reflect and document the consequences of the existence or location of the Underground Facility; and advise Owner in writing of Engineer's findings,

conclusions, and recommendations. During such time, Contractor shall be responsible for the safety and protection of such Underground Facility.

- D. *Owner's Statement to Contractor Regarding Underground Facility:* After receipt of Engineer's written findings, conclusions, and recommendations, Owner shall issue a written statement to Contractor (with a copy to Engineer) regarding the Underground Facility in question, addressing the resumption of Work in connection with such Underground Facility, indicating whether any change in the Drawings or Specifications will be made, and adopting or rejecting Engineer's written findings, conclusions, and recommendations in whole or in part.
- E. *Possible Times Adjustments:*
1. Contractor shall be entitled to an equitable adjustment in the Contract Times, to the extent that any existing Underground Facility at the Site that was not shown or indicated in the Contract Documents, or was not shown or indicated with reasonable accuracy, or any related delay, disruption, or interference, causes an increase or decrease in Contractor's time required for, performance of the Work; subject, however, to the following:
 - a. Contractor did not know of and could not reasonably have been expected to be aware of or to have anticipated the existence or actual location of the Underground Facility in question;
 - b. Contractor's entitlement to an adjustment of the Contract Times is conditioned on such adjustment being essential to Contractor's ability to complete the Work within the Contract Times; and
 - c. Contractor gave the notice required in Paragraph 5.05.B.
 2. If Owner and Contractor agree regarding Contractor's entitlement to and the amount or extent of any adjustment in the Contract Times then any such adjustment shall be set forth in a Change Order.
 3. Contractor may submit a Change Proposal regarding its entitlement to or the amount or extent of any adjustment in the Contract Times no later than 30 days after Owner's issuance of the Owner's written statement to Contractor regarding the Underground Facility in question.

5.06 *Hazardous Environmental Conditions at Site*

- A. Contractor shall be responsible for removing or remediating any Hazardous Environmental Condition encountered, uncovered, or revealed at the Site regardless of whether such removal or remediation is expressly identified in the Contract Documents to be within the scope of the Work. Contractor may submit a Change Proposal pursuant to Article 11 regarding its entitlement to any adjustments in the Contract Price and or Contract Time for any associated cost for removal or remediation only if the Hazardous Environmental Condition encountered, uncovered, or revealed at the Site was not brought to the Site by Contractor, Subcontractors, Suppliers, or anyone else for whom Contractor is responsible.

- B. Contractor shall be responsible for controlling, containing, and duly removing all Constituents of Concern brought to the Site by Contractor, Subcontractors, Suppliers, or anyone else for whom Contractor is responsible, and for any associated costs; and for the costs of removing and remediating any Hazardous Environmental Condition created by the presence of any such Constituents of Concern.
- C. If Contractor encounters, uncovers, or reveals a Hazardous Environmental Condition whose removal or remediation is not expressly identified in the Contract Documents as being within the scope of the Work, or if Contractor or anyone for whom Contractor is responsible creates a Hazardous Environmental Condition, then Contractor shall immediately: (1) secure or otherwise isolate such condition; (2) stop all Work in connection with such condition and in any area affected thereby (except in an emergency as required by Paragraph 7.15); and (3) notify Owner and Engineer (and promptly thereafter confirm such notice in writing). Owner shall promptly consult with Engineer concerning the necessity for Owner to retain a qualified expert to evaluate such condition or take corrective action, if any. Promptly after consulting with Engineer, Owner shall take such actions as are necessary to permit Owner to timely obtain required permits and provide Contractor the written notice required by Paragraph 5.06.F. If Contractor or anyone for whom Contractor is responsible created the Hazardous Environmental Condition in question, then Owner may remove and remediate the Hazardous Environmental Condition, and deduct all costs incurred from the contract balance or if no contract balance, may file a claim for costs.
- D. Contractor shall not resume Work in connection with such Hazardous Environmental Condition or in any affected area until after Owner has obtained any required permits related thereto, and delivered written notice to Contractor either (1) specifying that such condition and any affected area is or has been rendered safe for the resumption of Work, or (2) specifying any special conditions under which such Work may be resumed safely.
- E. If Owner and Contractor cannot agree as to entitlement to or on the amount or extent, if any, of any adjustment in Contract Price or Contract Times, or both, as a result of such Work stoppage or such special conditions under which Work is agreed to be resumed by Contractor, then within 30 days of Owner's written notice regarding the resumption of Work, Contractor may submit a Change Proposal, or Owner may impose a set-off.
- F. If after receipt of such written notice Contractor does not agree to resume such Work based on a reasonable belief it is unsafe, or does not agree to resume such Work under such special conditions, then Owner may order the portion of the Work that is in the area affected by such condition to be deleted from the Work, following the contractual change procedures in Article 11. Owner may have such deleted portion of the Work performed by Owner's own forces or others in accordance with Article 8.
- G. TO THE FULLEST EXTENT PERMITTED BY LAWS AND REGULATIONS, CONTRACTOR SHALL INDEMNIFY AND HOLD HARMLESS OWNER AND ITS OFFICERS, DIRECTORS, MEMBERS, PARTNERS, EMPLOYEES, AGENTS, AND CONSULTANTS FROM AND AGAINST ALL CLAIMS, COSTS, LOSSES, AND DAMAGES (INCLUDING BUT NOT LIMITED TO ALL FEES AND CHARGES OF ENGINEERS, ARCHITECTS, ATTORNEYS, AND OTHER PROFESSIONALS AND ALL COURT OR ARBITRATION OR OTHER DISPUTE

RESOLUTION COSTS) ARISING OUT OF OR RELATING TO THE FAILURE TO CONTROL, CONTAIN, OR REMOVE A CONSTITUENT OF CONCERN BROUGHT TO THE SITE BY CONTRACTOR OR BY ANYONE FOR WHOM CONTRACTOR IS RESPONSIBLE, OR TO A HAZARDOUS ENVIRONMENTAL CONDITION CREATED BY CONTRACTOR OR BY ANYONE FOR WHOM CONTRACTOR IS RESPONSIBLE.

- H. The provisions of Paragraphs 5.03, 5.04, and 5.05 do not apply to the presence of Constituents of Concern or to a Hazardous Environmental Condition uncovered or revealed at the Site.

ARTICLE 6 – BONDS AND INSURANCE

6.01 Performance, Payment, and Other Bonds

- A. Contractor shall furnish a performance bond and a payment bond in accordance with chapter 2253 of the Texas Government Code. Contractor shall also furnish such other bonds as are required by other specific provisions of the Contract.
- B. A bond signed by an agent or attorney-in-fact must be accompanied by a certified copy of that individual's authority to bind the surety. The evidence of authority shall show that it is effective on the date the agent or attorney-in-fact signed the accompanying bond.
- C. Contractor shall obtain the required bonds in a form acceptable to Owner. The surety on the bonds must be duly licensed or authorized in the jurisdiction in which the Project is located to issue bonds in the required amounts.
- D. If the surety on a bond furnished by Contractor is declared bankrupt or becomes insolvent, or its right to do business is terminated in Texas, or the surety ceases to meet the requirements above, then Contractor shall promptly notify Owner and Engineer and shall, within 20 days after the event giving rise to such notification, provide bonds from another surety, all of which shall comply with the requirements above.
- E. If Contractor has failed to obtain a required bond, Owner may exclude the Contractor from the Site and exercise Owner's termination rights under Article 16.

6.02 Insurance—General Provisions

- A. Owner is self-insured as a municipality of the State of Texas.
- B. Contractor shall provide all insurance with required by Exhibit A to these General Conditions, Owner's Insurance Requirements.

ARTICLE 7 – CONTRACTOR'S RESPONSIBILITIES

7.01 Supervision and Superintendence

- A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting such attention thereto and applying such skills and expertise as may be necessary to perform the Work in accordance with the Contract Documents. Contractor shall be solely responsible for the means, methods, techniques, sequences, and procedures of

construction, unless the Contract Documents give other specific instructions concerning these matters.

- B. The Contractor shall be responsible for inspection of portions of Work already performed to determine that such portions are in proper condition to receive subsequent Work.
- C. At all times during the progress of the Work, Contractor shall keep a competent resident superintendent who shall not be replaced without written consent of Owner. Such consent shall not be unreasonably withheld. The superintendent shall supervise and direct all portions of the Work.

7.02 *Labor; Working Hours*

- A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the Work and perform construction as required by the Contract Documents. Contractor shall at all times maintain good discipline and order at the Site.
- B. Except as otherwise required for the safety or protection of persons or the Work or property at the Site or adjacent thereto, and except as otherwise stated in the Contract Documents, all Work at the Site shall be performed during regular working hours, Monday through Friday. Contractor will not perform Work on a Saturday, Sunday, or any legal holiday. Contractor may perform Work outside regular working hours or on Saturdays, Sundays, or legal holidays only with Owner's written consent, which will not be unreasonably withheld.
- C. Prevailing Wages must be paid to all laborers on the Project. Contractor shall provide and pay for labor in accordance with the prevailing wage in the locality and shall not pay less than the prevailing wage. The City of El Paso has performed and requires the use of its Wage Rate Determination. Such wage rate determination is available to Contractor and shall be the basis of any bids and payments to labor for the Project. If the Project involves federal funding, the Contractor is required to pay the higher wage as between the El Paso wage rate determination and the rates published by the U.S. Department of Labor pursuant to the Davis-Bacon Act.
- D. Certified payrolls demonstrating compliance with the prevailing wage requirements shall be maintained by the Contractor and all Subcontractors performing the Work. The Contractor is required to submit to the Owner a copy of all certified payrolls for any pay period with each Pay Application. Pursuant to Chapter 2258, Texas Government Codes, the Contractor shall forfeit as a penalty to the City of El Paso sixty dollars (\$60.00) for each laborer, workman or mechanic employed, for each calendar day, or portion thereof such laborer, workman or mechanic is paid less than the said stipulated rates for any work done under this contract, by him, or by any subcontractor under him. Furthermore, failure to provide certified payrolls may be grounds for withholding of funds and default as provided in sections 15.01 and 15.06 herein.

7.03 *Services, Materials, and Equipment*

- A. Unless otherwise specified in the Contract Documents, Contractor shall provide and assume full responsibility for all services, materials, equipment, labor, transportation, construction equipment and machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary facilities, temporary facilities, and all other facilities and

incidentals necessary for the performance, testing, start up, and completion of the Work, whether or not such items are specifically called for in the Contract Documents.

- B. All materials and equipment incorporated into the Work shall be of good quality and new, except as otherwise provided in the Contract Documents. All special warranties and guarantees required by the Specifications shall expressly run to the benefit of Owner. If required by Engineer or Owner, Contractor shall furnish satisfactory evidence (including reports of required tests) as to the source, kind, and quality of materials and equipment.
- C. All materials and equipment shall be stored, applied, installed, connected, erected, protected, used, cleaned, and conditioned in accordance with instructions of the applicable Supplier, except as otherwise may be provided in the Contract Documents.

7.04 *“Or Equals”*

- A. Whenever an item of material or equipment is specified or described in the Contract Documents by using the name of a proprietary item or the name of a particular Supplier, the Contract Price has been based upon Contractor furnishing such item as specified. The specification or description of such an item is intended to establish the type, function, appearance, and quality required. Unless the specification or description contains or is followed by words reading that no like, equivalent, or “or equal” item is permitted, Contractor may request that Engineer recommend the use of other items of material or equipment, or items from other proposed suppliers saving under the circumstances described below and subject to written approval by Owner.
 - 1. If Engineer in its discretion determines that an item of material or equipment proposed by Contractor is functionally equal to that named and sufficiently similar so that no change in related Work will be required, and provided Owner has authorized such determination, Engineer shall deem it an “or equal” item. For the purposes of this paragraph, a proposed item of material or equipment will be considered functionally equal to an item so named if:
 - a. in the exercise of reasonable judgment Engineer determines that:
 - 1) it is at least equal in materials of construction, quality, durability, appearance, strength, and design characteristics;
 - 2) it will reliably perform at least equally well the function and achieve the results imposed by the design concept of the completed Project as a functioning whole;
 - 3) it has a proven record of performance and availability of responsive service; and
 - 4) it is not objectionable to Owner.
 - b. Contractor certifies that, if approved and incorporated into the Work:
 - 1) there will be no increase in cost to the Owner or increase in Contract Times; and
 - 2) it will conform substantially to the detailed requirements of the item named in the Contract Documents.

- B. *Contractor's Expense:* Contractor shall provide all data in support of any proposed "or equal" item at Contractor's expense.
- C. *Engineer's Evaluation and Determination:* Engineer will be allowed a reasonable time to evaluate each "or-equal" request. Engineer may require Contractor to furnish additional data about the proposed "or-equal" item. Engineer will be the judge of acceptability, subject to Owner's approval. No "or-equal" item will be ordered, furnished, installed, or utilized until Engineer's review is complete and Engineer determines that the proposed item is an "or-equal", which will be evidenced by an approved Shop Drawing or other written communication. Engineer will advise Contractor in writing of any negative determination. Use of an unapproved "or-equal" item will render such Work defective and will be subject to Article 14 provisions.
- D. *Effect of Engineer's Determination:* Neither approval nor denial of an "or-equal" request shall result in any change in Contract Price. The Engineer's denial of an "or-equal" request shall be final and binding, and may not be reversed through an appeal under any provision of the Contract Documents.
- E. *Treatment as a Substitution Request:* If Engineer determines that an item of material or equipment proposed by Contractor does not qualify as an "or-equal" item, Contractor may request that Engineer considered the proposed item as a substitute pursuant to Paragraph 7.05.

7.05 *Substitutes*

- A. Unless the specification or description of an item of material or equipment required to be furnished under the Contract Documents contains or is followed by words reading that no substitution is permitted, Contractor may request that Engineer, with Owner's approval, authorize the use of other items of material or equipment under the circumstances described below. To the extent possible such requests shall be made before commencement of related construction at the Site.
 - 1. Contractor shall submit sufficient information as provided below to allow Engineer to determine if the item of material or equipment proposed is functionally equivalent to that named and an acceptable substitute therefor. Engineer will not accept requests for review of proposed substitute items of material or equipment from anyone other than Contractor.
 - 2. The requirements for review by Engineer will be as set forth in Paragraph 7.05.B, as supplemented by the Specifications, and as Engineer may decide is appropriate under the circumstances.
 - 3. Contractor shall make written application to Engineer for review of a proposed substitute item of material or equipment that Contractor seeks to furnish or use. The application:
 - a. shall certify that the proposed substitute item will:
 - 1) perform adequately the functions and achieve the results called for by the general design,
 - 2) be similar in substance to that specified, and

- 3) be suited to the same use as that specified.
 - b. will state:
 - 1) the extent, if any, to which the use of the proposed substitute item will necessitate a change in Contract Times,
 - 2) whether use of the proposed substitute item in the Work will require a change in any of the Contract Documents (or in the provisions of any other direct contract with Owner for other work on the Project) to adapt the design to the proposed substitute item, and
 - 3) whether incorporation or use of the proposed substitute item in connection with the Work is subject to payment of any license fee or royalty.
 - c. will identify:
 - 1) all variations of the proposed substitute item from that specified, and
 - 2) available engineering, sales, maintenance, repair, and replacement services.
 - d. shall contain an itemized estimate of all costs or credits that will result directly or indirectly from use of such substitute item, including but not limited to changes in Contract Price, shared savings, costs of redesign, and claims of other contractors affected by any resulting change.
- B. *Engineer's Evaluation and Determination:* Engineer will be allowed a reasonable time to evaluate each substitute request, and to obtain comments and direction from Owner. Engineer will be the judge of acceptability. Subject to Owner's approval, no substitute will be ordered, furnished, installed, or utilized until Engineer's review is complete and Engineer determines that the proposed item is an acceptable substitute. Engineer's determination will be evidenced by a Field Order or a proposed Change Order accounting for the substitution itself and all related impacts, including changes in Contract Price or Contract Times. Engineer will advise Contractor in writing of any negative determination.
- C. *Special Guarantee:* Owner may require Contractor to furnish at Contractor's expense a special performance guarantee or other surety with respect to any substitute.
- D. *Contractor's Expense:* Contractor shall provide all data in support of any proposed substitute at Contractor's expense.
- E. *Effect of Engineer's Determination:* If Engineer and Owner approve the substitution request, Contractor shall execute the proposed Change Order and proceed with the substitution. The Engineer's denial of a substitution request shall be final and binding, and may not be reversed through an appeal under any provision of the Contract Documents.

7.06 *Concerning Subcontractors, Suppliers, and Others*

- A. Prior to entry into any binding subcontract or purchase order, Contractor shall submit to Owner the identity of the proposed Subcontractor or Supplier (unless Owner has already deemed such proposed Subcontractor or Supplier acceptable, during the bidding process or otherwise). Such proposed Subcontractor or Supplier shall be deemed acceptable to Owner unless Owner raises a substantive, reasonable objection within five days.

- B. No acceptance by Owner of any such Subcontractor, Supplier, or other individual or entity, whether initially or as a replacement, shall constitute a waiver of the right of Owner to the completion of the Work in accordance with the Contract Documents.
- C. On a monthly basis Contractor shall submit to Engineer a complete list of all Subcontractors and Suppliers having a direct contract with Contractor, and of all other Subcontractors and Suppliers known to Contractor at the time of submittal.
- D. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the Work just as Contractor is responsible for Contractor's own acts and omissions.
- E. Contractor shall be solely responsible for pull planning scheduling and coordinating the work of Subcontractors, Suppliers, and all other individuals or entities performing or furnishing any of the Work.
- F. Contractor shall restrict all Subcontractors, Suppliers, and such other individuals or entities performing or furnishing any of the Work from communicating with Engineer or Owner, except through Contractor or in case of an emergency, or as otherwise expressly allowed herein.
- G. The divisions and sections of the Specifications and the identifications of any Drawings shall not control Contractor in dividing the Work among Subcontractors or Suppliers or delineating the Work to be performed by any specific trade.
- H. All Work performed for Contractor by a Subcontractor or Supplier shall be pursuant to an appropriate contractual agreement that specifically binds the Subcontractor or Supplier to the applicable terms and conditions of the Contract Documents for the benefit of Owner.
- I. Owner may furnish to any Subcontractor or Supplier, to the extent practicable, information about amounts paid to Contractor on account of Work performed for Contractor by the particular Subcontractor or Supplier.
- J. If the construction manager at risk project delivery method is being utilized, the award of all Subcontracts shall be subject to the provisions governing competitive bidding of scopes of work in Texas Government Code Chapter 2269 and the applicable terms contained in the Agreement executed by the Parties.

7.07 *Patent Fees and Royalties*

- A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in the performance of the Work or the incorporation in the Work of any invention, design, process, product, or device which is the subject of patent rights or copyrights held by others. If a particular invention, design, process, product, or device is specified in the Contract Documents for use in the performance of the Work and if, to the actual knowledge of Owner or Engineer, its use is subject to patent rights or copyrights calling for the payment of any license fee or royalty to others, the existence of such rights shall be disclosed by Owner in the Contract Documents. However, if the Contractor has reason to believe that the design, process or product required by the Owner is an infringement of a copyright or a patent, the Contractor shall be responsible for such any

loss on account thereof, unless such information is promptly furnished to the Owner. If the Owner receives notice from a patent or copyright owner of an alleged violation of a patent or copyright, attributable to the Contractor, the Owner shall give prompt written notice to the Contractor.

- B. TO THE FULLEST EXTENT PERMITTED BY LAWS AND REGULATIONS, CONTRACTOR SHALL INDEMNIFY AND HOLD HARMLESS OWNER, ITS OFFICERS, DIRECTORS, MEMBERS, PARTNERS, EMPLOYEES, AGENTS, AND CONSULTANTS OF EACH AND ANY OF THEM FROM AND AGAINST ALL CLAIMS, COSTS, LOSSES, AND DAMAGES (INCLUDING BUT NOT LIMITED TO ALL FEES AND CHARGES OF ENGINEERS, ARCHITECTS, ATTORNEYS, AND OTHER PROFESSIONALS AND ALL COURT OR ARBITRATION OR OTHER DISPUTE RESOLUTION COSTS) ARISING OUT OF OR RELATING TO ANY INFRINGEMENT OF PATENT RIGHTS OR COPYRIGHTS INCIDENT TO THE USE IN THE PERFORMANCE OF THE WORK OR RESULTING FROM THE INCORPORATION IN THE WORK OF ANY INVENTION, DESIGN, PROCESS, PRODUCT, OR DEVICE NOT SPECIFIED IN THE CONTRACT DOCUMENTS.

7.08 *Permits*

- A. Unless otherwise provided in the Contract Documents, Contractor shall obtain and pay for all construction permits, licenses, fees, and inspections by government agencies, necessary for proper execution of the Work and Substantial Completion of the Project. The Owner will waive the fees for any permits, licenses, and inspections issued by the City of El Paso. Contractor will be responsible for all utility costs and for re inspection fees.

7.09 *Taxes*

- A. The Owner enjoys tax-exempt status as a municipality. To enjoy the cost-savings benefits of its tax-exempt status, the Owner will provide a Tax Exemption Certificate to the Contractor for use on the Project. The Contractor shall use that certificate to exempt any purchases made for the Work from taxes. All savings for the tax-exempt status will be passed on to the Owner by the Contractor. The Contractor agrees to bind all Subcontractors of any tier to the obligation to present and use the Tax Exemption Certificate and pass all savings to the Owner.

7.10 *Laws and Regulations*

- A. Contractor shall give all notices required by and shall comply with all Laws and Regulations applicable to the performance of the Work. Except where otherwise expressly required by applicable Laws and Regulations, neither Owner nor Engineer shall be responsible for monitoring Contractor's compliance with any Laws or Regulations.
- B. If Contractor performs any Work or takes any other action knowing or having reason to know that it is contrary to Laws or Regulations, Contractor shall bear all resulting costs and losses. However, Contractor has no responsibility or liability for determining whether the Work as described in the Contract Documents complies with applicable Laws or Regulations.

7.11 *Record Documents*

- A. Contractor shall maintain in a secure cloud-based construction management software application and in safe place at the Site one printed record copy of all Drawings, Specifications, Schedules, Addenda, Meeting Agenda, Meeting Minutes, Project Financials Change Orders, Work Change Directives, Field Orders, Test Result, owner provided test results, owner provided field reports, Field Inspection Report, written interpretations and clarifications, and approved Shop Drawings. Contractor shall keep such record documents in good order and annotate them to show changes made during construction. These record documents, together with all approved Samples, will be available to Engineer and Owner for reference. Upon completion of the Work, Contractor shall deliver these record documents to Owner. Delivery of a complete set of record documents to Owner is a condition precedent to Final Completion.

7.12 *Safety and Protection*

- A. Contractor shall be responsible for initiating, maintaining, and supervising all safety precautions and programs in connection with the Work. Contractor shall comply with all Laws and Regulations regarding safety and shall take all necessary precautions for the safety of, and shall provide the necessary protection to prevent damage, injury, or loss to:
 - 1. all persons on the Site or who may be affected by the Work;
 - 2. all the Work and materials and equipment to be incorporated therein, whether in storage on or off the Site; and
 - 3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, pavements, roadways, structures, other work in progress, utilities, and Underground Facilities not designated for removal, relocation, or replacement in the course of construction.
- B. Contractor shall notify Owner; the owners of adjacent property, Underground Facilities, and other utilities; and other contractors and utility owners performing work at or adjacent to the Site, when prosecution of the Work may affect them, and shall cooperate with them in the protection, removal, relocation, and replacement of their property or work in progress.
- C. Contractor shall comply with the applicable requirements of Owner's safety programs, if any.
- D. Contractor shall inform Owner and Engineer of the specific requirements of Contractor's safety program with which Owner's and Engineer's employees and representatives must comply while at the Site.
- E. All damage, injury, or loss to any property referred to in Paragraph 7.12.A.2 or 7.12.A.3 caused, directly or indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier, or any other individual or entity directly or indirectly employed by any of them to perform any of the Work, or anyone for whose acts any of them may be liable, shall be remedied by Contractor at its expense (except damage or loss attributable to the fault of Drawings or Specifications or to the acts or omissions of Owner or Engineer or anyone employed by any of them, or anyone for whose acts any of them may be liable, and not attributable, directly or indirectly, in whole or in part, to the fault or negligence of

Contractor or any Subcontractor, Supplier, or other individual or entity directly or indirectly employed by any of them).

- F. Contractor's duties and responsibilities for safety and protection shall continue until such time as all the Work is completed and Engineer has issued a notice to Owner and Contractor in accordance with Paragraph 15.06.B that the Work is acceptable (except as otherwise expressly provided in connection with Substantial Completion).
- G. Contractor's duties and responsibilities for safety and protection shall resume whenever Contractor or any Subcontractor or Supplier returns to the Site to fulfill warranty or correction obligations, or to conduct other tasks arising from the Contract Documents.

7.13 *Safety Representative*

- A. Contractor shall designate a qualified and experienced safety representative at the Site whose duties and responsibilities shall be the prevention of accidents and the maintaining and supervising of safety precautions and programs.

7.14 *Hazard Communication Programs*

- A. Contractor shall be responsible for coordinating any exchange of material safety data sheets or other hazard communication information required to be made available to or exchanged between or among employers at the Site in accordance with Laws or Regulations.

7.15 *Emergencies*

- A. In emergencies affecting the safety or protection of persons or the Work or property at the Site or adjacent thereto, Contractor is obligated to act to prevent threatened damage, injury, or loss. Contractor shall give Owner prompt written notice if Contractor believes that any significant changes in the Work or variations from the Contract Documents have been caused thereby or are required as a result thereof. Upon recommendation provided by Engineer, if Owner determines that a change in the Contract Documents is required because of the action taken by Contractor in response to such an emergency, a Work Change Directive or Change Order will be issued.
- B. In the event there is an accident involving injury to any individual on or near the Work, the Contractor shall notify Owner's Representative within twenty-four (24) hours of the event and shall be responsible for recording the location of the event and the circumstances surrounding the event through photographs, interviewing witnesses, obtaining medical reports and other documentation that describes the event. Copies of such documentation shall be provided to Owner, for the Owner's and Engineer's records, within forty-eight (48) hours of the event. Nothing in this section will relieve Contractor of its obligations and responsibilities with respect to an injury under any state and federal laws and regulations.

7.16 *Shop Drawings, Samples, and Other Submittals*

A. *Shop Drawing and Sample Submittal Requirements:*

1. Before submitting a Shop Drawing or Sample, Contractor shall have:
 - a. Reviewed, approved and coordinated the Shop Drawing or Sample with other Shop Drawings and Samples and with the requirements of the Work and the

- Contract Documents;
- b. determined and verified all field measurements, quantities, dimensions, specified performance and design criteria, installation requirements, materials, catalog numbers, and similar information with respect thereto;
 - c. determined and verified the suitability of all materials and equipment offered with respect to the indicated application, fabrication, shipping, handling, storage, assembly, and installation pertaining to the performance of the Work; and
 - d. determined and verified all information relative to Contractor's responsibilities for means, methods, techniques, sequences, and procedures of construction, and safety precautions and programs incident thereto.
2. Each submittal shall bear a stamp or specific written certification that Contractor has satisfied Contractor's obligations under the Contract Documents with respect to Contractor's review of that submittal, and that Contractor approves the submittal.
 3. With each submittal, Contractor shall give Engineer specific written notice of any variations that the Shop Drawing or Sample may have from the requirements of the Contract Documents. This notice shall be set forth in a written communication separate from the Shop Drawings or Sample submittal; and, in addition, in the case of Shop Drawings by a specific notation made on each Shop Drawing submitted to Engineer for review and approval of each such variation.
- B. *Submittal Procedures for Shop Drawings and Samples:* Contractor shall submit Shop Drawings and Samples to Engineer for review and Owner's approval in accordance with the accepted Schedule of Submittals. Each submittal will be identified as Engineer may require.
1. *Shop Drawings:*
 - a. Contractor shall submit the number of copies required in the Specifications.
 - b. Data shown on the Shop Drawings will be complete with respect to quantities, dimensions, specified performance and design criteria, materials, and similar data to show Engineer the services, materials, and equipment Contractor proposes to provide and to enable Engineer to review the information for the limited purposes required by Paragraph 7.16.D.
 2. *Samples:*
 - a. Contractor shall submit the number of Samples required in the Specifications.
 - b. Contractor shall clearly identify each Sample as to material, Supplier, pertinent data such as catalog numbers, the use for which intended and other data as Engineer may require to enable Engineer to review the submittal for the limited purposes required by Paragraph 7.16.D.
 3. Where a Shop Drawing or Sample is required by the Contract Documents or the Schedule of Submittals, any related Work performed prior to Engineer's and Owner's review and approval of the pertinent submittal will be at the sole expense and responsibility of Contractor.

- C. *Other Submittals*: Contractor shall submit other submittals to Engineer in accordance with the accepted Schedule of Submittals, and pursuant to the applicable terms of the Specifications.
- D. *Engineer's Review*:
1. Engineer will provide timely review of Shop Drawings and Samples in accordance with the Schedule of Submittals acceptable to Engineer and Owner. Engineer's review and approval will be only to determine if the items covered by the submittals will, after installation or incorporation in the Work, conform to the information given in the Contract Documents and be compatible with the design concept of the completed Project as a functioning whole as indicated by the Contract Documents.
 2. Engineer's and Owner's review and approval of a Shop Drawing or Sample shall not relieve Contractor from responsibility for any variation from the requirements of the Contract Documents unless Contractor has complied with the requirements of Paragraph 7.16.A.3 and Engineer has given written approval of each such variation by specific written notation thereof incorporated in or accompanying the Shop Drawing or Sample. Engineer will document any such approved variation from the requirements of the Contract Documents in a Field Order.
 3. Engineer's review and approval of a Shop Drawing or Sample, or of a variation from the requirements of the Contract Documents, shall not, under any circumstances, change the Contract Times or Contract Price, unless such changes are included in a Change Order.
 4. Neither Engineer's receipt, review, acceptance or approval of a Shop Drawing, Sample, or other submittal shall result in such item becoming a Contract Document.
 5. Contractor shall perform the Work in compliance with the requirements and commitments set forth in approved Shop Drawings and Samples, subject to the provisions of Paragraph 7.16.D.4.
- E. *Resubmittal Procedures*:
1. Contractor shall make corrections required by Engineer or Owner and shall return the required number of corrected copies of Shop Drawings and submit, as required, new Samples for review and approval. Contractor shall direct specific attention in writing to revisions other than the corrections called for by Engineer on previous submittals.
 2. Contractor shall furnish required submittals with sufficient information and accuracy to obtain required approval of an item with no more than three submittals. Engineer will record Engineer's time for reviewing a fourth or subsequent submittal of a Shop Drawings, sample, or other item requiring approval, and Contractor shall be responsible for Engineer's charges to Owner for such time. Owner may impose a set-off against payments due to Contractor to secure reimbursement for such charges.
 3. If Contractor requests a change of a previously approved submittal item, Contractor shall be responsible for Engineer's charges to Owner for its review time, and Owner may impose a set-off against payments due to Contractor to secure reimbursement

for such charges, unless the need for such change is beyond the control of Contractor.

7.17 *Contractor's General Warranty and Guarantee*

- A. The Contractor warrants to the Owner that materials and equipment furnished under the Contract will be of good quality and new unless the Contract Documents require or permit otherwise. The Contractor further warrants that the Work will conform to the requirements of the Contract Documents and will be free from defects, except for those inherent in the quality of the Work the Contract Documents require or permit. Work, materials, or equipment not conforming to these requirements may be considered defective. The Contractor's warranty excludes remedy for damage or defect caused by abuse, alterations to the Work not executed by the Contractor, improper or insufficient maintenance, improper operation, or normal wear and tear and normal usage. If required by the Owner, the Contractor shall furnish satisfactory evidence as to the kind and quality of materials and equipment.
- B. The Contractor warrants and guarantees for one (1) year from Final Completion, or for a longer period if expressly stated in the Contract Documents, the Work. This includes a Warranty and Guarantee against any and all defects. The Contractor must correct any and all defects in material and/or workmanship which may appear during the Warranty and Guarantee period, or any defects that occur within one (1) year of Final Completion even if discovered more than one (1) year after Final Completion, by repairing (or replacing with new items or new materials, if necessary) any such defect at no cost to the Owner, within a reasonable period of time, and to the Owner's satisfaction.
- C. Contractor's warranty and guarantee hereunder excludes defects or damage caused by:
 - 1. abuse, modification, or improper maintenance or operation by persons other than Contractor, Subcontractors, Suppliers, or any other individual or entity for whom Contractor is responsible; or
 - 2. normal wear and tear under normal usage.
- D. Contractor's obligation to perform and complete the Work in accordance with the Contract Documents shall be absolute. None of the following will constitute an acceptance of Work that is not in accordance with the Contract Documents or a release of Contractor's obligation to perform the Work in accordance with the Contract Documents:
 - 1. observations by Engineer;
 - 2. recommendation by Engineer or payment by Owner of any progress or final payment;
 - 3. the issuance of a certificate of Substantial Completion by Engineer or any payment related thereto by Owner;
 - 4. use or occupancy of the Work or any part thereof by Owner;
 - 5. any review and approval of a Shop Drawing or Sample submittal;
 - 6. the issuance of a notice of acceptability by Engineer;

- 7. any inspection, test, or approval by others; or
 - 8. any correction of defective Work by Owner.
- E. The Contractor must furnish all special warranties required by the Contract Documents to the Owner no later than Final Completion. The Owner may require additional special warranties in connection with the approval of “Or-Equals” or Substitutions, Allowance items, Work which is defective or nonconforming, or the acceptance of nonconforming Work.
 - F. The one-year period for correction of Work shall be extended with respect to portions of Work first performed after Substantia Completion by the period of time between Substantial Completion and the actual completion of that portion of the Work.
 - G. The Contractor shall remove from the site portions of the Work that are not in accordance with the requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner.
 - H. The Contractor shall bear the cost of correcting destroyed or damaged construction of the Owner or separate contractors, whether completed or partially completed, caused by the Contractor’s correction or removal of Work that is not in accordance with the requirements of the Contract Documents.
 - I. Nothing contained in this section shall be construed to establish a period of limitation with respect to other obligations the Contractor has under the Contract Documents. Establishment of the one-year period for correction of Work as described in this Section relates only to the specific obligation of the Contractor to correct the Work, pursuant to the warranties provided, and has no relationship to the time within which the obligation to comply with the Contract Documents may be sought to be enforced, nor to the time within which proceedings may be commenced to establish the Contractor’s liability with respect to the Contractor’s obligations other than specifically to correct the Work.

7.18 *Indemnification*

- A. TO THE FULLEST EXTENT PERMITTED BY LAW, AND IN ADDITION TO ANY OTHER OBLIGATIONS OF CONTRACTOR UNDER THE CONTRACT OR OTHERWISE, CONTRACTOR SHALL INDEMNIFY AND HOLD HARMLESS OWNER, ITS OFFICERS, DIRECTORS, MEMBERS, PARTNERS, EMPLOYEES, AGENTS, AND CONSULTANTS FROM AND AGAINST ALL CLAIMS, COSTS, LOSSES, AND DAMAGES (INCLUDING BUT NOT LIMITED TO ALL FEES AND CHARGES OF ENGINEERS, ARCHITECTS, ATTORNEYS, AND OTHER PROFESSIONALS AND ALL COURT OR ARBITRATION OR OTHER DISPUTE RESOLUTION COSTS) ARISING OUT OF OR RELATING TO THE PERFORMANCE OF THE WORK, PROVIDED THAT ANY SUCH CLAIM, COST, LOSS, OR DAMAGE IS ATTRIBUTABLE TO BODILY INJURY, SICKNESS, DISEASE, OR DEATH, OR TO INJURY TO OR DESTRUCTION OF TANGIBLE PROPERTY (OTHER THAN THE WORK ITSELF), INCLUDING THE LOSS OF USE RESULTING THEREFROM BUT ONLY TO THE EXTENT CAUSED BY ANY NEGLIGENT ACT OR OMISSION OF CONTRACTOR, ANY DESIGN CONSULTANT, ANY SUBCONTRACTOR, ANY SUPPLIER, OR ANY INDIVIDUAL OR ENTITY DIRECTLY OR INDIRECTLY EMPLOYED BY ANY

OF THEM TO PERFORM ANY OF THE WORK OR ANYONE FOR WHOSE ACTS ANY OF THEM MAY BE LIABLE.

- B. CONTRACTOR SHALL DEFEND ANY ACTION OR PROCEEDING BROUGHT AGAINST OWNER BASED ON ANY CLAIM THAT THE WORK, OR ANY PART THEREOF, OR THE OPERATION OR USE OF THE WORK OR ANY PART THEREOF, CONSTITUTES INFRINGEMENT OF ANY PATENT (ENFORCEABLE IN THE UNITED STATES), COPYRIGHT, TRADEMARK, TRADE SECRET OR OTHER INTELLECTUAL PROPERTY RIGHT NOW OR HEREAFTER ISSUED (“IP RIGHT”). CONTRACTOR SHALL INDEMNIFY AND HOLD HARMLESS OWNER FROM AND AGAINST ALL DAMAGES AND COSTS, INCLUDING BUT NOT LIMITED TO ATTORNEYS’ FEES AND EXPENSES AWARDED AGAINST OWNER OR CONTRACTOR IN ANY SUCH ACTION OR PROCEEDING. CONTRACTOR AGREES TO KEEP OWNER INFORMED OF ALL DEVELOPMENTS IN THE DEFENSE OF SUCH ACTIONS.
- C. IF OWNER IS ENJOINED FROM THE OPERATION OR USE OF THE WORK, OR ANY PART THEREOF, AS THE RESULT OF ANY IP RIGHT SUIT, CLAIM, OR PROCEEDING, CONTRACTOR SHALL AT ITS SOLE EXPENSE TAKE REASONABLE STEPS TO PROCURE THE RIGHT TO OPERATE OR USE THE WORK WITH DUE CONSIDERATION OF THE MINIMIZING THE IMPACT ON OWNER’S OPERATIONS AND THE COST THEREOF. IF CONTRACTOR CANNOT SO PROCURE SUCH RIGHT WITHIN A REASONABLE TIME, CONTRACTOR SHALL PROMPTLY, AT CONTRACTOR’S OPTION AND AT CONTRACTOR’S EXPENSE, (I) MODIFY THE WORK SO AS TO AVOID INFRINGEMENT OF ANY SUCH IP RIGHT OR (II) REPLACE SAID WORK WITH WORK THAT DOES NOT INFRINGE OR VIOLATE ANY SUCH IP RIGHT.
- D. PROVIDED THAT OWNER IS NOT IN BREACH OF ITS CONTRACTUAL OBLIGATION TO MAKE PAYMENTS TO CONTRACTOR FOR UNDISPUTED AMOUNTS, CONTRACTOR SHALL INDEMNIFY, DEFEND AND HOLD HARMLESS OWNER FROM ANY CLAIMS BROUGHT AGAINST OWNER OR AGAINST THE PROJECT AS A RESULT OF THE FAILURE OF CONTRACTOR, OR THOSE FOR WHOSE ACTS IT IS RESPONSIBLE, TO PAY FOR ANY SERVICES, MATERIALS, LABOR, EQUIPMENT, TAXES OR OTHER ITEMS OR OBLIGATIONS FURNISHED OR INCURRED FOR OR IN CONNECTION WITH THE WORK. WITHIN THREE (3) DAYS OF RECEIVING WRITTEN NOTICE FROM OWNER THAT SUCH A CLAIM HAS BEEN FILED, CONTRACTOR SHALL COMMENCE TO TAKE THE STEPS NECESSARY TO DISCHARGE SAID CLAIM, INCLUDING, IF NECESSARY, THE FURNISHING OF A PAYMENT BOND. IF CONTRACTOR FAILS TO DO SO, OWNER WILL HAVE THE RIGHT TO DISCHARGE THE CLAIM AND HOLD CONTRACTOR LIABLE FOR COSTS AND EXPENSES INCURRED, INCLUDING ATTORNEYS’ FEES.

7.19 *Delegation of Professional Design Services*

- A. Contractor will not be required to provide professional design services unless such services are specifically required by the Contract Documents or unless such services are required to carry out Contractor's responsibilities for construction means, methods, techniques, sequences and procedures. Contractor shall not be required to provide professional services in violation of applicable Laws and Regulations.
- B. If professional design services or certifications by a design professional related to systems, materials, or equipment are specifically required of Contractor by the Contract Documents, Owner and Engineer will specify all performance and design criteria that such services must satisfy. Contractor shall cause such services or certifications to be provided by a properly licensed professional, whose signature and seal shall appear on all drawings, calculations, specifications, certifications, and other submittals prepared by such professional. Shop Drawings and other submittals related to the Work designed or certified by such professional, if prepared by others, shall bear such professional's written approval when submitted to Engineer.
- C. Owner shall be entitled to rely upon the adequacy, accuracy, and completeness of the services, certifications, or approvals performed by such design professionals, provided Owner and Engineer have specified to Contractor all performance and design criteria that such services must satisfy.
- D. Pursuant to this paragraph, Engineer's and Owner's review and approval of design calculations and design drawings will be only for the limited purpose of checking for conformance with performance and design criteria given and the design concept expressed in the Contract Documents. Engineer's and Owner's review and approval of Shop Drawings and other submittals (except design calculations and design drawings) will be only for the purpose stated in Paragraph 7.16.D.1.

7.20 *Contractor's Payment Obligations*

- A. Contractor shall pay each Design Consultant, Subcontractor, and other person or entity providing services or work for the Contractor no later than the time period required by chapter 2251 of the Texas Government Code, and in accordance with its contractual obligations to such parties, all the amounts Contractor has received from Owner on account of their work. Contractor will impose similar requirements on Design Consultants and Subcontractors to pay those parties with whom they have contracted.

ARTICLE 8 – OTHER WORK AT THE SITE

8.01 *Other Work*

- A. In addition to and apart from the Work under the Contract Documents, the Owner may perform other work at or adjacent to the Site. Such other work may be performed by Owner's employees, or through contracts between the Owner and third parties. Owner may also arrange to have third-party utility owners perform work on their utilities and facilities at or adjacent to the Site.

- B. If Owner performs other work at or adjacent to the Site, then Owner shall give Contractor written notice thereof prior to starting any such other work. If Owner has advance information regarding the start of any utility work at or adjacent to the Site, Owner shall provide such information to Contractor.
- C. Contractor shall afford each other contractor that performs such other work, each utility owner performing other work, and Owner, if Owner is performing other work with Owner's employees, proper and safe access to the Site, and provide a reasonable opportunity for the introduction and storage of materials and equipment and the execution of such other work. Contractor shall do all cutting, fitting, and patching of the Work that may be required to properly connect or otherwise make its several parts come together and properly integrate with such other work. Contractor shall not endanger any work of others by cutting, excavating, or otherwise altering such work; provided, however, that Contractor may cut or alter others' work with the written consent of Engineer and the others whose work will be affected.
- D. If the proper execution or results of any part of Contractor's Work depends upon work performed by others under this Article 8, Contractor shall inspect such other work and promptly report to Engineer and Owner in writing any delays, defects, or deficiencies in such other work that render it unavailable or unsuitable for the proper execution and results of Contractor's Work. Contractor's failure to so report will constitute an acceptance of such other work as fit and proper for integration with Contractor's Work except for latent defects and deficiencies in such other work.

8.02 *Coordination*

- A. If Owner intends to contract with others for the performance of other work at or adjacent to the Site, to perform other work at or adjacent to the Site with Owner's employees, or to arrange to have utility owners perform work at or adjacent to the Site, the Owner must provide written notice to the Contractor of additional work that includes the scope of the work, general location, time-frame, and the identity of the party(ies) performing the work. Additionally, the Owner must provide or have provided to Contractor prior to the start of any such other work:
 1. the identity of the individual or entity that will have authority and responsibility on behalf of the Owner to address coordination of the activities among the various contractors;
 2. an itemization of the specific matters to be covered by such authority and responsibility; and
 3. the extent of such authority and responsibilities.
- B. Unless otherwise provided in writing, the Contractor shall have responsibility for coordination among other parties at and adjacent to the Project Site. The Contractor shall ensure through such coordination that neither its Work, nor any other parties' work is delayed or impeded because of a lack of such coordination.

8.03 *Legal Relationships*

- A. If, in the course of performing other work at or adjacent to the Site for Owner, the Owner's employees, any other contractor working for Owner, or any utility owner causes

damage to the Work or to the property of Contractor or its Subcontractors, or delays, disrupts, interferes with, or increases the scope or cost of the performance of the Work, through actions or inaction, then Contractor shall be entitled to an equitable adjustment in the Contract Times. Contractor must submit any Change Proposal seeking an equitable adjustment in the Contract Times under this paragraph within 30 days of the damaging, delaying, disrupting, or interfering event. Contractor's entitlement to an adjustment of the Contract Times is conditioned on such adjustment being essential to Contractor's ability to complete the Work within the Contract Times and the Contractor performing its obligation pursuant to section 8.02.

- B. Contractor shall take reasonable and customary measures to avoid damaging, delaying, disrupting, or interfering with the work of Owner, any other contractor, or any utility owner performing other work at or adjacent to the Site. If Contractor fails to take such measures and as a result damages, delays, disrupts, or interferes with the work of any such other contractor or utility owner, then Owner may impose a set-off against payments due to Contractor.
- C. If Contractor damages, delays, disrupts, or interferes with the work of any other contractor, or any utility owner performing other work at or adjacent to the Site, through Contractor's failure to take reasonable and customary measures to avoid such impacts, or if any claim arising out of Contractor's actions, inactions, or negligence in performance of the Work at or adjacent to the Site is made by any such other contractor or utility owner against Contractor, Owner, or Engineer, then Contractor shall (1) promptly attempt to settle the claim as to all parties through negotiations with such other contractor or utility owner, or otherwise resolve the claim by arbitration or other dispute resolution proceeding or at law, and (2) INDEMNIFY AND HOLD HARMLESS OWNER, ITS OFFICERS, DIRECTORS, MEMBERS, PARTNERS, EMPLOYEES, AGENTS, AND CONSULTANTS FROM AND AGAINST ANY SUCH CLAIMS, AND AGAINST ALL COSTS, LOSSES, AND DAMAGES (INCLUDING BUT NOT LIMITED TO ALL FEES AND CHARGES OF ENGINEERS, ARCHITECTS, ATTORNEYS, AND OTHER PROFESSIONALS AND ALL COURT OR ARBITRATION OR OTHER DISPUTE RESOLUTION COSTS) ARISING OUT OF OR RELATING TO SUCH DAMAGE, DELAY, DISRUPTION, OR INTERFERENCE.

ARTICLE 9 – OWNER'S RESPONSIBILITIES

9.01 Communications to Contractor

- A. For all Project and performance of Work matters, Owner will issue communications to Contractor through Engineer. However, Owner may, at its discretion, issue communications related to the Project directly to Contractor. In all such direct communications, Owner will endeavor to copy Engineer.

9.02 Replacement of Engineer

- A. Owner may at its discretion appoint an engineer to replace Engineer. The replacement engineer's status under the Contract Documents shall be that of the former Engineer.

9.03 *Furnish Data*

- A. Owner shall promptly furnish the data required of Owner under the Contract Documents.

9.04 *Pay When Due*

- A. Owner shall make payments to Contractor when they are due in the manner and within the time limits proscribed by chapter 2251 of the Texas Government Code.

9.05 *Lands and Easements; Reports, Tests, and Drawings*

- A. Owner's duties with respect to providing lands and easements are set forth in Paragraph 5.01.
- B. Owner's duties with respect to providing engineering surveys to establish reference points are set forth in Paragraph 4.03.

9.06 *Limitations on Owner's Responsibilities*

- A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible for, Contractor's means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or for any failure of Contractor to comply with Laws and Regulations applicable to the performance of the Work. Owner will not be responsible for Contractor's failure to perform the Work in accordance with the Contract Documents.

9.07 *Evidence of Financial Arrangements*

- A. Within Thirty (30) days of executing the Agreement, Contractor may request, and Owner shall furnish, reasonable evidence that financial arrangements have been made to satisfy Owner's obligations under the Contract Documents.

9.08 *Safety Programs*

- A. While at the Site, Owner's employees and representatives shall comply with the specific applicable requirements of Contractor's safety programs of which Owner has been informed.
- B. Owner shall furnish copies of any applicable Owner safety programs to Contractor.

ARTICLE 10 – ENGINEER'S STATUS DURING CONSTRUCTION

10.01 *Owner's Representative*

- A. Engineer will act as the Owner's representative for Project administration during the construction period. Engineer shall not have the authority to bind the Owner as that authority lies with the Owner's designated representative, but Engineer may communicate on behalf of Owner in all Project matters.

10.02 *Visits to Site*

- A. Engineer will make visits to the Site at intervals appropriate to the various stages of construction as Engineer deems necessary in order to observe as an experienced and qualified design professional the progress that has been made and the quality of the various aspects of

Contractor's executed Work. Based on information obtained during such visits and observations, Engineer, for the benefit of Owner, will determine, in general, if the Work is proceeding in accordance with the Contract Documents. Engineer's efforts will be directed toward providing for Owner a greater degree of confidence that the completed Work will conform generally to the Contract Documents. On the basis of such visits and observations, Engineer will keep Owner informed of the progress of the Work and will endeavor to guard Owner against defective Work.

- B. Engineer's visits and observations are subject to all the limitations on Engineer's authority and responsibility set forth in Paragraph 10.08. Particularly, but without limitation, during or as a result of Engineer's visits or observations of Contractor's Work, Engineer will not supervise, direct, control, or have authority over or be responsible for Contractor's means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or for any failure of Contractor to comply with Laws and Regulations applicable to the performance of the Work.

10.03 Project Representative

- A. If Owner and Engineer have agreed that Engineer will furnish a Resident Project Representative to represent Engineer at the Site and assist Engineer in observing the progress and quality of the Work, then the authority and responsibilities of any such Resident Project Representative will be as provided in this Article 10.

10.04 Rejecting Defective Work

- A. Engineer has the authority to reject Work in accordance with Article 14, subject to Owner's approval.

10.05 Shop Drawings, Change Orders and Payments

- A. Engineer's authority, and limitations thereof, as to Shop Drawings and Samples, are set forth in Paragraph 7.16.
- B. Engineer's authority, and limitations thereof, as to design calculations and design drawings submitted in response to a delegation of professional design services, if any, are set forth in Paragraph 7.19.
- C. Engineer's authority as to Change Orders is set forth in Article 11.
- D. Engineer's authority as to Applications for Payment is set forth in Article 15.

10.06 Determinations for Unit Price Work

- A. Engineer will determine the actual quantities and classifications of Unit Price Work performed by Contractor as set forth in Paragraph 13.03.

10.07 Decisions on Requirements of Contract Documents and Acceptability of Work

- A. Subject to Owner's approval, Engineer will render decisions regarding the requirements of the Contract Documents, and judge the acceptability of the Work, pursuant to the specific procedures set forth herein for initial interpretations, Change Proposals, and acceptance of the Work. In rendering such decisions and judgments, Engineer will not show partiality to Owner or Contractor.

10.08 *Limitations on Engineer's Authority and Responsibilities*

- A. Engineer's authority, responsibility and actions as Owner's representative shall not give rise to any liability to Contractor. Contractor expressly waives any claims it has against Engineer for the performance of its responsibilities as Owner's representative.
- B. Engineer will not supervise, direct, control, or have authority over or be responsible for Contractor's means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto.
- C. Engineer's review of the final Application for Payment and accompanying documentation and all maintenance and operating instructions, schedules, guarantees, bonds, certificates of inspection, tests and approvals, and other documentation required to be delivered by Paragraph 15.06.A will only be to determine generally that their content complies with the requirements of, and in the case of certificates of inspections, tests, and approvals, that the results certified indicate compliance with the Contract Documents.
- D. The limitations upon authority and responsibility set forth in this Paragraph 10.08 shall also apply to the Resident Project Representative, if any.

10.09 *Compliance with Safety Program*

- A. While at the Site, Engineer's employees and representatives will comply with the specific applicable requirements of Owner's and Contractor's safety programs (if any) of which Engineer has been informed.

ARTICLE 11 – AMENDING THE CONTRACT DOCUMENTS; CHANGES IN THE WORK

11.01 *Amending and Supplementing Contract Documents*

- A. The Contract Documents may be amended or supplemented by a Change Order, a Work Change Directive, or a Field Order.
 - 1. *Change Orders:*
 - a. A Change Order shall be used to amend or supplement the Contract Documents when the Parties agree to the amendment, supplement, modification to the scope of work, or change in the Contract Price or the Contract Times.
 - 2. *Work Change Directives:* A Work Change Directive may be issued by the Owner if the Parties cannot agree on a Change Order. A Work Change Directive may also be issued if the Parties expect that the change ordered by a Work Change Directive will be incorporated in a subsequently issued Change Order following negotiations by the parties as to the Work Change Directive's effect, if any, on the Contract Price and Contract Times.
 - a. In the event the Owner has issued a Work Change Directive that the Parties subsequently agree shall be incorporated into a Change Order, the Contractor must submit its Change Proposal seeking an adjustment of the Contract Price or the Contract Times, or both, no later than 30 days after the completion of the Work set out in the Work Change Directive.

- b. Adjustments to the Contract Price for Work performed pursuant to a Work Change Directive issued by the Owner without agreement of the Parties shall be governed by the provisions in section 11.04.
 - c. Upon receipt of a Change Directive, Contractor shall promptly proceed with the change in the Work involved.
3. *Field Orders:* Owner or Engineer (with Owner's approval) may authorize minor changes in the Work if the changes do not involve an adjustment in the Contract Price or the Contract Times and are compatible with the design concept of the completed Project as a functioning whole as indicated by the Contract Documents. Such changes will be accomplished by a Field Order and will be binding on Owner and also on Contractor, which shall perform the Work involved promptly. If Contractor believes that a Field Order justifies an adjustment in the Contract Price or Contract Times, or both, then before proceeding with the Work at issue, Contractor shall submit a Change Proposal as provided herein. Provided the Construction Manager-At Risk project delivery method is being used, subject to Owner's prior written approval, Contractor may make minor changes in the Work consistent with the intent of the Contract Documents, provided, however that Contractor shall promptly inform Owner and Engineer, in writing, of any such changes and record such changes on the documents maintained by Contractor.

11.02 *Owner-Authorized Changes in the Work*

- A. Without invalidating the Contract and without notice to any surety, Owner may, at any time or from time to time, order additions, deletions, or revisions in the Work. Such changes shall be supported by Engineer's recommendation, to the extent the change involves the design (as set forth in the Drawings, Specifications, or otherwise), or other engineering or technical matters. Such changes may be accomplished by a Change Order, if Owner and Contractor have agreed as to the effect, if any, of the changes on Contract Times or Contract Price; or by a Work Change Directive. Upon receipt of any such document, Contractor shall promptly proceed with the Work involved; or, in the case of a deletion in the Work, promptly cease construction activities with respect to such deleted Work. Added or revised Work shall be performed under the applicable conditions of the Contract Documents. Nothing in this paragraph shall obligate Contractor to undertake work that Contractor reasonably concludes cannot be performed in a manner consistent with Contractor's safety obligations under the Contract Documents or Laws and Regulations.

11.03 *Unauthorized Changes in the Work*

- A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the Contract Times with respect to any work performed that is not required by the Contract Documents, as amended, modified, or supplemented, except in the case of an emergency as provided in Paragraph 7.15 or in the case of uncovering Work as provided in Paragraph 14.05.

11.04 *Change of Contract Price*

- A. The Contract Price may only be changed by a Change Order or Work Change Directive. Any Change Proposal for an adjustment in the Contract Price shall comply with the

provisions of Paragraph 11.06. Any Claim for an adjustment of Contract Price shall comply with the provisions of Article 12.

- B. An adjustment in the Contract Price will be determined as follows:
1. where the Work involved is covered by unit prices contained in the Contract Documents, then by application of such unit prices to the quantities of the items involved (subject to the provisions of Paragraph 13.03); or
 2. where the Work involved is not covered by unit prices contained in the Contract Documents, then by a mutually agreed lump sum (which may include an allowance for overhead and profit not necessarily in accordance with Paragraph 11.04.C.2) properly itemized and supported by sufficient substantiating data to permit evaluation by the Owner; or
 3. where the Work involved is not covered by unit prices contained in the Contract Documents and the parties do not reach mutual agreement to a lump sum, then on the basis of the Cost of the Work (determined as provided in Paragraph 13.01) plus a Contractor's fee for overhead and profit (determined as provided in Paragraph 11.04.C).
- C. *Contractor's Fee:* When applicable, the Contractor's fee for overhead and profit shall be determined as follows:
1. a mutually acceptable fixed fee; or
 2. if a fixed fee is not agreed upon, then a fee based on the following percentages of the various portions of the Cost of the Work:
 - a. for costs incurred under Paragraphs 13.01.B.1 and 13.01.B.2, the Contractor's fee shall not exceed 15 percent;
 - b. for costs incurred under Paragraph 13.01.B.3, the Contractor's fee shall not exceed five percent;
 - c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus a fee and no fixed fee is agreed upon, the intent of Paragraphs 11.01.C.2.a and 11.01.C.2.b is that the Contractor's fee shall be based on: (1) a fee of 15 percent of the costs incurred under Paragraphs 13.01.A.1 and 13.01.A.2 by the Subcontractor that actually performs the Work, at whatever tier, and (2) with respect to Contractor itself and to any Subcontractors of a tier higher than that of the Subcontractor that actually performs the Work, a fee of five percent of the amount (fee plus underlying costs incurred) attributable to the next lower tier Subcontractor; provided, however, that for any such subcontracted work the maximum total fee to be paid by Owner shall be no greater than 27 percent of the costs incurred by the Subcontractor that actually performs the work;
 - d. no fee shall be payable on the basis of costs itemized under Paragraphs 13.01.B.4, 13.01.B.5, and 13.01.C;
 - e. the amount of credit to be allowed by Contractor to Owner for any change which results in a net decrease in cost will be the amount of the actual net

decrease in cost plus a deduction in Contractor's fee by an amount equal to five percent of such net decrease; and

- f. when both additions and credits are involved in any one change, the adjustment in Contractor's fee shall be computed on the basis of the net change in accordance with Paragraphs 11.04.C.2.a through 11.04.C.2.e, inclusive.

11.05 *Change of Contract Times*

- A. The Contract Times may only be changed by a Change Order or Work Change Directive. Any Change Proposal for an adjustment in the Contract Times shall comply with the provisions of Paragraph 11.06. Any Claim for an adjustment in the Contract Times shall comply with the provisions of Article 12.
- B. An adjustment of the Contract Times shall be subject to the limitations set forth in Paragraph 4.05, concerning delays in Contractor's progress.

11.06 *Change Proposals*

- A. Contractor shall submit a Change Proposal to Engineer and Owner to request an adjustment in the Contract Times or both Contract Price; appeal an initial decision by Engineer concerning the requirements of the Contract Documents or relating to the acceptability of the Work under the Contract Documents; contest a set-off against payment due; or seek other relief under the Contract. The Change Proposal shall specify any proposed change in Contract Times or Contract Price, or both, or other proposed relief, and explain the reason for the proposed change, with citations to any governing or applicable provisions of the Contract Documents.
 - 1. *Procedures:* Contractor shall submit each Change Proposal to Engineer and Owner promptly (but in no event later than 30 days) after the start of the event giving rise thereto, or after such initial decision. The Contractor shall submit supporting data, including the proposed change in Contract Price or Contract Time (if any), to the Engineer and Owner within 15 days after the submittal of the Change Proposal. The supporting data shall be accompanied by a written statement that the supporting data are accurate and complete, and that any requested time or price adjustment is the entire adjustment to which Contractor believes it is entitled as a result of said event. Engineer will advise Owner regarding the Change Proposal, and consider any comments or response from Owner regarding the Change Proposal. Failure by Contractor to comply with this submittal procedure will constitute an express waiver of any Claim for relief.
 - 2. *Engineer's Action:* Engineer will review each Change Proposal with Owner and, within 30 days after receipt of the Contractor's supporting data, either deny the Change Proposal in whole, approve it in whole, or deny it in part and approve it in part. Engineer's action on a Change Proposal will not have the effect of adjusting the Contract Time or Contract Price without express written approval of Owner and a memorialization of Engineer's Action in a Change Order. Such actions shall be in writing, with a copy provided to Owner and Contractor. If Engineer does not take action on the Change Proposal within 30 days, then either Owner or Contractor may at any time thereafter submit a letter to the other party indicating that as a result of

Engineer's inaction the Change Proposal is deemed denied, thereby commencing the time for appeal of the denial under Article 12.

3. *Binding Decision:* Engineer's decision will be final and binding upon Contractor, unless Contractor appeals the decision by filing a Claim under Article 12.
- B. *Resolution of Certain Change Proposals:* If the Change Proposal does not involve the design (as set forth in the Drawings, Specifications, or otherwise), the acceptability of the Work, or other engineering or technical matters, then Engineer will notify the parties that the Engineer is unable to resolve the Change Proposal. For purposes of further resolution of such a Change Proposal, such notice shall be deemed a denial, and Contractor may choose to seek resolution under the terms of Article 12.

11.07 *Execution of Change Orders*

- A. Owner and Contractor shall execute appropriate Change Orders covering:
1. changes in the Contract Price or Contract Times which are agreed to by the parties, including any undisputed sum or amount of time for Work actually performed in accordance with a Work Change Directive;
 2. changes in Contract Price resulting from an Owner set-off, unless Contractor has duly contested such set-off;
 3. changes in the Work which are: (a) ordered by Owner pursuant to Paragraph 11.02, (b) required because of Owner's acceptance of defective Work under Paragraph 14.04 or Owner's correction of defective Work under Paragraph 14.07; and
 4. changes in the Contract Price or Contract Times, or other changes, which embody the substance of any final and binding results under Paragraph 11.06, or Article 12.

11.08 *Notification to Surety*

- A. If the provisions of any bond require notice to be given to a surety of any change affecting the general scope of the Work or the provisions of the Contract Documents (including, but not limited to, Contract Price or Contract Times), the giving of any such notice will be Contractor's responsibility. The amount of each applicable bond will be adjusted to reflect the effect of any such change.

ARTICLE 12 – CLAIMS

12.01 *Claims*

- A. The following disputes between Owner and Contractor shall be submitted to the Claims process set forth in this Article:
1. Appeals by Owner or Contractor of Engineer's decisions regarding Change Proposals;
 2. Owner demands for adjustments in the Contract Price or Contract Times, or other relief under the Contract Documents; and

3. Disputes that Engineer has been unable to address because they do not involve the design (as set forth in the Drawings, Specifications, or otherwise), the acceptability of the Work, or other engineering or technical matters.
- B. *Submittal of Claim:* The party submitting a Claim shall deliver written notice directly to the other party to the Contract promptly (but in no event later than 30 days) after the start of the event giving rise to the claim for relief or after the claiming party reasonably should have recognized the event or condition giving rise to the request, whichever is later. In the case of appeals regarding Change Proposals within 30 days of the decision under appeal. The responsibility to substantiate a Claim shall rest with the party making the Claim. Such notice shall include sufficient information to advise the other party of the circumstances giving rise to the claim for relief, the specific contractual adjustment or relief requested and the basis of such request.
- C. *Review and Resolution:* The party receiving a Claim shall review it thoroughly, giving full consideration to its merits. The two parties shall seek to resolve the Claim through the exchange of information and direct negotiations. The parties may extend the time for resolving the Claim by mutual agreement. All actions taken on a Claim shall be stated in writing and submitted to the other party, with a copy to Engineer.
- D. *Mediation:*
1. At any time after initiation of a Claim, Owner and Contractor may mutually agree to mediation of the underlying dispute. The agreement to mediate shall stay the Claim submittal and response process.
 2. If Owner and Contractor agree to mediation, the mediation shall occur within 60 days of the agreement to mediate. However, the mediation may be stayed and its scope and schedule may be amended, provided that the mediation occur no later than 60 days following Final Completion. The mediation shall be conducted by a mutually agreeable impartial mediator, or if the parties cannot so agree, a mediator designated by the American Arbitration Association (“AAA”) pursuant to its Construction Industry Mediation Rules.
 3. Owner and Contractor shall each pay one-half of the mediator’s fees and costs.
 4. Mediation is a condition precedent to litigation before a court of competent jurisdiction or tribunal.
- E. *Denial of Claim:* If efforts to resolve a Claim are not successful, the party receiving the Claim may deny it by giving written notice of denial to the other party.
- F. *Final and Binding Results:* If the parties reach a mutual agreement regarding a Claim, whether through approval of the Claim, direct negotiations, mediation, or otherwise, that agreement should be memorialized in a Change Order if the Project is ongoing at the time of resolution and the agreement affects the Contract scope, price, or time.
- G. *Duty to Continue Performance:* Unless provided to the contrary in the Contract Documents, Contractor shall continue to perform the Work pending the final resolution of any dispute or disagreement between Contractor and Owner.

- H. The Contractor shall commence all claims and causes of action, whether in contract, tort, breach of warranty or otherwise arising out of or related to the Contract in accordance with the requirements of this article 12, the dispute resolution provisions of article 17 and within the time period specified by applicable law. The Contractor waives all claims and causes of action not commenced in strict accordance with this Article.
- I. *Claims Arising After Final Payment:* If the Contractor intends to make a Claim for an increase in the Contract Price or Contract Time, written notice as provided herein shall be given before proceeding to execute the portion of the Work that relates to the Claim. Prior notice is not required for Claims relating to an emergency endangering life or property. Failure to provide written notice of a Claim in accordance with this Article and other applicable provisions of the Contract Documents constitutes an express waiver by the Contractor of any right of recovery on such Claim.

ARTICLE 13 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK

13.01 Cost of the Work

- A. *Purposes for Determination of Cost of the Work:* The term Cost of the Work means the sum of all costs necessary for the proper performance of the Work at issue, as further defined below. The provisions of this Paragraph 13.01 are used for two distinct purposes:
 - 1. To determine Cost of the Work when Cost of the Work is a component of the Contract Price, under cost-plus-fee, time-and-materials, or other cost-based terms; or
 - 2. To determine the value of a Change Order, Change Proposal, Claim, set-off, or other adjustment in Contract Price. When the value of any such adjustment is determined on the basis of Cost of the Work, Contractor is entitled only to those additional or incremental costs required because of the change in the Work or because of the event giving rise to the adjustment.
- B. *Costs Included:* Except as otherwise may be agreed to in writing by Owner, costs included in the Cost of the Work shall be in amounts no higher than those prevailing in the locality of the Project, shall not include any of the costs itemized in Paragraph 13.01.C, and shall include only the following items:
 - 1. Payroll costs for employees in the employ of Contractor in the direct performance of the Work. Such employees shall include, without limitation, superintendents, foremen, project manager and other personnel employed full time. Payroll costs shall include, but not be limited to, salaries and wages plus the cost of fringe benefits, which shall include social security contributions, unemployment, excise, and payroll taxes, workers' compensation and health and retirement benefits applicable thereto.
 - 2. Cost of all materials and equipment furnished and incorporated in the Work, including costs of transportation and storage thereof, and Suppliers' field services required in connection therewith. All cash discounts shall accrue to Contractor unless Owner deposits funds with Contractor with which to make payments, in which case the cash discounts shall accrue to Owner, and Contractor shall make provisions so that they may be obtained.

3. Payments made by Contractor to Subcontractors for Work performed by Subcontractors. If any subcontract provides that the Subcontractor is to be paid on the basis of Cost of the Work plus a fee, the Subcontractor's Cost of the Work and fee shall be determined in the same manner as Contractor's Cost of the Work and fee as provided in this Paragraph 13.01.
 4. Costs of special consultants (including but not limited to engineers, architects, testing laboratories, surveyors, attorneys, and accountants) employed for services specifically related to the Work.
 5. Supplemental costs including the following:
 - a. The proportion of necessary transportation, travel, and subsistence expenses of Contractor's employees incurred in discharge of duties connected with the Work.
 - b. Cost, including transportation and maintenance, of all materials, supplies, equipment, machinery, appliances, office, and temporary facilities at the Site, and hand tools not owned by the workers, which are consumed in the performance of the Work, and cost, less market value, of such items used but not consumed which remain the property of Contractor.
 - c. Rentals of all construction equipment and machinery, and the parts thereof, approved by Owner, and the costs of transportation, loading, unloading, assembly, dismantling, and removal thereof. All such costs shall be in accordance with the terms of said rental agreements. The rental of any such equipment, machinery, or parts shall cease when the use thereof is no longer necessary for the Work.
 - d. The cost of utilities, fuel, and sanitary facilities at the Site.
 - e. The costs of premiums for all bonds and insurance that Contractor is required by the Contract Documents to purchase and maintain.
- C. *Costs Excluded:* The term Cost of the Work shall not include any of the following items:
1. Payroll costs and other compensation of Contractor's employees, agents and other personnel not included in Paragraph 13.01.B, whether at the Site or in Contractor's principal or branch office for general administration of the Work. The payroll costs and other compensation excluded here are to be considered administrative costs covered by the Contractor's fee.
 2. Expenses of Contractor's principal and branch offices other than Contractor's office at the Site.
 3. Any part of Contractor's capital expenses, including interest on Contractor's capital employed for the Work and charges against Contractor for delinquent payments.
 4. Other overhead or general expense costs of any kind and the costs of any item not specifically and expressly included in Paragraph 13.01.B.
- D. *Contractor's Fee:* When the Work as a whole is performed on the basis of cost-plus, Contractor's fee shall be determined as set forth in the Agreement. When the value of

any Work covered by a Change Order, Change Proposal, Claim, set-off, or other adjustment in Contract Price is determined on the basis of Cost of the Work, Contractor's fee shall be determined as set forth in Paragraph 11.04.C.

- E. *Documentation*: Whenever the Cost of the Work for any purpose is to be determined pursuant to this Article 13, Contractor will establish and maintain records thereof in accordance with generally accepted accounting practices and submit in a form acceptable to Engineer an itemized cost breakdown together with supporting data.

13.02 *Unit Price Work*

- A. Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, initially the Contract Price will be deemed to include for all Unit Price Work an amount equal to the sum of the unit price for each separately identified item of Unit Price Work times the estimated quantity of each item as indicated in the Agreement.
- B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for the purpose of comparison of Bids and determining an initial Contract Price. Payments to Contractor for Unit Price Work will be based on actual quantities.
- C. Each unit price will be deemed to include an amount considered by Contractor to be adequate to cover Contractor's overhead and profit for each separately identified item.
- D. Engineer will determine the actual quantities and classifications of Unit Price Work performed by Contractor. Engineer will review with Contractor and Owner the Engineer's preliminary determinations on such matters before rendering a written decision thereon (by recommendation of an Application for Payment or otherwise). Provided the Owner has approved such decision, Engineer's written decision thereon will be final and binding (except as modified by Engineer to reflect changed factual conditions or more accurate data) upon Owner and Contractor, subject to the provisions of the following paragraph.
- E. Within 30 days of Engineer's written decision under the preceding paragraph, Contractor may submit a Change Proposal, or Owner may file a Claim, seeking an adjustment in the Contract Price if:
 - 1. the quantity of any item of Unit Price Work performed by Contractor differs materially and significantly from the estimated quantity of such item indicated in the Agreement;
 - 2. there is no corresponding adjustment with respect to any other item of Work; and
 - 3. Contractor believes that it is entitled to an increase in Contract Price as a result of having incurred additional expense or Owner believes that Owner is entitled to a decrease in Contract Price, and the parties are unable to agree as to the amount of any such increase or decrease.

ARTICLE 14 – TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF DEFECTIVE WORK

14.01 *Access to Work*

- A. Owner, Engineer, their consultants and other representatives and personnel of Owner, independent testing laboratories, and authorities having jurisdiction will have access to the Site and the Work at reasonable times for their observation, inspection, and testing. Contractor shall provide them proper and safe conditions for such access and advise them of Contractor’s safety procedures and programs so that they may comply therewith as applicable.

14.02 *Tests, Inspections, and Approvals*

- A. Contractor shall give Engineer and Owner timely notice of readiness of the Work (or specific parts thereof) for all required inspections and tests, and shall cooperate with inspection and testing personnel to facilitate required inspections and tests.
- B. Owner shall be responsible for providing the services of an independent inspection and testing lab if the Contract Documents and Specifications so require.
- C. Contractor shall be responsible for arranging, obtaining, and paying for all inspections and tests required:
 - 1. by the Contract Documents, unless the Contract Documents expressly allocate responsibility for a specific inspection or test to Owner;
 - 2. to attain Owner’s and Engineer’s acceptance of materials or equipment to be incorporated in the Work;
 - 3. by manufacturers of equipment furnished under the Contract Documents;
 - 4. for testing, adjusting, and balancing of mechanical, electrical, and other equipment to be incorporated into the Work; and
 - 5. for acceptance of materials, mix designs, or equipment submitted for approval prior to Contractor’s purchase thereof for incorporation in the Work.

Such inspections and tests shall be performed by independent inspectors, testing laboratories, or other qualified individuals or entities acceptable to Owner.

- D. If the Contract Documents require the Work (or part thereof) to be approved by Owner, Engineer, or another designated individual or entity, then Contractor shall assume full responsibility for arranging and obtaining such approvals.
- E. If any Work (or the work of others) that is to be inspected, tested, or approved is covered by Contractor without written concurrence of Engineer, Contractor shall, if requested by Engineer, uncover such Work for observation. Such uncovering shall be at Contractor’s expense unless Contractor had given Engineer timely notice of Contractor’s intention to cover the same and Engineer had not acted with reasonable promptness in response to such notice.

14.03 *Defective Work*

- A. *Contractor’s Obligation:* It is Contractor’s obligation to assure that the Work is not defective.

- B. *Engineer's Authority*: Engineer has the authority to determine whether Work is defective, and to reject defective Work, subject to Owner's approval.
- C. *Notice of Defects*: Prompt notice of all defective Work of which Owner or Engineer has actual knowledge will be given to Contractor.
- D. *Correction, or Removal and Replacement*: Promptly after receipt of written notice of defective Work, Contractor shall correct all such defective Work, whether or not fabricated, installed, or completed, or, if Engineer has rejected the defective Work, remove it from the Project and replace it with Work that is not defective.
- E. *Preservation of Warranties*: When correcting defective Work, Contractor shall take no action that would void or otherwise impair Owner's special warranty and guarantee, if any, on said Work.
- F. *Costs and Damages*: Contractor shall pay all claims, costs, losses, and damages arising out of or relating to defective Work, including but not limited to the cost of the inspection, testing, correction, removal, replacement, or reconstruction of such defective Work, and the costs of repair or replacement of work of others resulting from defective Work. Prior to final payment, if Owner and Contractor are unable to agree as to the measure of such claims, costs, losses, and damages resulting from defective Work, then Owner may impose a reasonable set-off against payments due under Article 15.

14.04 *Acceptance of Defective Work*

- A. If, instead of requiring correction or removal and replacement of defective Work, Owner prefers to accept it, Owner may do so. Contractor shall pay all claims, costs, losses, and damages attributable to Owner's evaluation of and determination to accept such defective Work. If any such acceptance occurs prior to final payment, the necessary revisions in the Contract Documents with respect to the Work shall be incorporated in a Change Order. If the parties are unable to agree as to the decrease in the Contract Price, reflecting the diminished value of Work so accepted, then Owner may impose a reasonable set-off against payments due under Article 15. If the acceptance of defective Work occurs after final payment, Contractor shall pay an appropriate amount to Owner.

14.05 *Uncovering Work*

- A. Subject to Owner's prior written approval, Engineer has the authority to require special inspection or testing of the Work, whether or not the Work is fabricated, installed, or completed. Owner shall be responsible for costs associated with requests for special testing to the extent uncovered work found to be in conformance.
- B. If any Work is covered contrary to the written request of Engineer or Owner, then Contractor shall, if requested by Engineer, uncover such Work for Engineer's observation, and then replace the covering, all at Contractor's expense.
- C. If Engineer considers it necessary or advisable that covered Work be observed by Engineer or inspected or tested by others, then Contractor, upon Owner's approval and Engineer's request, shall uncover, expose, or otherwise make available for observation, inspection, or testing as Engineer may require, that portion of the Work in question, and provide all necessary labor, material, and equipment.

1. If it is found that the uncovered Work is defective, Contractor shall be responsible for all claims, costs, losses, and damages arising out of or relating to such uncovering, exposure, observation, inspection, and testing, and of satisfactory replacement or reconstruction (including but not limited to all costs of repair or replacement of work of others); and pending Contractor's full discharge of this responsibility the Owner shall be entitled to impose a reasonable set-off against payments due under Article 15.
2. If the uncovered Work is not found to be defective, Contractor shall be allowed an increase in the Contract Price or an extension of the Contract Times, or both, directly attributable to such uncovering, exposure, observation, inspection, testing, replacement, and reconstruction. If the parties are unable to agree as to the amount or extent thereof, then Contractor may submit a Change Proposal within 30 days of the determination that the Work is not defective.

14.06 Owner May Stop the Work

- A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable materials or equipment, or fails to perform the Work in such a way that the completed Work will conform to the Contract Documents, then Owner may order Contractor to stop the Work, or any portion thereof, until the cause for such order has been eliminated.

14.07 Owner May Correct Defective Work

- A. If Contractor fails within a reasonable time after written notice from Engineer or Owner to correct defective Work, or to remove and replace rejected Work as required by the Owner, or if Contractor fails to perform the Work in accordance with the Contract Documents, or if Contractor fails to comply with any other provision of the Contract Documents, then Owner may, after seven days written notice to Contractor, correct or remedy any such deficiency.
- B. In exercising the rights and remedies under this Paragraph 14.07, Owner shall proceed expeditiously. In connection with such corrective or remedial action, Owner may exclude Contractor from all or part of the Site, take possession of all or part of the Work and suspend Contractor's services related thereto, and incorporate in the Work all materials and equipment stored at the Site or for which Owner has paid Contractor but which are stored elsewhere. Contractor shall allow Owner, Owner's representatives, agents and employees, Owner's other contractors, and Engineer and Engineer's consultants access to the Site to enable Owner to exercise the rights and remedies under this paragraph.
- C. All claims, costs, losses, and damages incurred or sustained by Owner in exercising the rights and remedies under this Paragraph 14.07 will be charged against Contractor as set-offs against payments due under Article 15. Such claims, costs, losses and damages will include but not be limited to all costs of repair, or replacement of work of others destroyed or damaged by correction, removal, or replacement of Contractor's defective Work. If no payments are due to the Contractor or insufficient funds remain as part of the Contract Price then unpaid to the Contractor, the Contractor shall be liable to the Owner and shall promptly reimburse the Owner for all costs following written notice of the amount due to the Owner.

- D. Contractor shall not be allowed an extension of the Contract Times because of any delay in the performance of the Work attributable to the exercise by Owner of Owner's rights and remedies under this Paragraph 14.07.

ARTICLE 15 – PAYMENTS TO CONTRACTOR; SET-OFFS; COMPLETION; CORRECTION PERIOD

15.01 Progress Payments

- A. *Basis for Progress Payments:* The Schedule of Values established as provided in Article 2 will serve as the basis for progress payments and will be incorporated into a form of Application for Payment acceptable to Engineer and Owner. Progress payments on account of Unit Price Work will be based on the number of units completed during the pay period, as determined under the provisions of Paragraph 13.03. Progress payments for cost-based Work will be based on Cost of the Work completed by Contractor during the pay period.
- B. *Applications for Payments:*
 - 1. At least 25 days before the date established in the Agreement for each progress payment (but not more often than once a month), Contractor shall submit to Engineer and Owner for review an Application for Payment filled out and signed by Contractor covering the Work completed as of the date of the Application and accompanied by such supporting documentation as is required by the Contract Documents. If payment is requested on the basis of materials and equipment not incorporated in the Work but delivered and suitably stored at the Site or at another location agreed to in writing, the Application for Payment shall also be accompanied by an invoice or other documentation warranting that Owner has received the materials and equipment free and clear of all Liens, and evidence that the materials and equipment are covered by appropriate property insurance, a warehouse bond, or other arrangements to protect Owner's interest therein, all of which must be satisfactory to Owner.
 - 2. Beginning with the second Application for Payment, each Application shall include an affidavit of Contractor stating that all previous progress payments received on account of the Work have been applied on account to discharge Contractor's legitimate obligations associated with prior Applications for Payment.
 - 3. The amount of retainage with respect to progress payments will be as stipulated in the Agreement.
- C. *Review of Applications:*
 - 1. Engineer will, within 10 days after receipt of each Application for Payment, including each resubmittal, either indicate in writing a recommendation of payment and present the Application to Owner, or return the Application to Contractor indicating in writing Engineer's reasons for refusing to recommend payment. In the latter case, Contractor may make the necessary corrections and resubmit the Application.
 - 2. Engineer's recommendation of any payment requested in an Application for Payment will constitute a representation by Engineer to Owner, based on Engineer's

observations of the executed Work as an experienced and qualified design professional, and on Engineer's review of the Application for Payment and the accompanying data and schedules, that to the best of Engineer's knowledge, information and belief:

- a. the Work has progressed to the point indicated;
 - b. the quality of the Work is generally in accordance with the Contract Documents; and
 - c. the conditions precedent to Contractor's being entitled to such payment appear to have been fulfilled in so far as it is Engineer's responsibility to observe the Work.
3. By recommending any such payment Engineer will not thereby be deemed to have represented that:
- a. inspections made to check the quality or the quantity of the Work as it has been performed have been exhaustive, extended to every aspect of the Work in progress, or involved detailed inspections of the Work beyond the responsibilities specifically assigned to Engineer in the Contract; or
 - b. there may not be other matters or issues between the parties that might entitle Contractor to be paid additionally by Owner or entitle Owner to withhold payment to Contractor.
4. Engineer will recommend reductions in payment (set-offs) necessary in Engineer's opinion to protect Owner from loss because:
- a. the Work is defective, requiring correction or replacement;
 - b. the Contract Price has been reduced by Change Orders;
 - c. Owner has been required to correct defective Work in accordance with Paragraph 14.07, or has accepted defective Work pursuant to Paragraph 14.04;
 - d. Owner has been required to remove or remediate a Hazardous Environmental Condition for which Contractor is responsible; or
 - e. Engineer has actual knowledge of the occurrence of any of the events that would constitute a default by Contractor and therefore justify termination for cause under the Contract Documents.

D. Reductions in Payment by Owner:

1. In addition to any reductions in payment (set-offs) recommended by Engineer, Owner is entitled to impose a set-off against payment based on any of the following:
 - a. claims have been made against Owner on account of Contractor's conduct in the performance or furnishing of the Work, or Owner has incurred costs, losses, or damages on account of Contractor's conduct in the performance or furnishing of the Work;

- b. Contractor has failed to take reasonable and customary measures to avoid damage, delay, disruption, and interference with other work at or adjacent to the Site;
 - c. Contractor has failed to provide and maintain required certified payrolls, bonds or insurance;
 - d. Owner has been required to remove or remediate a Hazardous Environmental Condition for which Contractor is responsible;
 - e. Owner has incurred extra charges or engineering costs related to submittal reviews, evaluations of proposed substitutes, tests and inspections, or return visits to manufacturing or assembly facilities;
 - f. the Work is defective, requiring correction or replacement;
 - g. liquidated damages, if applicable, or other damages resulting from delay have accrued as a result of Contractor's failure to achieve Milestones, Substantial Completion, or final completion of the Work;
 - h. there are other items entitling Owner to a set off against the amount recommended.
2. If Owner imposes any set-off against payment, whether based on its own knowledge or on the written recommendations of Engineer, Owner will give Contractor immediate written notice (with a copy to Engineer) stating the reasons for such action and the specific amount of the reduction, and promptly pay Contractor any amount remaining after deduction of the amount so withheld. Owner shall promptly pay Contractor the amount so withheld, or any adjustment thereto agreed to by Owner and Contractor, if Contractor remedies the reasons for such action.

15.02 Contractor's Warranty of Title

- A. Contractor warrants and guarantees that title to all Work, materials, services, and equipment furnished under the Contract will pass to Owner free and clear of (1) all Liens, claims, security interests, encumbrances, and other title defects, and (2) all patent, licensing, copyright, or royalty obligations, no later than seven days after the time of payment by Owner.

15.03 Substantial Completion

- A. When Contractor considers the entire Work ready for its intended use Contractor shall notify Owner and Engineer in writing that the entire Work is substantially complete and request that Engineer issue a certificate of Substantial Completion. Contractor shall at the same time submit to Owner and Engineer an initial draft of punch list items to be completed or corrected before final payment. If the Agreement calls for a Design-Build project delivery method, the Contractor shall issue a certificate of Substantial Completion to the Owner.
- B. Promptly after Contractor's notification, Owner, Contractor, and Engineer shall make an inspection of the Work to determine the status of completion. At that inspection, Owner and Engineer will review, supplement, and edit the initial punch list prepared by Contractor or prepare an additional punch list if Contractor has not yet provided a punch

list. If Owner or Engineer does not consider the Work substantially complete, Engineer will notify Contractor in writing giving the reasons therefor.

- C. If Owner and Engineer consider the Work substantially complete, Engineer will deliver to Owner a preliminary certificate of Substantial Completion which shall set forth (i) the date of Substantial Completion, (ii) the remaining items of Work that have to be completed before final payment, (iii) provisions (to the extent not already provided in the Contract Documents) establishing Owner's and Contractor's responsibility for the Project's security, maintenance, utilities and insurance pending final payment and (iv) an acknowledgment that warranties commence to run on the date of Substantial Completion, except as may otherwise be noted in the Certificate of Substantial Completion. Engineer shall attach to the certificate a punch list of items to be completed or corrected before final payment. If Owner and Engineer do not consider the Work substantially complete, the Engineer shall notify Contractor of such, in writing, with a specific explanation of those portions of the Work that are the basis for determining the Work is not substantially complete. If the Agreement calls for a Design-Build project delivery method, the Contractor shall submit a preliminary certificate of Substantial Completion to the Owner.
- D. After Substantial Completion the Contractor shall promptly begin work on the punch list of items to be completed or corrected prior to final payment. In appropriate cases Contractor may submit monthly Applications for Payment for completed punch list items, following the progress payment procedures set forth above.

15.04 *Partial Use or Occupancy*

- A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially completed part of the Work which has specifically been identified in the Contract Documents, or which Owner, Engineer, and Contractor agree constitutes a separately functioning and usable part of the Work that can be used by Owner for its intended purpose without significant interference with Contractor's performance of the remainder of the Work, subject to the following conditions:
 - 1. At any time Owner may request in writing that Contractor permit Owner to use or occupy any such part of the Work that Owner believes to be substantially complete. If and when Contractor agrees that such part of the Work is substantially complete, Contractor, Owner, and Engineer will follow the procedures of Paragraph 15.03 for that part of the Work.
 - 2. At any time Contractor may notify Owner and Engineer in writing that Contractor considers any such part of the Work substantially complete and request Engineer to issue a certificate of Substantial Completion for that part of the Work.
 - 3. Within a reasonable time after either such request, Owner, Contractor, and Engineer shall make an inspection of that part of the Work to determine its status of completion. If Owner or Engineer does not consider that part of the Work to be substantially complete, Engineer will notify Owner and Contractor in writing giving the reasons therefor. If Owner or Engineer considers that part of the Work to be substantially complete, the provisions of Paragraph 15.03 will apply with respect to certification of Substantial Completion of that part of the Work.

4. No use or occupancy or separate operation of part of the Work by Owner will relieve Contractor of its insurance obligations under these Contract Documents.
- B. The Owner, at the Owner's sole option, shall have the right to take possession of and use any completed or partially completed portion of the Work regardless of the time for completing the entire Work. The Owner's exercise of such use and possession shall not be construed to mean that the Owner acknowledges that any part of the Work so possessed and used is substantially complete or that it is accepted by Owner, and the Owner's exercise of such use and possession shall not relieve the Contractor of its responsibility to complete all Work in accordance with the Contract Documents.

15.05 *Final Inspection*

- A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is complete, Engineer will promptly make a final inspection with Owner and Contractor and will notify Contractor in writing of all particulars in which this inspection reveals that the Work, or agreed portion thereof, is incomplete or defective. Contractor shall immediately take such measures as are necessary to complete such Work or remedy such deficiencies. In such case, Contractor must bear the cost of any additional Work or services of the Owner until the Work is determined to be finally complete.

15.06 *Final Payment*

A. *Application for Payment:*

1. After Contractor has, in the opinion of Engineer and Owner, satisfactorily completed all corrections identified during the final inspection and has delivered, in accordance with the Contract Documents, all maintenance and operating instructions, schedules, guarantees, bonds, certificates or other evidence of insurance, certificates of inspection, annotated record documents (as provided in Paragraph 7.11), and other documents, Contractor may make application for final payment.
2. The final Application for Payment shall be accompanied (except as previously delivered) by:
 - a. all documentation called for in the Contract Documents;
 - b. consent of the surety, if any, to final payment;
 - c. satisfactory evidence that all title issues have been resolved such that title to all Work, materials, and equipment has passed to Owner free and clear of any Liens or other title defects, or will so pass upon final payment.
 - d. a list of all disputes that Contractor believes are unsettled;
 - e. complete and legally effective releases or waivers (satisfactory to Owner) of all Lien rights or claims arising out of the Work, and of Liens or claims filed in connection with the Work; and
 - f. a general release executed by Contractor waiving, upon receipt of final payment by Contractor, all claims, except those claims previously made in writing to Owner and remaining unsettled at the time of final payment

3. In lieu of the releases or waivers of Liens specified in Paragraph 15.06.A.2 and as approved by Owner, Contractor may furnish receipts or releases in full and an affidavit of Contractor that: (a) the releases and receipts include all labor, services, material, and equipment for which a Lien or claim could be filed; and (b) all payrolls, material and equipment bills, and other indebtedness connected with the Work for which Owner might in any way be responsible, or which might in any way result in claims, have been paid or otherwise satisfied. If any Subcontractor or Supplier fails to furnish such a release or receipt in full, Contractor may furnish a bond or other collateral satisfactory to Owner to indemnify Owner against any Lien or claim, or Owner at its option may issue joint checks payable to Contractor and specified Subcontractors and Suppliers.
- B. *Engineer's Review of Application and Acceptance:*
1. If, on the basis of Engineer's observation of the Work during construction and final inspection, and Engineer's review of the final Application for Payment and accompanying documentation as required by the Contract Documents, Engineer is satisfied that the Work has been completed and Contractor's other obligations under the Contract have been fulfilled, Engineer will, within ten days after receipt of the final Application for Payment, indicate in writing Engineer's recommendation of final payment and present the Application for Payment to Owner for payment. Such recommendation shall account for any set-offs against payment that are necessary to protect Owner from loss for the reasons stated above with respect to progress payments. Otherwise, Engineer will return the Application for Payment to Contractor, indicating in writing the reasons for refusing to recommend final payment, in which case Contractor shall make the necessary corrections and resubmit the Application for Payment.
- C. *Completion of Work:* The Work is complete (subject to surviving obligations) when it is ready for final payment as established by the Engineer's written recommendation of final payment.
- D. *Payment Becomes Due:* Thirty days after the presentation to Owner of the final Application for Payment and accompanying documentation, the amount recommended by Engineer (less any further sum Owner is entitled to set off) will become due and shall be paid by Owner to Contractor.

15.07 *Waiver of Claims*

- A. The making of final payment will not constitute a waiver by Owner of claims or rights against Contractor. Owner expressly reserves claims and rights arising from defective Work appearing after final inspection, from Contractor's failure to comply with the Contract Documents or the terms of any special guarantees specified therein, from outstanding Claims by Owner, or from Contractor's continuing obligations under the Contract Documents.
- B. The acceptance of final payment by Contractor will constitute a waiver by Contractor of all claims and rights against Owner other than those pending matters that have been duly submitted, expressly reserved, or appealed under the provisions of Article 17.

15.08 *Correction Period*

- A. If within one year after the date of Substantial Completion (or such longer period of time as may be prescribed by the terms of any applicable special guarantee required by the Contract Documents, or by any specific provision of the Contract Documents), any Work is in need of repair, adjustment, modification, correction, or found to be defective, or if the repair of any damages to the Site, adjacent areas that Contractor has arranged to use through construction easements or otherwise, and other adjacent areas used by Contractor as permitted by Laws and Regulations, is found to be defective, then Contractor shall promptly, without cost to Owner and in accordance with Owner's written instructions:
 - 1. correct the defective repairs to the Site or such other adjacent areas;
 - 2. correct such defective Work;
 - 3. if the defective Work has been rejected by Owner, remove it from the Project and replace it with Work that is not defective, and
 - 4. satisfactorily correct or repair or remove and replace any damage to other Work, to the work of others, or to other land or areas resulting therefrom.
- B. If Contractor does not promptly comply with the terms of Owner's written instructions, or in an emergency where delay would cause serious risk of loss or damage, Owner may have the defective Work corrected or repaired or may have the rejected Work removed and replaced. Contractor shall pay all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to such correction or repair or such removal and replacement (including but not limited to all costs of repair or replacement of work of others).
- C. In special circumstances where a particular item of equipment is placed in continuous service before Substantial Completion of all the Work, the correction period for that item may start to run from an earlier date if so provided in the Specifications.
- D. Where defective Work (and damage to other Work resulting therefrom) has been corrected or removed and replaced under this paragraph, the correction period hereunder with respect to such Work will be extended for an additional period of one year after such correction or removal and replacement has been satisfactorily completed.
- E. Contractor's obligations under this paragraph are in addition to all other obligations and warranties. The provisions of this paragraph shall not be construed as a substitute for, or a waiver of, the provisions of any applicable statute of limitation or repose.

ARTICLE 16 – SUSPENSION OF WORK AND TERMINATION

16.01 *Owner May Suspend Work*

- A. At any time and without cause, Owner may suspend the Work or any portion thereof by written notice to Contractor and Engineer. Such notice will fix the date on which Work will be resumed. Contractor shall resume the Work on the date so fixed. Contractor shall

be entitled to an adjustment in the Contract Price or an extension of the Contract Times, or both, directly attributable to any such suspension. Any Change Proposal seeking such adjustments shall be submitted no later than 30 days after the date fixed for resumption of Work.

16.02 *Owner May Terminate for Cause*

- A. The occurrence of any one or more of the following events will constitute a default by Contractor and justify termination for cause:
 - 1. Contractor's persistent failure to perform the Work in accordance with the Contract Documents (including, but not limited to, failure to supply an Architect, Engineer, or sufficient skilled workers or suitable materials or equipment or failure to adhere to the Progress Schedule);
 - 2. Fails to make payment to the Consultants, Contractors, Subcontractors, or Suppliers for services, materials or labor in accordance with their respective agreements with the Contractor;
 - 3. Repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of a public authority;
 - 4. Termination for Failure to Comply with Subchapter J, Chapter 552, Government Code. The requirements of Subchapter J, Chapter 552, Government Code, may apply to this contract and the Contractor or vendor agrees that the contract can be terminated if the Contractor or vendor knowingly or intentionally fails to comply with a requirement of that subchapter;
 - 5. Failure of Contractor to perform or otherwise to comply with a material term of the Contract Documents; or
 - 6. Contractor's repeated disregard of the authority of Owner or Engineer.
- B. If one or more of the events identified in Paragraph 16.02.A occurs, then after giving Contractor and the Contractor's surety, if any, ten (10) days written notice that Owner is considering a declaration that Contractor is in default and termination of the contract, Owner may proceed to:
 - 1. declare Contractor to be in default,
 - 2. exercise any rights afforded to it under the Contract Documents,
 - 3. give Contractor notice that the Contract is terminated; and/or
 - 4. enforce the rights available to Owner under any applicable performance bond.
- C. If Owner has terminated the Contract for cause, Owner may exclude Contractor from the Site, take possession of the Work, incorporate in the Work all materials and equipment stored at the Site or for which Owner has paid Contractor but which are stored elsewhere, and complete the Work as Owner may deem expedient. If Owner chooses to complete the Work in accordance with this provision, Owner and Contractor expressly agree that Owner shall be exempt from publicly bidding the completion work pursuant to Sections 252.021 and 252.022 of the Texas Local Government Code.
- D. Owner may not proceed with termination of the Contract under Paragraph 16.02.B if

Contractor within the ten (10) day cure period begins to correct its failure to perform and proceeds diligently to cure such failure.

- E. If Owner proceeds to complete the Work and/or correct the default, Contractor shall not be entitled to receive any further payment until the Work is completed. If the unpaid balance of the Contract Price exceeds the cost to complete the Work, including all related claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals) sustained by Owner, such excess will be paid to Contractor. Notwithstanding the preceding sentence, if the Agreement establishes a Guaranteed Maximum Price, Contractor will only be entitled to be paid for Work performed prior to its default. If the cost to complete the Work including such related claims, costs, losses, and damages exceeds such unpaid balance, Contractor shall pay the difference to Owner. Such costs shall include not only the cost of completing the Work, but also losses, damages, costs and expense, including attorneys' fees and expenses, incurred by Owner in connection with the procurement and defense of claims arising from Contractor's default.
- F. Where Contractor's services have been so terminated by Owner, the termination will not affect any rights or remedies of Owner against Contractor then existing or which may thereafter accrue, or any rights or remedies of Owner against Contractor or any surety.
- G. If Owner improperly terminates the Agreement for cause, the termination for cause will be converted to a termination for convenience in accordance with the provisions of Paragraph 16.03 of the Agreement.

16.03 Owner May Terminate For Convenience

- A. Upon seven (7) days written notice to Contractor, Owner may, without cause and without prejudice to any other right or remedy of Owner, terminate the Contract. In such case, Contractor shall be paid (subject to the GMP) for:
 - 1. completed and acceptable Work executed in accordance with the Contract Documents prior to the effective date of termination;
 - 2. expenses sustained prior to the effective date of termination in performing services and furnishing labor, materials, or equipment as required by the Contract Documents in connection with uncompleted Work; and
 - 3. demobilization expenses.
- B. Contractor shall not be paid for any economic loss arising out of or resulting from such termination, except for those costs expressly identified above.
- C. Upon receipt of written notice from the Owner of such termination for the Owner's convenience, the Contractor shall:
 - 1. cease operations as directed by the Owner in the notice and, if required by the Owner, participate in an inspection of the Work with the Owner to record the extent of completion thereof, to identify the Work remaining to be completed or corrected, and to determine what temporary facilities, tools, equipment and construction machinery are to remain at the Site pending completion of the Work;
 - 2. take actions necessary, or that the Owner may direct, for the protection and preservation of the Work; and

3. except for Work directed to be performed prior to the effective date of termination stated in the notice, terminate all existing Project agreements, including agreements with the Architect, Consultants, Contractors, and purchase orders, and enter into no further Project agreements and purchase orders.
- D. If Owner terminates the contract for convenience and proceeds to design and construct the Project through its employees, agents or third parties, Owner's rights to use the Work Product shall be as set forth in the Contract Documents.

16.04 *Contractor May Stop Work or Terminate*

- A. If, through no act or fault of Contractor, (1) the Work is suspended for more than 180 consecutive days by Owner or under an order of court or other public authority, or (2) Engineer fails to act on any Application for Payment within 30 days after it is submitted, or (3) Owner fails for 60 days to pay Contractor any sum finally determined to be due, then Contractor may, upon seven days written notice to Owner and Engineer, and provided Owner or Engineer do not remedy such suspension or failure within that time, terminate the contract and recover from Owner payment on the same terms as provided in Paragraph 16.03.
- B. In lieu of terminating the Contract and without prejudice to any other right or remedy, if Engineer has failed to act on an Application for Payment within 30 days after it is submitted, or Owner has failed for 60 days to pay Contractor any sum finally determined to be due, Contractor may, seven (7) days after written notice to Owner and Engineer, stop the Work until payment is made of all such amounts due Contractor. The provisions of this paragraph are not intended to preclude Contractor from submitting a Change Proposal for an adjustment in Contract Price or Contract Times or otherwise for expenses or damage directly attributable to Contractor's stopping the Work as permitted by this paragraph.

ARTICLE 17 – FINAL RESOLUTION OF DISPUTES

17.01 *Methods and Procedures*

- A. *Disputes Subject to Final Resolution:* The following disputed matters are subject to final resolution under the provisions of this Article:
 1. A timely appeal of an approval in part and denial in part of a Claim, or of a denial in full; and
 2. Disputes between Owner and Contractor concerning the Work or obligations under the Contract Documents, and arising after final payment has been made.
 3. Reserved claims of Owner or Contractor under these Control Documents, including Article 12.
- B. *Final Resolution of Disputes:*
 1. For any disputes subject to this article, Owner and Contractor shall endeavor to resolve their Claims by mediation. The parties shall share the mediator's fee and any filing fees equally. The mediation shall be held in the place where the Project is located, unless another location is mutually agreed upon. Agreements reached in mediation shall be enforceable as settlement agreements in any court having

jurisdiction. Mediation is a condition precedent to litigation before a court of competent jurisdiction.

2. For any claim not resolved by mediation, the parties agree to submit such claims to the jurisdiction of the District Court of El Paso County, Texas for final dispute resolution.

ARTICLE 18 – MISCELLANEOUS

18.01 Giving Notice

- A. Whenever any provision of the Contract Documents requires the giving of written notice, it will be deemed to have been validly given if:
 1. delivered in person, by a commercial courier service or otherwise, to the individual or to a member of the firm or to an officer of the corporation for which it is intended;
 2. delivered at or sent by registered or certified mail, postage prepaid, to the last business address known to the sender of the notice; or
 3. delivered by electronic means with a corresponding confirmation of delivery or read receipt.

18.02 Computation of Times

- A. When any period of time is referred to in the Contract by days, it will be computed to exclude the first and include the last day of such period. If the last day of any such period falls on a Saturday, Sunday or a legal holiday, the computation of time will conclude on the next business day.

18.03 Cumulative Remedies

- A. The duties and obligations imposed by these General Conditions and the rights and remedies available hereunder to the parties hereto are in addition to, and are not to be construed in any way as a limitation of, any rights and remedies available to any or all of them which are otherwise imposed or available, by special warranty or guarantee, or by other provisions of the Contract.

18.04 Limitation of Damages

- A. The Contractor and Owner waive claims against each other for the following damages arising out of or relating to this Contract. This mutual waiver includes:
 1. damages incurred by the Owner for loss of financing, business opportunity and reputation, and for loss of management or employee productivity or of the services of such persons; and
 2. damages incurred by the Contractor for principal office expenses including the compensation of personnel stationed there, for losses of financing, bonding capacity, business and reputation, and for loss of profit except anticipated profit arising directly from the Work.
- B. The damages limitation set forth in Paragraph 18.04.A above is not intended to affect the payment of liquidated damages, if applicable, or delay damages which both

parties recognize has been established, in part, to reimburse Owner for some damages that might otherwise be deemed to be incidental to the Work.

18.05 No Waiver

- A. A party's non-enforcement of any provision shall not constitute a waiver of that provision, nor shall it affect the enforceability of that provision or of the remainder of this Contract.

18.06 Survival of Obligations

- A. All representations, indemnifications, warranties, and guarantees made in, required by, or given in accordance with the Contract, as well as all continuing obligations indicated in the Contract, will survive final payment, completion, and acceptance of the Work or termination or completion of the Contract or termination of the services of Contractor.

18.07 Controlling Law

- A. This Contract is to be governed by the law of the state of Texas. However, the laws of the state in which Project is located, including applicable federal laws and governmental authorizations and permits issued with respect to the Work pursuant to state or federal law, shall pertain as to the duty of Contractor to construct the Work in compliance with legal requirements.

18.08 Headings

- A. Article and paragraph headings are inserted for convenience only and do not constitute parts of these General Conditions, and shall not in any way be construed to limit or alter the meaning of any provision.

18.09 Prevailing Wage

- A. Contractor shall provide and pay for labor in accordance with the prevailing wage in the locality and shall not pay less than the prevailing wage.

18.10 Right to Audit:

- A. Whenever the Owner enters into any type of contractual arrangement with the Contractor, then the Contractor's "records" shall upon reasonable notice be open to inspection and subject to audit and/or reproduction during normal business working hours. The Owner's representative, or an outside representative engaged by the Owner, may perform such audits. The Contractor shall maintain all records relating to this Agreement for four (4) years from the date of final payment under this Agreement.
- B. The Owner shall have the exclusive right to examine the records of the Contractor. The term "records" as referred to herein shall include any and all information, materials and data of every kind and character, including without limitation records, books, papers, documents, contracts, schedules, commitments, arrangements, notes, daily diaries, reports, drawings, receipts, vouchers and memoranda, and any and all other agreements, sources of information and matters that may, in the Owner's judgment, have any bearing on or pertain to any matters, rights, duties or obligations under or covered by any contract document. Such records shall include (hard copy, as well as

computer-readable data if it can be made available), written policies and procedures, time sheets, payroll registers, cancelled checks, personnel file data, correspondence, general ledger entries, and any other record in the Contractor's possession which may have a bearing on matters of interest to the Owner in connection with the Contractor's dealings with the Owner (all of the foregoing are hereinafter referred to as "records"). In addition, the Contractor shall permit interviews of employees as well as agents, representatives, vendors, subcontractors and other third parties paid by the Contractor to the extent necessary to adequately permit evaluation and verification of the following:

1. The Contractor's compliance with contract requirements;
 2. The Contractor's compliance with the Owner's business ethics policies; and
 3. If necessary, the extent of the Work performed by the Contractor at the time of contract termination.
- C. The Contractor shall require all payees (examples of payees include subcontractors, insurance agents, material suppliers, etc.) to comply with the provisions of this Article 18.10 by securing the requirements hereof in a written agreement between the Contractor and payee. Such requirements include a flow-down right of audit provision in contracts with payees that also apply to subcontractors and sub-subcontractors, material suppliers, etc. The Contractor shall cooperate fully and shall require Related Parties and all of the Contractor's subcontractors to cooperate fully in furnishing or in making available to the Owner from time to time whenever requested, in an expeditious manner, any and all such information, materials, and data.
- D. The Owner's authorized representative or designee shall have reasonable access to the Contractor's facilities, shall be allowed to interview all current or former employees to discuss matters pertinent to the performance of this Agreement, and shall be provided adequate and appropriate work space in order to conduct audits in compliance with this Article 18.10.
- E. If an audit inspection or examination in accordance with this Article 18.10 discloses overpricing or overcharges of any nature by the Contractor to the Owner in excess of one-half of one percent (.5%) of the total contract billings, then the reasonable actual cost of the Owner's audit shall be reimbursed to the Owner by the Contractor. Any adjustments and/or payments, which must be made as a result of any such audit or inspection of the Contractor's invoices and/or records, shall be made within a reasonable amount of time (not to exceed 90 days) from presentation of the Owner's findings to the Contractor.

Contractor shall have the right to challenge the audit finding. If the audit findings were incorrect, Contractor shall not be responsible for the costs of the audit.

18.11 *Trust Funds*

- A. This Project is subject to the Texas Trust Fund Statute, chapter 162 of the Texas Property Code, and the Parties acknowledge that the payment obligations contained herein for the Contractor to receive funds from the Owner and then use those funds to pay such Subcontractors, Suppliers, Vendors, Consultants, and the like, are subject to the Trust Fund Statute and the Owner's audit rights outline in this Article 18.

18.12 *Severability*

- A. If any provision or any part of a provision of the Contract Documents shall be finally determined to be superseded, invalid, illegal, or otherwise unenforceable pursuant to any applicable Legal Requirements, such determination shall not impair or otherwise affect the validity, legality, or enforceability of the remaining provision or parts of the provision of the Contract Documents, which shall remain in full force and effect as if the unenforceable provision or part were deleted.

18.13 *Amendments*

- A. The Contract Documents may not be changed, altered, or amended in any way except in writing signed by a duly authorized representative of each party.

18.14 *Assignment*

- A. Contractor shall not, without the written consent of the Owner assign, transfer or sublet any portion or part of the Work or the obligations required by the Contract Documents, other than to an affiliate. An assignment to an affiliate shall not relieve the assignor of its obligations under this Agreement.

18.15 *Confidential Information*

- A. Confidential Information is defined as information which is determined by the transmitting party to be of a confidential or proprietary nature and: (a) the transmitting party identifies as either confidential or proprietary; (b) the transmitting party takes steps to maintain the confidential or proprietary nature of the information; and (c) the document is not otherwise available in or considered to be in the public domain. The receiving party agrees to maintain the confidentiality of the Confidential Information and agrees to use the Confidential Information solely in connection with the Project.
- B. A party receiving Confidential Information may disclose the Confidential Information as required by law or court order, including a subpoena or other form of compulsory legal process issued by a court or governmental entity. A party receiving Confidential Information may also disclose the Confidential Information to its employees, consultants or contractors in order to perform services or work solely and exclusively for the Project, provided those employees, consultants and contractors are subject to the restrictions on the disclosure and use of Confidential Information as set forth in this Contract.

18.16 *Public Art Component*

- A. This Project is subject to the Owner's Public Art initiative and, as such, two percent (2%) of the Project budget, through separate funds, are devoted to the commission or acquisition and installation of a public art work. The Contractor expressly acknowledges that the Public Art component is part of the Work. The Contractor agrees to coordinate

with the Owner and the artist for installation of the art work at the direction of the artist and the Owner. The cost of such coordination, direction and installation shall be born by Contractor and are part of the Contract Price.

18.17 Open Records Act/Texas Public Information Act Requests

- A. The Contractor recognizes that this Project is publicly owned and the Owner is subject to the disclosure requirements of the Texas Public Information Act (“TPIA”). As part of its obligations within the Contract Documents, the Contractor agrees, at no additional cost to the Owner, to cooperate with the Owner for any particular needs or obligations arising out of the Owner’s obligations under the TPIA. This acknowledgement and obligation are in addition to and complimentary to the Owner’s audit rights in section 18.10.
- B. The Contractor must preserve all contracting information related to this contract as provided by the records retention schedule requirements applicable to the City for the duration of this contract. Contractor will promptly provide the City any contracting information related to this contract that is in the custody or possession of the Contractor on request of the City. On completion of this contract, Contractor will either provide at no cost to the City all contracting information related to this contract that is in the custody or possession of the Contractor or preserve the contracting information related to this contract as provided by the records retention requirements applicable to the City.