



Legislation Details (With Text)

File #: 22-1384 **Version:** 2 **Name:**

Type: Resolutions **Status:** Agenda Ready

File created: 10/18/2022 **In control:** City Council

On agenda: 10/25/2022 **Final action:**

Title: That the City Council approves a change order in the amount of \$305,143.22 to Lesna Construction Inc. for costs associated with project overhead and equipment standby for the Central Business District Phase IV Project, Contract No. 2021-0026. An additional sixty-six (66) working days are allowed for the completion of the work. The new contract sum, including this change order notice and previous change order notices, is \$13,217,428.02. The City Manager, or designee, is authorized to execute any documents and contract amendments needed to carry out the intent of this Resolution.

Sponsors:

Indexes:

Code sections:

Attachments: 1. CBDIV - CO#6 - Time Impact #1 DHS RESO CO., 2. CC 9 - CBD IV CO Presentation

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

**CITY OF EL PASO, TEXAS
LEGISTAR AGENDA ITEM SUMMARY FORM**

DISTRICT, DEPARTMENT, CONTACT INFORMATION:

Please choose District and Department from drop down menu. Please post exactly as example below.

No Title's, No emails. Please use ARIAL 10 Font.

District 8

Capital Improvement Department, Yvette Hernandez, (915) 212-1860

AGENDA LANGUAGE:

This is the language that will be posted to the agenda. Please use ARIAL 11 Font.

That the City Council approves a change order in the amount of \$305,143.22 to Lesna Construction Inc. for costs associated with project overhead and equipment standby for the Central Business District Phase IV Project, Contract No. 2021-0026. An additional sixty-six (66) working days are allowed for the completion of the work. The new contract sum, including this change order notice and previous change order notices, is \$13,217,428.02. The City Manager, or designee, is authorized to execute any documents and contract amendments needed to carry out the intent of this Resolution.