



Legislation Details (With Text)

File #: 22-572 **Version:** 1 **Name:**
Type: Other Business **Status:** Agenda Ready
File created: 5/11/2022 **In control:** City Council
On agenda: 5/24/2022 **Final action:**
Title: Discussion and action that the City Council approves a change order in the amount of \$168,964.54 to Lesna Construction Inc. for the installation of 178 concrete collars at connecting points to manholes and inlets to the project under Contract No. 2021-0026 Central Business District Phase IV project. This notice provides for the additional scope of work, which allows for additional capacity to the awarded contract. An additional forty-five (45) working days will be allowed for the completion of the work. The new contract sum, including this change order notice and previous change order notices, is \$12,934,067.07. The City Manager, or designee, is authorized to execute any documents and contract amendments needed to carry out the intent of this Resolution.

Sponsors:

Indexes:

Code sections:

Attachments: 1. CBD IV CO 3 DHS RESO CO, 2. ITEM 34 - CBD IV CO Presentation

Date	Ver.	Action By	Action	Result
5/24/2022	1	City Council	Approve	Pass

CITY OF EL PASO, TEXAS LEGISTAR AGENDA ITEM SUMMARY FORM

DISTRICT, DEPARTMENT, CONTACT INFORMATION:

*Please choose District and Department from drop down menu. Please post exactly as example below.
No Title's, No emails. Please use ARIAL 10 Font.*

District 8

Capital Improvement Department, Yvette Hernandez, (915) 212-2860

AGENDA LANGUAGE:

This is the language that will be posted to the agenda. Please use ARIAL 11 Font.

Discussion and action that the City Council approves a change order in the amount of \$168,964.54 to Lesna Construction Inc. for the installation of 178 concrete collars at connecting points to manholes and inlets to the project under Contract No. 2021-0026 Central Business District Phase IV project. This notice provides for the additional scope of work, which allows for additional capacity to the awarded contract. An additional forty-five (45) working days will be allowed for the completion of the work. The new contract sum, including this change order notice and previous change order notices, is \$12,934,067.07. The City Manager, or designee, is authorized to execute any documents and contract amendments needed to carry out the intent of this Resolution.