



Legislation Details (With Text)

File #: 23-20 **Version:** 1 **Name:**
Type: Resolutions **Status:** Agenda Ready
File created: 12/19/2022 **In control:** City Council
On agenda: 1/3/2023 **Final action:**
Title: That the City Council approve a change order in the amount of \$181,778.57 to J.A.R. Concrete, Inc. DBA J.A.R. Construction Inc. for the "Trowbridge Drive Improvements Contract 2022-0377", increasing the contract price from \$891,196.90 to \$1,122,889.30. The increase is for the cost associated with additional scope including the construction of the mid-blocks (bulb-outs) and additional irrigation and landscaping.

Sponsors: Capital Improvement Department

Indexes:

Code sections:

Attachments: 1. Binder1, 2. CC 8 - Trowbridge Drive Improvements, 3. 1-3-23 FULLY EXECUTED - CHANGE ORDER TO CONTRACT AMOUNT J.A.R. CONCRETE INC DBA J.A.R. CONSTRUCTION INC

Date	Ver.	Action By	Action	Result
1/3/2023	1	City Council		

CITY OF EL PASO, TEXAS LEGISTAR AGENDA ITEM SUMMARY FORM

DISTRICT, DEPARTMENT, CONTACT INFORMATION:

Please choose District and Department from drop down menu. Please post exactly as example below.

No Title's, No emails. Please use ARIAL 10 Font.

District 2

Capital Improvement Department, Yvette Hernandez, (915) 212-0065

AGENDA LANGUAGE:

This is the language that will be posted to the agenda. Please use ARIAL 11 Font.

That the City Council approve a change order in the amount of \$181,778.57 to J.A.R. Concrete, Inc. DBA J.A.R. Construction Inc. for the "Trowbridge Drive Improvements Contract 2022-0377", increasing the contract price from \$891,196.90 to \$1,122,889.30. The increase is for the cost associated with additional scope including the construction of the mid-blocks (bulb-outs) and additional irrigation and landscaping.