
Arboleda Drive Street Remediation
November 7, 2023

City of El Paso
Capital Improvement Department

Strategic Plan Goal:
7) Enhance and Sustain El Paso’s Infrastructure Network
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Project Details

Location: 8624-8627 Arboleda Drive

District(s): 7

Total Budget: $1,823,895

Funding 

Source:
Capital Projects
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Project Background

The existing subdivision was constructed in the mid 1970’s with prior land use being primarily 
agricultural land. 

Residents at Community Meeting made mention of ponding rainwater starting early 2000s.

Beginning in 2013, residents began observing the ponding of rainwater.

In 2017, in response to ponding the CoEP performed repairs to the underlying soils, sidewalks 
and pavement within the right-of-way.

In 2019, the property owners indicated water was still ponding in front of their property and 
settling of driveway, sidewalk, and property, which has resulted in large cracks appearing in her 
driveway and rock wall. 

In discussions with EP Water, they indicated several water main breaks have occurred in the 
vicinity of the settlement area.

As of February 2022, street settlement appears to have increased.
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Project Location

▪ 8600 Block of Arboleda Drive
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Existing Conditions

• Existing HMAC Layer Approx. 3 ½ inches Thick

• Apparent Base Course Material Approx. 6 ¾ 
inches Thick

• Subsurface Soil Consisted Of Lean Clay And 
Poorly Graded Sand.

• The Upper 5 ½ Feet, which was Lean Clay Was 
At A Medium Stiff State.

• Poorly Graded Sand Was Encountered Below 
Approximately 5 ½ Feet And Extends To 
Approximately 16 Feet.
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Project Cross-Section

▪ Location Information 
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Scope of Work

▪ Settlement Remediation

▪ 4 Sack Support Platform

▪ Asphaltic-Concrete Pavement

▪ Water and Sanitary Lines Replacement

▪ Concrete Curb and Gutter 

▪ Concrete Sidewalk

▪ Rockwall Replacement 
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Procurement Summary

▪ Competitive Sealed Proposal 

▪ Solicitation advertised on August 15, 2023

▪ 1 firm submitted bid, 1 local vendor

▪ Recommendation

▪ To award the construction contract to Karlsruher, Inc. DBA CSA 

Constructors in the amount of $1,343,159.70

▪ Construction Schedule

▪ Start: Winter / 2023-2024 ▪ End: Spring / 2024 
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