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Project Scope of Work 
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• Reconfigure & relocate TWY M to runway threshold 

• Construction of taxiway north & south of RWY 8R/26L 

• Full depth pavement construction

• New taxiway edge lighting and signage

• New taxiway guidance signs

• Improvements to associated grading and drainage



Previous Contract Adjustments 
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TAXIWAY M
Date Approved$ Decrease$ IncreaseDescriptionChange Order 

8/15/2024$19,602.00
The contractor will provide additional visual screen 

panels for spare parts.1

10/1/2024$42,330.00
Additional mill and overlay of existing asphalt 

pavement2

1/8/2025$251,910.40

Additional grading and drainage improvements as 
well as electrical infrastructure work that will 

reduce multiple runway closures.3

1/16/2025$32,869.80

Replacement of ten airfield guidance sign panels 
on taxiways M1 and M2 to reflect the new FAA-

initiated designation of taxiway R. The 
redesignation was required to comply with AC 
150/5340-18G standards for busy/high-traffic 

crossing taxiways.
4

1/16/2025$61,755.50

Covered the hauling, placement, and grading of 
23,490 cubic yards of surplus subgrade material 

generated from taxiway M, K, and pond demolition 
operations.5

$408,467.70TOTAL



Recommended Council Action
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That the City Council approves Deductive Change Quantity Notice No. 1 to 
Contract No. 2023-0430 for the project known as EPIA Relocation  of 
Taxiway M with Jordan Foster Construction in the amount of ($303,055.20) 
for the reduced construction costs related to quantity under-runs.  The 
final contract sum, including this Change Quantity Notice is 
$14,891,282.50.

The City Manager, or designee, is hereby authorized to execute any 
document and contract amendments needed to carry out the intent of this 
Resolution.
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