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General Scope of Work

 All fire stations include but not limited to interior 
finishes, ADA accessibility, site improvements, 
mechanical/electrical/plumbing upgrades, roofing, IT 
improvements and bringing fire stations to current fire 
standards.

Reason for Budget Increase
 Original building assessments, cost estimate and budgets 

were established in 2020, since then there have been 
increases in construction materials, labor and specialty 
equipment thereby requiring additional funds. 
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Current
Budget
Setup:

Budget
Increase
Request

New Total
Project
Budget:

Fire Station 2

$1,585,074.86

$500,000.00

$2,085,074.86
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Current
Budget
Setup:

Budget
Increase
Request

New Total
Project
Budget:

Fire Station 3

$3,148,049.70

$500,000.00

$3,648,049.70
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Current
Budget
Setup:

Budget
Increase
Request

New Total
Project
Budget:

Fire Station 6

$500,000.00

$1,375,457.56

$1,875,457.56
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Current
Budget
Setup:

Budget
Increase
Request

New Total
Project
Budget:

Fire Station 7

$400,000.00

$2,660,631.05

$3,060,631.05
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Current 
Budget 
Setup:

Budget 
Increase 
Request

New Total 
Project 
Budget:

Fire Station 18

$500,000.00

$1,308,773.97

$1,808,773.97
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Current
Budget
Setup:

Budget
Increase
Request

New Total
Project
Budget:

Fire Station 27

$500,000.00

$1,375,492.30

$1,875,492.30
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Current
Budget
Setup:

Budget
Increase
Request

New Total
Project
Budget:

Fire Station 28

$400,000.00

$2,567,309.76

$2,967,309.76



Scope of WorkRequest for Action

 That the City Manager, or designee, be 
authorized to effectuate the budget transfers 
from the Master Renovation Funds in support of 
allocating additional funds to Fire Stations 2, 3, 6, 
7, 18, 27, 28.
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