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Yarbrough Drive South of I10, George Dieter Dr & 
Lee Trevino Dr Roadway Lighting and Median 
Landscaping Project.

April 13, 2021



2Project Details

Location:
Yarbrough Drive South of I10, George Dieter Dr & Lee Trevino Dr 

Roadway Lighting and Median Landscaping Project.

District(s): 3,5, 6 and 7

Total Budget: $5,710,558.40

Funding Source: 2019 Capital Plan Certificate of Obligation
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3Background

The City of El Paso is improving the Roadway Infrastructure 
throughout the City, and these segments of Yarbrough Drive, 
George Dieter Drive and Lee Trevino Drive were identified for 
Lighting and Landscape Improvements. Upon completion, the 
project will significantly improve the respective roadways.
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Project Location

 Location Information 

Yarbrough Dr

Lee Trevino Dr

George Dieter Dr
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5 5Scope of Work

 The project scope of work consists of providing Roadway 
Lighting and Median Landscaping on Yarbrough Drive South, 
from I-10 to Loop 375; providing Median Landscaping and 
Irrigation Improvements on George Dieter Drive, from 
Zaragoza Drive to Montana Avenue; and providing Median 
Landscaping and Irrigation Improvements on Lee Trevino 
Drive, from North Loop Drive to Rojas Drive. 
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PO Increase

 Authorization to sign the Change Order # 1 to the Agreement for Construction 

Services for a Purchase Order increase for $138,932.00.

 The increase is covered by the Project’s Contingency and will cover the costs for 

the following:

 The cost differential associated with providing Green Fluted Poles instead of 

Round Tapered Aluminum Poles at the Yarbrough South of I10 project limits.

 The cost associated with any work required as part of effecting the change in 

materials that will ensure consistency with the type of poles being called for in 

the other roadway corridors throughout the City of El Paso. 

 This is only 2% increase of the total contract amount.

 The Contractor didn’t order the Aluminum Poles, there is not restocking fee 

associated to this change order.  

 PO increase extends the contract amount from $ 5,710,558.40 to $5,849,490.40.



7
Strategic Plan Goal:
7) Enhance and Sustain El Paso’s Infrastructure Network

~ Vision L: :J 

Develop a vibrant regional 
economy, safe and beautiful 

neighborhoods and exceptional 
recreational, cultural and educational 

opportunities powered by a high 
performing government 



8
Strategic Plan Goal:
7) Enhance and Sustain El Paso’s Infrastructure Network

~ Visi6n 
Desarrollar una economra 

regional vibrante, vecindarios 

seguros y hermosos y oportunidades 
recreativas, culturales y educativas 

excepcionales impulsadas por un 
gobierno de alto desempeno 




