

Project Details

Location:	El Paso International Airport
District(s):	All
Total Budget:	\$14,500,000.00
Construction Contract:	\$9,737,000.00 Hensel Phelps
Change Order Amount:	\$321,487.00 PFC Funds / Airport Funds



Scope of Work

Required by Code:

- NFPA requirements for an open ceiling system state that open air return cannot exceed 20%.
- To meet this requirement felt must be installed above the ceiling panels to lower air flow.





Recommended Action

That the City Council approves a Change Order in the amount of \$321,487.00 to Hensel Phelps Construction Co. (Contractor) for the furnishing and installation of a Class A fire rated felt panel above the new linear plank ceiling to meet NFPA 13 code requirements for the **EPIA Terminal Ceiling and Lighting Improvements** Project, Contract No. 2023-0199. There is no change in contract time resulting from this Change Order. The new contract sum, including this Change Order notice and any previous change order notices, is \$10,145,074.00. The City Manager, or designee, is authorized to execute any documents and contract amendments needed to carry out the intent of this Resolution.



MISSION



Deliver exceptional services to support a high quality of life and place for our community.

VISION



Develop a vibrant regional economy, safe and beautiful neighborhoods and exceptional recreational, cultural and educational opportunities powered by a high performing government.



VALUES

Integrity, Respect, Excellence, Accountability, People

MISIÓN



Brindar servicios excepcionales para respaldar una vida y un lugar de alta calidad para nuestra comunidad

VISIÓN



Desarrollar una economía regional vibrante, vecindarios seguros y hermosos y oportunidades recreativas, culturales y educativas excepcionales impulsadas por un gobierno de alto desempeño



VALORES

Integridad, Respeto, Excelencia, Responsabilidad, Personas

