



EPIA FBO Ramp Extension and


TWY U&V Realignment

Professional Services Contract Amendment
January 5, 2021

Request for Action

- Award of the second amendment to the agreement for professional services to Parkhill Smith and Cooper Inc.
- Total contract amendment: \$40,622.00

Project Location



Scope of Work

- Additional coordination and finalization of design of the Federal Aviation Administration fiber lines located within the project footprint.
- Additional construction administration services due to extended contract time caused in part due to delays brought on by the Covid 19 pandemic.

Previous Council Actions



- August 7, 2018: Original agreement for professional services awarded
 - Contract award: \$629,834.00
- February 4, 2020: First amendment to the agreement awarded
 - First amendment: \$134,033.00

MISSION



Deliver exceptional services to support a high quality of life and place for our community

VISION



Develop a vibrant regional economy, safe and beautiful neighborhoods and exceptional recreational, cultural and educational opportunities powered by a high performing government



VALUES

Integrity, **R**espect, **E**xcellence,
Accountability, **P**eople