



Change Order #1 - Budget

Current Contract Amount:	\$4,791,164.00
Change Order Amount:	\$76,644.00
New Contract Amount:	\$4,867,808.00



ELP Solar Covered Parking - ConRAC Change Order #1 – Scope of Work




ELP Solar Covered Parking - ConRAC Change Order #1 – Justification

• The contract requirements do not specify a minimum clearance: it only states that the clearance must meet industry standards. The average height of high-top cargo vans parked on the 3rd floor is 10 feet. The proposed 14-foot clearance will provide sufficient space for use, signage and proper installation of security systems.



ELP Solar Covered Parking - ConRAC Change Order #1 City Council Action





MISSION



Deliver exceptional services to support a high quality of life and place for our community.

VISION



Develop a vibrant regional economy, safe and beautiful neighborhoods and exceptional recreational, cultural and educational opportunities powered by a high performing government.



VALUES

Integrity, Respect, Excellence, Accountability, People



MISIÓN



Brindar servicios excepcionales para respaldar una vida y un lugar de alta calidad para nuestra comunidad

VISIÓN



Desarrollar una economía regional vibrante, vecindarios seguros y hermosos y oportunidades recreativas, culturales y educativas excepcionales impulsadas por un gobierno de alto desempeño



Integridad, Respeto, Excelencia, Responsabilidad, Personas