



Traffic Management Center Upgrades Design Contract Amendment

August 15, 2023



Background

- The City is seeking to amend the contract for Architect and Engineering Services for Traffic Management Center Upgrades project to add additional basic services.
- The additional services include a system inventory of the City's 761 signalized intersections as well as the 136 school zone flashers.
- The information collected will be used to populate a GIS map identifying the devices along with the communication system. This will be used to plan the sequence of citywide traffic signal system improvements.

Recommendations

That the City Manager is authorized to sign a First Amendment to a Professional Services Agreement by and between the City of El Paso and AECOM Technology Services, Inc., for the “**Traffic Management Center Upgrades**,” project to provide additional basic services.

- Additional total cost: **\$300,388.76**
- New contract amount: \$3,819,158.47
- Additional cost is within the existing project budget



Thank you