




# PASO DEL NORTE ROUNDABOUT

## Change Order Request


September 13, 2021

# Project Background

- This change order is for the removal of the bid item for the removal of the art piece. No time is added with this change order.



# Previous Plan



# Current Status



---

## Recommendations

- That the City Council approves a deductive Construction Change Order in the amount of \$383,945.88 to J.A.R. Concrete Inc. for the **elimination of the project art piece** under Contract No. 2019-452 Paso Del Norte (PDN) Port of Entry Roundabout Improvements. The new contract sum, including this change order notice and previous change order notices is \$2,331,162.35.

**Thankyou**