

Railroad Drive Reconstruction
Design Contract Amendment

August 15, 2023



Background

- The City is seeking to amend the contract for Professional Services for the Railroad Drive Reconstruction project to provide additional services related to compliance with federal requirements.
- Council approved an Advance Funding Agreement (AFA) with TxDOT on October 10, 2023.
- The AFA includes federal funding for design in FY25
- The additional services will include additional design requirements and submittals to meet federal requirements.





Recommendations

- That the City Manager is authorized to sign a First Amendment to the Agreement for Professional Services between City and Consultant whereby Consultant shall provide additional services to the City
- Additional total cost: \$207,071.81
- Local Participation for Additional Services: \$12,424.31
- New contract amount: \$1,469,054.47
- Additional cost is within the existing project budget



Thankyou