



2021-0077 Guardrails and Wooden Posts Change Order

Richard Bristol, Director, Streets and Maintenance

July 6, 2022






Strategic Plan Goal:

7: Enhance and Sustain El Paso's Infrastructure Network

7.2: Improve competitiveness through infrastructure improvements impacting the quality of life



Purpose of Procurement / Change Order


- This change order is being requested to add capacity to the contract as a result of incurring additional costs resulting from a price increase that impacted all line items on the contract. The price increase is due to increasing fuel, material and labor costs and overall market conditions.
- Purchase of Guardrails and Wooden Posts
- Allows for continual Citywide maintenance or replacement of damaged Guardrails and Wooden Posts
- Guardrails and Wooden Posts meet TXDoT specifications
- Guardrails form a safety barrier that helps protect motorists and property from collisions





2021-0077 – Guardrails and Wooden Posts Change Order

Contractor	Gordon Specialties Inc. dba GSI Highway Products
Estimated Award	Total Estimated Award \$891,750 (3) Year Award - \$713,400 Change Order - \$178,350 (For remaining term of the contract)
Funding Source	General Fund – Public Access Maintenance and Repairs
Account No.	532-32020-532030-1000-P3254





Mission

Deliver exceptional services to support a high quality of life and place for our community



Values

Integrity, **R**espect, **E**xcellence,
Accountability, **P**eople



Vision

Develop a vibrant regional economy, safe and beautiful neighborhoods and exceptional recreational, cultural and educational opportunities powered by a high performing government

