

**RESOLUTION**

**BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF EL PASO:**

That the City Council approves a Change Order No. 5 to Contract No. 2022-0402 (Canterbury Trails Improvements) with Black Stallion Contractors, Inc. in the amount of \$341,500.70 for the additional cost related to corrugated metal pipe rehabilitation work necessary to extend the life of the drainage infrastructure. This notice provides for the additional scope of work, which allows for additional capacity to the awarded contract. No additional working days will be added for the completion of the work. The new contract sum, including this Change Order notice is \$3,425,497.61. The City Manager, or designee, is hereby authorized to execute any documents and contract amendments needed to carry out the intent of this Resolution.

APPROVED THIS 1<sup>st</sup> DAY OF August 2023.



**CITY OF EL PASO:**

*Oscar Leeser*  
Oscar Leeser  
Mayor

**ATTEST:**

*Laura D. Prine*  
Laura D. Prine  
City Clerk

**APPROVED AS TO FORM:**

*Roberta Brito*  
Roberta Brito  
Assistant City Attorney

**APPROVED AS TO CONTENT**

*Yvette Hernandez*  
Yvette Hernandez, P.E.  
City Engineer