

RESOLUTION

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF EL PASO:

That the City Council approves the attached deductive change order in the amount of \$10,522,005.17 to Contract No. 2021-0026 Central Business District Phase IV ("Project"). The new contract amount of \$2,399,031.83 includes \$583,427.78 to be paid to the Project contractor, Lesna Construction, Inc., for illumination materials and incidentals. There is no change in contract time resulting from this change order. The City Manager, or designee, is authorized to execute any documents necessary to carry out the intent of this Resolution.

APPROVED THIS 20th DAY OF June 2023.

CITY OF EL PASO:



Oscar Leeser
Mayor




ATTEST:




Laura D. Prine
City Clerk

APPROVED AS TO FORM:



Roberta Brito
Assistant City Attorney

APPROVED AS TO CONTENT:



Yvette Hernandez, P.E.
City Engineer