



# Sun Metro Rising Update November 2024

Space reserved for the  
ASL interpreter.

Do not move, modify, or  
add any information to  
this box.



# Sun Metro Pathway Projects

- Identified 27 Priority Locations to Enhance before Sun Metro Rising Service Modifications.
- Construction began on Monday November 4, 2024 and as of today there have been 7 Pathways completed.
- Now there are two crews working with an estimated completion of August 31, 2025

Space reserved for the ASL interpreter.

Do not move, modify, or add any information to this box.

Council District	Priority Improvements
1	0
2	5
3	3
4	11
5	1
6	2
7	4
8	1
<b>Total</b>	<b>27</b>

# System Review

- In the final phase of finalizing Route Schedules.
- Title 6 Analysis for the Major Service Change is being conducted and is expected to be finalized soon accounting for the adjustments made along the way.
- Next Steps
  - Public Outreach
  - Analysis of Public Feedback

Space reserved for the ASL interpreter.

Do not move, modify, or add any information to this box.

