



Legislation Details (With Text)

File #: 21-1010 **Version:** 1 **Name:**

Type: Requests to Issue Purchase Orders **Status:** Agenda Ready

File created: 8/24/2021 **In control:** City Council

On agenda: 8/31/2021 **Final action:**

Title: The linkage to the Strategic Plan is subsection 7.2 - Improve competitiveness through infrastructure improvements impacting the quality of life.

Award summary:

That the City Council approves a change order for increased materials cost valued at \$229,943.34 to MIRADOR ENTERPRISES, INC. for construction of the Airport RTS, Contract No. 2021-0509. The change order will mitigate risk associated with re-bidding and receiving higher prices, Federal Transit Administration (FTA) is requesting that the City moves forward based on the minimal increase of this change order to complete the station on time for the Montana RTS. There shall be no additional time added to the contract as a result of this change order.

This is a Competitive Sealed Proposal, lump sum contract.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 2021-0509 Packet 1, 2. ITEM 14

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

CITY OF EL PASO, TEXAS LEGISTAR AGENDA ITEM SUMMARY FORM

DISTRICT, DEPARTMENT, CONTACT INFORMATION:

Please choose District and Department from drop down menu. Please post exactly as example below.

No Title's, No emails. Please use ARIAL 10 Font.

All Districts

Capital Improvement Department, Sam Rodriguez, (915) 212-0065
Purchasing and Strategic Sourcing, Bruce D. Collins, (915) 212-1181

AGENDA LANGUAGE:

This is the language that will be posted to the agenda. Please use ARIAL 11 Font.

The linkage to the Strategic Plan is subsection 7.2 - Improve competitiveness through infrastructure improvements impacting the quality of life.

Award summary:

That the City Council approves a change order for increased materials cost valued at \$229,943.34 to MIRADOR ENTERPRISES, INC. for construction of the Airport RTS, Contract No. 2021-0509. The change order will mitigate risk associated with re-bidding and receiving higher prices, Federal Transit Administration (FTA) is requesting that the City moves forward based on the minimal increase of this change order to complete the station on time for the Montana RTS. There shall be no additional time added to the contract as a result of this change order.

This is a Competitive Sealed Proposal, lump sum contract.