



Legislation Text

---

File #: 22-1384, Version: 2

---

**CITY OF EL PASO, TEXAS  
LEGISTAR AGENDA ITEM SUMMARY FORM**

**DISTRICT, DEPARTMENT, CONTACT INFORMATION:**

*Please choose District and Department from drop down menu. Please post exactly as example below.  
No Title's, No emails. Please use ARIAL 10 Font.*

**District 8**

Capital Improvement Department, Yvette Hernandez, (915) 212-1860

**AGENDA LANGUAGE:**

*This is the language that will be posted to the agenda. Please use ARIAL 11 Font.*

That the City Council approves a change order in the amount of \$305,143.22 to Lesna Construction Inc. for costs associated with project overhead and equipment standby for the Central Business District Phase IV Project, Contract No. 2021-0026. An additional sixty-six (66) working days are allowed for the completion of the work. The new contract sum, including this change order notice and previous change order notices, is \$13,217,428.02. The City Manager, or designee, is authorized to execute any documents and contract amendments needed to carry out the intent of this Resolution.