



### Legislation Details

---

**File #:** 21-1049      **Version:** 1      **Name:**  
**Type:** Resolutions      **Status:** Agenda Ready  
**File created:** 9/7/2021      **In control:** City Council  
**On agenda:** 9/14/2021      **Final action:**  
**Title:** That the City Council approves a change order in the amount of One Hundred Forty-Six Thousand and Eight Hundred Fourteen and 02/100 Dollars (\$146,814.02) to Allied Paving Company of El Paso, Inc. for the additional installation of median improvements on Airway Blvd under Contract No. 2018-656 Street Median and Parkway Landscape Improvements. This notice provides for the additional scope of work, which allows for additional capacity to the awarded contract. Forty (40) working days will be allowed for the completion of the work. The new contract sum, including this change order notice is Six Million Forty- Four Thousand, Nine Hundred Ninety-Eight and 00/100 Dollars (\$6,044,998.00)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. DHS RESO CO - Street Median Airway LPCB

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------