



Legislation Details

File #: 23-252 **Version:** 1 **Name:**

Type: Requests to Issue Purchase Orders **Status:** Agenda Ready

File created: 2/16/2023 **In control:** City Council

On agenda: 2/28/2023 **Final action:**

Title: That the City Council approve a Change Order in the amount of \$100,993.80 and an addition of 28 Calendar days to Dantex General Contractors, Inc. for Fire Station 19 Building Renovations Contract 2022-0337. The increase is for the cost associated with replacement of the existing metal roof deck.

Sponsors: Capital Improvement Department

Indexes:

Code sections:

Attachments: 1. Fire Station 19, 2. CC 18 - Dantex-Fire Station Change Order

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------