



## Legislation Details

---

**File #:** 21-1160      **Version:** 1      **Name:**  
**Type:** Resolutions      **Status:** Agenda Ready  
**File created:** 9/30/2021      **In control:** City Council  
**On agenda:** 10/26/2021      **Final action:**

**Title:** That the City Council approves a change order in the amount of \$264,139.21 to J.A.R. Concrete Inc. for the increase in landscaping, irrigation, and other elements to the project under Contract No. 2019-452 Paso Del Norte (PDN) Port of Entry (POE) Roundabout Improvements. This notice provides for the additional scope of work, which allows for additional capacity to the awarded contract. The new contract sum, including this change order notice and previous change order notices is \$2,662,492.51. The City Manager, or designee, is authorized to execute any documents and contract amendments needed to carry out the intent of this resolution. [POSTPONED FROM 10-12-2021]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. CHANGE ORDER JAR CONCRETE, 2. ITEM 10

Date	Ver.	Action By	Action	Result
10/26/2021	1	City Council		
10/12/2021	1	City Council		