



Legislation Details

File #: 22-17 **Version:** 1 **Name:**

Type: Resolutions **Status:** Agenda Ready

File created: 12/20/2021 **In control:** City Council

On agenda: 1/4/2022 **Final action:**

Title: That the City Council approves a Change Order to the Montana Corridor RTS project, Contract No. 2018-836 with Venegas Engineering Management and Construction, Inc., in the amount of ONE HUNDRED THIRTY THREE THOUSAND ONE HUNDRED FIFTY FIVE AND 22/100 DOLLARS (\$133,155.22) for the additional cost related to the additional wiring with an increased gauge and additional conduit required to account for relocated electrical services. This notice provides for the additional scope of work, which allows for additional capacity to the awarded contract. The new contract sum, including this change order notice is Twenty Million Forty Six Thousand One Hundred Seven and 45/100 Dollars (\$20,046,107.45). The City Manager is authorized to establish the funding sources and make any necessary budget transfers.

Sponsors:

Indexes:

Code sections:

Attachments: 1. MONTANA CORRIDOR AND RTS 2018-836 VENEGAS ENG., 2. 7. MONTANA CORRIDOR AND RTS 2018-836 VENEGAS ENG. presentation

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------