



## Legislation Details (With Text)

**File #:** 22-1177      **Version:** 1      **Name:**  
**Type:** Resolutions      **Status:** Agenda Ready  
**File created:** 9/6/2022      **In control:** City Council  
**On agenda:** 9/13/2022      **Final action:**  
**Title:** That the City Council approves a deductive Construction Change Order in the amount of \$383,945.88 to J.A.R. Concrete Inc. for the elimination of the project art piece under Contract No. 2019-452 Paso Del Norte (PDN) Port of Entry (POE) Roundabout Improvements. No additional days will be added to contract number 2019-452. The new contract sum, including this change order notice and previous change order notices is \$2,331,162.35. The City Manager, or designee, is authorized to execute any documents and contract amendments needed to carry out the intent of this Resolution.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Change Order JAR Concrete Contract 2019-452, 2. CC 6 - PDN JART Change Order 7 Presentation

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

## CITY OF EL PASO, TEXAS LEGISTAR AGENDA ITEM SUMMARY FORM

### DISTRICT, DEPARTMENT, CONTACT INFORMATION:

*Please choose District and Department from drop down menu. Please post exactly as example below.*

*No Title's, No emails. Please use ARIAL 10 Font.*

**District 8**

Capital Improvement Department, Yvette Hernandez, (915) 212-1860

### AGENDA LANGUAGE:

*This is the language that will be posted to the agenda. Please use ARIAL 11 Font.*

That the City Council approves a deductive Construction Change Order in the amount of \$383,945.88 to J.A.R. Concrete Inc. for the elimination of the project art piece under Contract No. 2019-452 Paso Del Norte (PDN) Port of Entry (POE) Roundabout Improvements. No additional days will be added to contract number 2019-452. The new contract sum, including this change order notice and previous change order notices is \$2,331,162.35. The City Manager, or designee, is authorized to execute any documents and contract amendments needed to carry out the intent of this Resolution.