



Legislation Details

File #: 23-20 **Version:** 1 **Name:**

Type: Resolutions **Status:** Agenda Ready

File created: 12/19/2022 **In control:** City Council

On agenda: 1/3/2023 **Final action:**

Title: That the City Council approve a change order in the amount of \$181,778.57 to J.A.R. Concrete, Inc. DBA J.A.R. Construction Inc. for the "Trowbridge Drive Improvements Contract 2022-0377", increasing the contract price from \$891,196.90 to \$1,122,889.30. The increase is for the cost associated with additional scope including the construction of the mid-blocks (bulb-outs) and additional irrigation and landscaping.

Sponsors: Capital Improvement Department

Indexes:

Code sections:

Attachments: 1. Binder1, 2. CC 8 - Trowbridge Drive Improvements, 3. 1-3-23 FULLY EXECUTED - CHANGE ORDER TO CONTRACT AMOUNT J.A.R. CONCRETE INC DBA J.A.R. CONSTRUCTION INC

Date	Ver.	Action By	Action	Result
1/3/2023	1	City Council		