



Legislation Details

File #:	23-252	Version:	1	Name:	
Type:	Requests to Issue Purchase Orders		Status:	Agenda Ready	
File created:	2/16/2023		In control:	City Council	
On agenda:	2/28/2023		Final action:		
Title:	That the City Council approve a Change Order in the amount of \$100,993.80 and an addition of 28 Calendar days to Dantex General Contractors, Inc. for Fire Station 19 Building Renovations Contract 2022-0337. The increase is for the cost associated with replacement of the existing metal roof deck.				
Sponsors:	Capital Improvement Department				
Indexes:					
Code sections:					
Attachments:	1. Fire Station 19, 2. CC 18 - Dantex-Fire Station Change Order				

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------