



Legislation Details (With Text)

**File #:** 25-1389      **Version:** 1      **Name:**  
**Type:** Resolutions      **Status:** Agenda Ready  
**File created:** 11/4/2025      **In control:** City Council  
**On agenda:** 11/18/2025      **Final action:**

**Title:** A Resolution to authorize the City Manager to execute a change order in the amount of \$16,485.18 to International Eagle Enterprises, Inc. for the cost of water usage on the landscape irrigation, landscape planting, and landscape establishment for the Rojas Drive Widening Project, Contract No. 2022-0747. The original contract amount was \$12,024,880.90. The new contract sum, including this change order notice and any previous change orders, is \$12,056,583.01. There is no change in contract time resulting from this change order. The City Manager, or designee, is authorized to execute any documents and contract amendments necessary to carry out the intent of this Resolution.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Rojas Water Usage Change Order Packet, 2. CC 8 Rojas Widening CO Presentation

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

**CITY OF EL PASO, TEXAS  
LEGISTAR AGENDA ITEM SUMMARY FORM**

**DISTRICT, DEPARTMENT, CONTACT INFORMATION:**

*Please choose District and Department from drop down menu. Please post exactly as example below. No Title's, No emails. Please use ARIAL 10 Font.*

**District 6**

Capital Improvement Department, Joaquin Rodriguez, (915) 212-0065

**AGENDA LANGUAGE:**

*This is the language that will be posted to the agenda. Please use ARIAL 11 Font.*

A Resolution to authorize the City Manager to execute a change order in the amount of \$16,485.18 to International Eagle Enterprises, Inc. for the cost of water usage on the landscape irrigation, landscape planting, and landscape establishment for the Rojas Drive Widening Project, Contract No. 2022-0747. The original contract amount was \$12,024,880.90. The new contract sum, including this change order notice and any previous change orders, is \$12,056,583.01. There is no change in contract time resulting from this change order. The City Manager, or designee, is authorized to execute any documents and contract amendments necessary to carry out the intent of this Resolution.