
Rojas 
Widening
Change Order #12

November 18, 2025

Grant Funded Program - CID 1



Background

Grant Funded Program - CID 2

• Project in one year maintenance period 

following completion of construction in January 

2025

•  CID executed a previous change order for 

$92,042.10 to reimburse the contractor for 

water usage for landscape irrigation

• After the change order was executed, the 

contractor made additional payments totaling 

$16,485.18 for water usage

• Since the total amount of the change orders for 

water usage exceeds the $100,000 limit that 

can be approved by the City Engineer, this 

change order is submitted for Council approval



▪ That the City Council approve a resolution to authorize the 
City Manager to execute a change order in the amount of 
$16,485.18 to International Eagle Enterprises, Inc. for the 
cost of water usage on the landscape irrigation, landscape 
planting, and landscape establishment for the Rojas Drive 
Widening Project, Contract No. 2022-0747.

▪ New Contract Sum: $12,056,583.01

▪ Funding Source for CO: 2020 CO’s

Recommendation
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