
Richard Bristol, Director, Streets and Maintenance
March 29, 2022

2019-882 Street Resurfacing 
Change Order
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7: Enhance and Sustain El Paso’s Infrastructure 
Network

7.2: Improve competitiveness through 
infrastructure improvements impacting the quality 
of life 

Strategic Plan Goal:
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• This contract is a tool for the resurfacing of 
streets within the City of El Paso.  This 
includes milling, paving, repair of concrete 
elements, and installation of ADA 
pedestrian paths throughout the City at 
selected resurfacing sites.  

• This contract provides labor, materials, 
equipment and traffic control necessary to 
repair and/or maintain paved structures 
such as project streets, alleys, parking lots 
or other paved surfaces necessary to 
enhance and improve El Paso’s street 
infrastructure Citywide.  

• The change order will allow for this work to 
continue at favorable prices to amount of 
$3.3 million.  

Purpose of Change Order
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2019-882 Street Resurfacing Change Order

Contractor ZTEX Construction, Inc.

Initial Term & 
Contract Amount 
Award

Five Hundred and Forty Five (545) Consecutive 
Calendar Days; Contract Amount; $6,670,706 based 
on unit prices of estimated quantities; which did 
include an offer to extend 100% of original contract 
amounts at the original unit prices and quantities 

Current Term &
Contract Amount

Executed option did occur, resulting in a new 
contract term of One Thousand Ninety (1090) 
Consecutive Calendar Days and contract amount of 
$13,341,412 based on original unit prices

Change Order $3,310,893.80 based on original unit prices

Funding Source Street Maintenance Fund – Public Access 
Maintenance
General Fund – Public Access Maintenance 
Contracts

Account No. 532-522270-2560-32120
532-522270-1000-32040-P3230

Requested 
Council Action
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