



EPIA Taxiway K, K1, K2, and J Reconfiguration

Professional Services Contract Amendment

October 12, 2021


Request for Action

- Award of the first amendment to the agreement for professional service to Garver, LLC.
- Original contract amount: \$786,583.50
- Net increase: \$132,666.33
- Total contract amendment: \$919,249.87

Project Scope

Includes removal and replacement of pavement, addresses geometry issues, and maintains a location for jet aircraft run-ups.

Additional services include design to separate the project into two phases to align with funding expectations



Previous Council Actions

- January 19, 2021 Award of Agreement of Professional Services to Garver, LLC in the amount of \$786,583.50

MISSION



Deliver exceptional services to support a high quality of life and place for our community

VISION



Develop a vibrant regional economy, safe and beautiful neighborhoods and exceptional recreational, cultural and educational opportunities powered by a high performing government



VALUES

Integrity, **R**espect, **E**xcellence,
Accountability, **P**eople

