


2019-784 BIO RTS Landscape Maintenance Change Order

Richard Bristol, Director, Streets and Maintenance January 18, 2023





Strategic Plan Goal:

7: Enhance and Sustain El Paso's Infrastructure Network

7.2: Improve competitiveness through infrastructure improvements impacting the quality of life









Purpose of Change Order

- The purpose of this contract is to provide maintenance service for the landscaping immediately surrounding the BRIO and related Pedestrian Enhancements citywide
- This contract will provide all labor, materials, equipment and traffic control necessary to maintain the landscaping and irrigation systems
- The current contract includes the maintenance of current BRIO service route locations on Mesa, and the new service locations for Alameda and Dyer Rapid Transit System (RTS)
- The change order is to add the new BRIO RTS along Montana which is approximately 223,514 sq. ft of additional area.



2019-784 BRIO RTS Landscape Maintenance Change Ordoer

Contractor	Mario A. Gonzalez dba MG Evergreen
Change Order	\$117,430.30
Amount	(Through duration of contract, 8/5/2024)

Funding Source Environmental Fee Fund

Account No. 532-32120-522210-2305-P3215





Mission

Deliver exceptional services to support a high quality of life and place for our community



Integrity, Respect, Excellence, Accountability, People



Develop a vibrant regional economy, safe and beautiful neighborhoods and exceptional recreational, cultural and educational opportunities powered by a high performing government

